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PROJECT INDEX
DESIGN
Preconstruction Table of Contents
Project Collocation
Location Number Code Ledgercode Project Name Page
AMHS 89054 24433101 30107922 AMHS Southwest Warehouse 25
690565 24433089 30107822 AMHS HG Facility (Ward Cove, AK) 109
69274 24433322 30275122 AMHS FFYD8-10 Shoreside Condition Survey 23
ANGOON 68502 24433283 30271822 ANG Ferry Terminal Irmprovemnents 87
68940 24433187 30144522 ANG Airport EIS 1
COFFMAN COVE  g7g44 24432155 30251742 Coffman Cove Terminal 34
69099 24433068 30050022 Coiffman Cova Road Paving 71
CORDOVA 63263 Complete ROW ONLY  Cordova Ferry Terminal Modifications 159
DENALI 69211 24433087 30103522 Elfin Cove Boardwalk Repairs 43
COMMISSION 60218 24433089 30104822 Port Alexander Boardwalk Repalrs 44
GUSTAVUS 68287 24432437 30278922  GST Airport Runway Safety Area improvements 63
68343 24433265 30260322 GST Smail Beat Float Design (388-08) 83
58347 24433266 30261022 GST Small Boat Float Design (389-08) 84
69365 Funding Not Established  GST Rink Creek Gravel Pits Culvert Replacement 45
HAINES 83004 24432254 30261342 HNS Highway Environmenial Monitoring & Remediation 38
68233 24432406 30275632 HNS Airport Right of Way 149
68433 24432510 30284022 HNS Terminal Improvements 85
88606 24432606 30293022 HNS Highway MP 3.5 to 25.3/Airport to Biuffs 19
68800 Project Complete HNS Highway Milepost 24 ic Border 152
HOONAH 87813 24433233 30252322 HNH Ferry Terminal Improvements 79
68303 24432438 30279122 HNH Airport Runway Extension 138
69148 24433188 30144421 HNH to Tenakee inlet Road 42
63009 24433348 302767-21,22  HNH Airport Road Paving: Ferry Terminal to the Airport 130
HYDER 67802 24433230 30142821  HYD loner Harbor Rehabilitation 78
68602 24432610 30293422 HYD Saimon River Road Rehahilitation 140
68478 24433279 30263121 HYD Salmon River Town Levee Evaluation 30
69070 24433061 30097322 HYDER Causeway Reconsiruction & Extension 142
JUNEAU 67526 24432972 30252122  JNU Narth Eagle Beach Kayak Launch to Bessie Creek 99
87779 24433118 30136241 JNU Dougtas Harbor Breakwater Construction 3
87987 24432246 30260722 JNU Brotherhood Bridge Widening 81
568010 24432993 30255821 JNU Lynn Canal Highway (State Funds) 16
68013 24433137 30108321 JNU Gastineau Channei Dredging 6
88057 24433249 30258322 JNU Areawide Traffic Signal System Upgrades 51
58089 24432297 30264532 JMU Telephone Hil! Propery Management 146
88097 Project Complete JNU Glacier Highway: Peint Stephens to Bessie Creek 147
688158 24433271 30262272 JNU North Douglas Highway Sewer Phase [l Inspection 148
53285 Naot Published JNU CBJ FY05 Materials Testing 29
58471 24433277 30263021 JNU Fritz Cove Road to Harbor Drive Roundabauts & Sidewalks 126
88475 24432531 30285522 JNU Salmen Creek Intersection Improvements 87
58516 Project Complete JNU Cld Dairy Road Shoulder Widening 161

68521 Funding not established JNU Areawide Bridges g







PROJECT INDEX

DESIGN
PETERSBURG 58088 24433174 30143442 PSG South Mitkef Eel Grass Monitoring 41
PRINCE CF
WALES ISLAND 68026 24433247 30256922  POW Hydaburg Highway Fish Passage Improvemenis 119
53707 24433151 30137622 POW Thorn Bay Read Bridges Painting 105
59292 24433366 30277422 POW Davidson Landing Float (City of Thora Bay) 94
PRINCE RUPERT, 58531 24433294 30271422 Prince Rupert Ferry Terminal Replacement 151
SiTKA 57416 24433295 30099642  SiT Granile Creek Bridge Atienuaior 48
68148 24432353 30270822 SIT Alrport RSA tmprovements & Seawall Construction 7
58218 24432398 30274522 SIT Sawmili Creek Road Upgrade 17
88780 24432780 30085322 SIT Japonski Istand Utility & Road Improvements 38
68943 24433021 30270422 SIT Sawmill Creek Road/Halibut Point Road Roundabout 154
SKAGWAY 87424 24433215 30095722  SGY Dyea Road Improvernents 123
SOUTHEAST 67584 24433216 30008882  SEA Region FFYCY Aviation System Plan
87783 24433117 30136881 SEA Region FYOT Harbors Program Development
67803 24432119 30143982 SEA Northern Panhandie Transportation Study
G8566 24433141 30105481 SEA Mid-Region Access EIS 10
88678 24433305 30097522 SEA Region FFYUS-11 HSIP/SMS 53
68745 Project Complete SEA FFY03-04 Alaska Transportation Plan 13
58834 24432952 30144721 SEA Region Highway Alignment Analysis 127
79074 24450233 30975042 SE Region Crossing Guard Visibility 58
79077 24450232 30975142 SE Reglon Waliing Route Map 59
UNALASKA 590565 24433067 30098922 Unalaska Ferry Terminal Reconstruction 12
WRANGELL 87789 24433234 30138122 WRG Utiltty Improvernents 112
55751 24433374 30259622 WRG IFA Ferry Tarminal e
68828 24433152 30137722 WRG Road Improvements 116
YAXKUTAT 68027 24433248 30257522 YAK Highway Fish Passage Impravements 120
58345 24432934 301418622 YAK FFY0E Areawide Paving 100

68487 24433280 30263222 YAK Alrpori Drainage and Subsurface Investigation 31







Engineering Manager: Andy Hughes/Verne Skagerberg

F viect #

57584
87779
87783
67803
88013
8149
58521
68566
“ A8940

80065

88745

Project Name
SEA Region FEYO7 Aviation System Plan
30098682

JNU Douglas Harbor Breakwater Construction
30136241

SEA Region FY07 Harbors Program Development
30136881

SEA North Panhandle Transportation Study
30143982

JNU Gastineau Channel Dredging

21 NnE224
WU UL

SIT Airport RSA Improvements & Seawall Construction
30270822

JNU Areawide Bridges
Funding Not Established

SEA Mid-Region Access EIS
30105481

Angoon Airport EIS
30144522

UNALASKA Ferry Terminal Reconstruction
30089822

Compleie Proiecis

SEA FFY03-04 Alaska Transportation Plan Update
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Manager FFY SummaryReport L 09101/20091115AM

AKSAS _67584 Fed Proj #. _
Name SEA REGiON FFYOT AVIAT!ON SYSTEM

i PLAN -
Remarks:
Obligations {amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expendad Exp Last Month Encumbrance Balance
8 50,968.060 0.60 0.00 0.00 50,968.00

Totals 50,968.00 .00 .00 .00 50,968.00
Scope Date Scope Text

27-Nov-2007 Support development of the Airport Improvement Program and aviation policies
Progress Date Progress Text

29-Jan-2008 This is the ongoing Aviation System Planning function funded through the annual

AIP System Planning grant. If includes all routine work supporting the
development of the aviation spending plan and airpert planning.
Environmental Information

Contact PETROPULOS, JAMES Document Ce Expected: Approved
Progress Date Environmental Progress Text
18-Apr-2008 Waiting on scope.




Remarks;

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dolfars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 800,000.00 400,000.01 0.80 0.00 389,999.99
Totals 800,000.00 400,000.01 .00 .00 399,999.99
Scepe Date Scope Text
26-Sep-2008 Assist City and Borough of Juneau to construct a new breakwater at the Douglas

Harbor in cooperation with the Corps of Engineers Harbors program to protect the
Douglas Small Boat Harbor and moored vessels from wave damage,
Progress Date Progress Text

06-Jan-2009 Construction completed. Final payment to CBJ pends submission of project
documentation.




Remarks:

Obligations {(amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dolfars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

8 113,100.00 14,822.54 0.00 0.00 98,277.46
Totals 113,100.00 14,822.54 00 .00 98,277.46
Scope Date Scope Text
26-Sep-2006 To develop and maintain a comprehensive regional Harbors Program. This project

will aliow the region to priotize state harbor funding more effectively and to
leverage Federal funds for Harbor development in the Coprs of Engineers Civil
Works Harbor Program and The Denali Commission Waterfront Development
Program where appropriate and possible

Progress Daie Progress Text

06-Jan-2009 Coordinating with Ports and Harbors Engineer and Statewide Program
Development to ensure consistency among related planning efforts; i.e., Statewide
Harbors Plan, SER Harbors Plan, and SATP,




: . | NORTHPANHANDLE TRANS STU
* SEPLAN IMPLEMENTATION

Construction Manager: STEININGER

Remarks: Construction Engineer - Alan Steininger ATP Type ATP DATE

HPR 05/17/1999

Obligations (amount in thousands of dollars)

Obiigated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$ Non-Par GF §
8 -253.2 8 14-Feh-2008 -278.4 0.0
Project Funding and Expenditure Summary (amcunts in doilars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
8 471,626.22 441,626.22 0.00 13,200.00 16,800.00
Totals 471,626.22 441,626.22 .00 13,200.00 16,800.00
Scope Date Scope Text
20-Apr-1999 Identify and evaluate surface transportation alternatives to improve and provide

more efficient transportation access between Sitka, Petersburg, and Juneau, and
between nine outlying communities {Angoon, Baranof Warm Springs, Elfin Cove,
Gustavus, Hoonah, Kake, Pelican, Port Alexander, and Tenakee Springs) to Sitka.
Identify the preferred plan of action, which will support implementation of the SE

Pian.
Progress Date Progress Texi
27-Jul-2006 Consultant work on the North Panhandle Transportation Study has been

discontinued. The Alaska Marine Highway System has developed and
implemented a new plan for serving the small communities in the Northern
Panhandle of Southeastern Alaska. No changes are required to the Southeast
Alaska Transportation Plan.

Problem Date Problem Text

29-Sep-2005 No problems.

Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
30-Dec-2002 No utility involvement identified

Right of Way Information

Comment Date Row Comment Text
01-Jun-1999 No ROW activity to date




- 09/01/2009 11:16 AM

Manager_ fnyrxmlv 04 j' Lo Manager FFY Summary eport.
AKSAS: 68013 L FedProj#: N!A o

Name JU'N'E'AU_- 'ASTENEAU CHANNEL

~ DREDGING " Construction Manager:
Remarks:
Obligations {amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 2,400,000.00 1,110.89 0.00 0.00 2,398,889.11
2 600,000.00 8,992.32 0.00 0.00 591,007.68
Totals 3,000,000.00 10,103.21 .00 00 2,989,896.79
Scope Date Scope Text
27-Nov-20086 Reconnaissance study and preparation of a US Army Corps of Engineers permit
application to re-dredge approximately six miles of Gastineau Channel for
improved vessel passage between downtown Juneau and Fritz Cove. The
reconnaissance study will assess dredging methods, slope stahilization options,
dredge material disposal locations and other factors,
Progress Date Progress Texi
31-Jan-2009 Project on hold pending direction from City & Borough of Juneau.

Environmental Information

Contact SCHRADER, G CARL Document Env Expected: Approved

Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
ADFG SPECIAL AREA PERMIT

COE SECTION 404/10

DNR (DCOM) FINAL ACMP

CONSISTENCY

DNR TIDELAND

Progress Date Environmental Progress Text

26-Nov-2007 Waiting on Scope of work and details to apply for COE permit,




Manager ffy erml Vo4 UM
'AKSAS: 68149 Fed PrOJ# 3- 02 0268 13(01)

T | Name; SIT A!RPORT RSA IMPROVEMENTS &
' i SEAWALL CONST - iNCREMENT #1

Remarks: Construction Engineer -lLoren Gehring

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounis in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

2 4,965,210.53 4,162,161.29 11,858.24 421,664.44 381,384.80
Totals 4,965,210.53 4,162,161.29 11,858.24 421,664.44 381,384.80
Scope Date Scope Text
31-Jui-2006 Design and construct standard runway safety area (RSA). Related projects

included in scope of EIS are full length parallel taxiway, seawall rehab, seaplane
haulout relocation, and approach lights.

Progress Date Progress Text

06-Jan-2009 FAA directing consuitant teamn on EIS for RSA, parallel taxiway, seaplane haulout
relocation, and approach lights. Scoping completed. DEIS published August '08.
FEIS and ROD expected March "09.

Problem Date Problem Text

25-Jan-2008 BLM Solictior General opinion concerning ownership of filled and submerged
lands within the airport boundary has complicated the EIS. We're working with
BLM, FAA, and AKDNR to reslove the ownership issues and ensure that permitting
will not be delayed.

Environmental Information

Contact GENDRON, JANE D Document Eis Expected: 30-May-2009 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 15-Jul-2009 01-Oct-2002

DNR {DCOM) - PROPOSED ACMP 15-Jul-2009 01-Oct-2009

CONSISTENCY

Progress Date Environmental Progress Text

31-Jui-2008 Final EIS distributed late May 2009, Record of Decision will be signed summer

2009. Draft permits in preparation, One USACE permit will be prepared with project
specific schedules. USACE will assign a permit writter when permit applications
are submitted. We will begin negotiations for mitigation measures at that time.
Meetings held with Sitka Tribe of Alaska, Sitka Trail Works, SEAL Trust, DNR-~
Parks, and The Conservation Fund on June 2nd and 3rd, 2009.

Continue working on Sitka Causeway EA. Awaiting results of Phase 2 site
assessment from Trail works. Sampling has taken place and analyses ongoing.
Park intrepretative plan being developed and a public meeting is scheduled for
July 15, 2008,




Manager. ffyjrxmiv 0.4 5
AKSAS: 68149,

‘Name: - SIT AIRPORT RSA IMPROVEMENTS &-",.
o SEAWALL CONST - ENCREMENT #1

. Construction Manager:

or HUGHES, ANDREWN

Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
27-Oct-2000 No utility involvement.

Right of Way Information

Scope Date Row Scope Text

12-Sep-2002 Should be within existing airport boundaries.




Remarks:

Obligations {amount in thousands of dollars)
Estimate for Future Obligations

Phase Date TotaiPar$ Non-ParGF §
2 28-Aug-2008 1,500.0 0.0




AKSAS: 68566 . Fed Proj#:NIA- .
Name:.

Gl Project ID:4
er: HUGHES, ANDREW.N

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 11,650,000.00 0.00 0.00 0.60 11,650,000.00
Totals 11,650,600.00 .00 .00 Rijt] 11,650,000.00
Scope Date Scope Text
08-Jan-2007 Initiate an EIS to construct a mid-Region highway connection between Wrangell
and Petersburg and Highway 37 in British Columbia, Canada to improve access
between Southeast Alaska and the continentai highway system. Define the
purpose and need. !dentify the studies required to complete the EIS, study work
plan, schedule and cost estimate by task. Conduct the studies needed to support
a draft EIS.
Progress Dale Progress Text
24-Jan-2007 The environmental documents on both sides of the border must be developed in

coordination and at the same time. Coordination is in progress. This project must
complete an Environmental Impact Statement (EI8) for the US segment, including a
Presidential Permit. An environmental assessment equivalent to an EIS must be
developed for the Canadian segment. Corridor planning and socio-economic and
environmental studies are anticipated over the next year, which are necessary to
initiate the formal environmental process. The time estimate is a minimum of
seven years and approximately $20 million to complete the environmental phase
on hoth sides of the border.




AKSAS: 68940

Manager. ffy.jrxml y'b 4"
Fed Proj #: 3-02-0476.001 2007 -

0910172009 n: 17 AM
Project ED 47467

Manager FFY Summary Report """
- Status: PLANN!NG %

Name: ~ ANGOON AIRPORT ENVIRONMENTAL - . Manager: SKAGERBERG VERNER . - N
_ 'MPACT STATEMENT SUNERERET Constructjon Manager e
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 4,365,813.70 1,486,762.20 259,016.35 2,621,718.88 257,332.62
Totals 4,365,813.70 1,486,762.20 259,016.35 2,621,718.88 257,332.62
Scope Date Scope Text
08-Aug-2007 Complete Phase 1 of an environmental impact statement for the construction of a

Progress Date

new airport in Angoon.
Prograss Text

06-Jan-2009

Initial scoping meetings held in Anchorage, Juneau, and Angoon in October '08
Phase ll Scope of Work and contract amendment are being negotiated by FAA
Project Manager. Phase il Grant being processed by FAA. Field work, wind data
colfection, and alternative analysis continuing.

Environmental Information

Contact GENDRON, JANE D Document Eis Expected:31-May-2011 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 01-Jui-2011

DNR (BCOM) FINAL ACMP 01-Jul-2011

CONSISTENCY

DNR TITLE 41 o1-Jul-2011

USFS SPECIAL USE 01-Jul-2011

Progress Dale

Environmental Progress Text

29-Jun-2009

Consultant conducting technical and field studies. Agency and public meetings
scheduled for July 7th through the 9th, 2009.

Ik




RECONSTRUCTION AK073

Construction Manager

Remarks: ATP Type ATP DATE
CA Env Doc 05/23/2006

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
2 15-Mar-2008 200.0 0.0
3 15-Mar-2008 100.0 0.0
4 15-Jun-2008 5,106.2 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 101,000.00 14,115.82 0.00 0.00 86,884.18
Totals 101,000.00 14,115.82 .00 .00 86,884.18
Scope Daie Scope Text
09-May-2006 Reéplace Unalaska Marine Center #1 (UMC #1) and reconstruct the current parking

lot to improve staging and better accommodate AMHS ferries and cargo vessels,
Line handling and mooring of AMHS vessels will also be improved.

Progress Daie Progress Text

17-Dec-2008 No activity.

Environmental Information
Contact SCHRADER, G CARL Document Undecide Expecied; Approved
Progress Dale Environmentai Progress Text
02-Oct-2007 Waiting on scope.

12




Manager ffy}rxml V.O..__I-::.- i
AKSAS: 6_745

N_ame_. '
' UPDATE
Remarks: ATF Type ATP DATE
HPR 07/23/2003
Obligations (amount in thousands of doliars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
8 480,000.00 444,944.40 0.00 0.00 35,055.60
Totals 480,000.00 444,944.40 .00 .00 35,055.60
Scope Date Scope Text
12-Jun-2003 Obtain consultant services to update the 1999 Southeast Alaska Transportation
Plan in order to keep the plan current and facilitate plan implementation. Develop
an investment plan for the SHAKWAK federal receipts to create an efficient and
effective transportation system for coastal Alaska.
Progress Date Progress Text
30-Dec-2004 Update completed August 12,2004. Ongoing management and coordination of

pian implementation.

Environmental Information

Contact SUNDBERG, Document Undecide Expected: Approved
Progress Date Environmental Progress Text
04-Jan-2005 No environmental document required.

13




Engineering Manager: Reuben Yost

Project #

58010

58216

658606

88727

68758

68937

69054

71100

Project Name
JNU Lynn Canal Highway (State Funds)
30255821

SIT Sawmill Creek Road Upgrade (GO Bonds)
30274522

HNS Highway MP 3.5-25.3 (Airport to Biuffs)
30293022

JNU Lynn Canal Highway Bridge Piles
30106041

JNU Lynn Canal Highway Steel Culverts
30108141

JNU Lynn Canal Highway: Echo Cove to Sweeny Creek
306099842

AMHS Southwest Warehouse
30107922

JNU Access Route
30782122
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PROJECT MILESTONE REPORT - YOST

Sep 2009
Project Name AKSASID FFY Estimate Designer: Aug-09 Sep-09 Oct-09 Nov-08 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10
Sitka Sawmill Creek Road Upgrade || 68216 | 09 | $10,800,000 | STAFF [ C ] | sx [ ev ][ DE | R | BT [PV [ ¥ | A ] _ _
(GO Bond) . . . R . .
HNS-Haines HWY MP 3.5-25.3 658606 : =09 $42,500,000 CONSULTAN? - E p
HOM - AMHS Southwest Warehouse|| 59054 02 $650,000 CONSULTAN 1

A = Authority to Advertise E = Environmental Document Approval LEGEND P = Environmentat Permit U = Utility Agreement
B = Bridge G = Draft Geotechnical L = Location Survey R = ROW Acquisition V = Reviews

C = Consultant Solicitation H = Hydrology M = Scoping Management Pian 8 = Field Surveying/Mapping X = Public Meeting

B = Design Study Report I = Inventory O = Construction Obligation T = Traffic Y = Local Concurrence

Print Date: |

BB1/200]  Select Supervisor: [YOST ]

]



Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounis in doliars)

Phase Programmed Expendead Exp Last Month Encumbrance Balance
2 2,005,000.00 1,161,378.80 0.00 0.00 843,621.20
Totals 2,005,000.00 1,161,378.80 .00 00 843,621.20
Estimated Advertising Date:  05/15/2011
Scope Date Scope Text
22-Jul-2005 to be determined
Progress Date Progress Text
30-Jan-2009 Project design and construction are on hold pending outcome of the current
litigation.

Environmental Information

Contact YOST, REUBEN M Document Eis Expected:30-Apr-2006 Approved 03-Apr-2006
Progress Date Environmenial Progress Text
30-Jul-2008 COE 404, COE 10, DNR Tidelands, and DNR T.41 permits have been obtained;

USGG Bridge permits will be obtained after current litigation is resolved.
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Remarks: 2009 GO Bond Funds...Includes Indian ATP Type ATP DATE

Creek Bridge #0865 replacement CA Env Doe 02/20/2001

CA Appraise Acquire 07/02/2004
PE through Final PSE 07/02/2004

Obligations (ameunt in thousands of doliars)
Estimate for Future Chligations

Phase Date Total Par$  Non-Par GF §
3 15-Mar-2009 100.0 0.0
7 15-Mar-2009 50.0 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 3,196,000.00 2,797,157.80 3,337.73 0.00 398,842.20
3 303,690.00 296,953.28 0.00 0.00 6,736.72
Totals 3,499,690.00 3,094,111.08 3,337.73 00 405,578.92
Estimated Advertising Date:  03/01/2011
Scope Date Scope Text
06-Mar-2001 Reconstruct and widen Sawmill Creek Road between Jeff Davis Street and the end

of the pavement at Blue Lake Road. Includes intersection improvements at indian
River Road, sidewalk additions, separated path reconstruction, drainage
improvements, minor alignment shift to avoid slope failures, and parking and
interpretation upgrades at a number of trailheads along the route.

Progress Date Progress Text
28-Aug-2008 A consultant has been selected to prepare a final design for Phage 3 (Whale Park

to Sawmill Creek Bridge) under an existing term contract. The Borough has
requested construction be scheduled for 2011 to allow time for a sewer utility
project {o be developed and included in the road project advertisement. A field
visit and meeting with Borough officials is scheduled for early September.

Probiem Date Problem Text

24-J

ul«2009 None at this time

Environmental Information

Contact BARNETT, JOHN C Document Ce Re- Expected:29-Apr-2003 Approved 15-Sep-2005

Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE NWP 23 15-Feb-2006  15-Feb-2008
DNR TITLE 41 05-0ct-2005  15-Jul-2007
Progress Date Environmental Progress Text

27-Feb-2009 T-41 permit modification revd from DNR. Waiting on scope for Phase 1V,

17




Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Scepe Date

Utility Scope Text

27-Jul-2009

Progress Date

Relocate telephone and power near the industrial site. The City and Borough of
Sitka is considering construction of a pressure sewer main from the industriai site
to Whale Park in conjunction with the project under a reimbursable services
agreement

Utility Progress Tex{

27-Jul-2009 As of this date the extent of the power and telephone relocation has not been
determined and no progress has been made toward completion of utility
agreements

Right of Way Information

Scope Date Row Scope Text

12-Sep-2062 Waiting for project scope; likely will involve several small acquisitions.

Comment Date Row Comment Texi

28-Jan-2003 Several apparent encroachments to be resolved.

Bridge Informafion

Bridge Engineer: OWEN, LARRY M

Bridge Name: INDIAN RIVER Bridge Number:865
Scope Date Bridge Scope Text

15-0Oct-2002 Rehabilitate or replace the Indian River Bridge.

Progress Date Bridge Progress Text

06-Jan-2006 Sent Stamped Plans 12-21-05.

Bridge Work ltems

Expected Date  Actual Date

Conceptual Plans:
Preliminary Plans:
Review PS&E: 15-Jun-2005
Stamped Plans:  22-Jul-2005 21-Dec-2005




Manager. fiy,jxmiv 0.4,
AKSAS: 68606 Fed
Natne: - HAINES HWY M VP 28

Remarks; Consulfant - DOWL ATP Type ATP DATE

A Env Doc 0212712004

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
2 11-May-2009 350.0 0.0
2 15-Mar-2009 1,000.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 3,101,000.00 2,491,233.18 128,556.67 381,025.54 227,791.28
Totals 3,101,000.00 2,491,283.18 128,556.67 381,925.54 227,791.28
Scope Date Scope Text
21-Nov-2002 Realign and widen, including replacement of the Chilkat River Bridge #0742,

Straighten curves to meet 35mph design speed. Provide a long-term selution to
debris flow problems near MP 18 and 23. Enhancements are planned along the
Chilkat River and at the Mt. Ripinsky trailhead, Construct passing lanes in the MP
21 to 23 area.

Pregress Date Progress Text

28-Aug-2009 A consuitant Is preparing an environmentat asssessment for the overall project
{MP 3.5 to MP 25.3) as well as all required preliminary engineering. Final design
and construction of the project is anticipated to be conducted in multiple phases
as funding becomes available. An alignment has been selected as the proposed
action for the EA, and design concepts have been developed for trailheads and
pullouts. Potential historic proporties, including the Chilkat River Bridge, are
being evaluated.

Problem Date Problem Text

24-3ul-2009 None at this time.

Environmental Information

Contact SCHOLL, JAMES W Cocument Ea Expected:31-Mar-2010 Approved

Environmenial Permit Type / Number Application Expected Date  Received Date Expiration Date

COE 404 15-Mar-2010

DNR (DCOM) FINAL ACMP 15-Mar-2010

CONSISTENCY

DNR PARKS SPECIAL USE 15-Mar-2010

DNR TITLE 41 15-Mar-2010

Progress Date Environmental Progress Text

01-8ep-2009 Meeting with Haines Borough to finalize puliouts location set for Sept 3rd. Met
with DNR about pullouts and have finalized locations effecting the Bald Eagle
preserve,
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Manager fyjoaniv 04 Manager FFY Summary Report . 0910172008 11:23 AM

AKSAS: 68606 Fed Proj - SHAK-095- 6(28) ' Status: DESIGN + SR Pro;ect 1D: 38268
Name: HAINES HWYMP35TOMP 253~ . -~ .. Manager YOST, REUBENM-
A]RP;QR.T..TO-BLUFFS SRR P Constructlon Manager KREUZENSTEIN SOC
Progress Dale Environmental Progress Text

Just received preliminary draft of the cultural resource report. Next stepis fo
review report and comment. The report does not inciude impacts to the fuel oil

pipeling, yet.
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
27-Jul-2009 Relocation of underground power and telephone facilities operated by Alaska
Power and Telephone Co and Inside Passage Electrical Cooperative will be
required.
Progress Date Utility Progress Text
27-Jui-2009 The extent of the relocation will be determined after an alignment has been
selected.
Right of Way Information
Contact: MURPHY, ROBERT B
Scope Date Row Scope Text .
17-Apr-2009 Right of Way will be required from private property owners.
Comment Date Row Comment Text
17-Apr-2009 Awaiting final alignment to identify parcels to be acquired.
Bridge Information
Bridge Engineer: MARX, ELMER E
Bridge Name: CHILKAT RIVER Bridge Number:742
Scope Date Bridge Scope Text
18-Mar-2008 Replace the existing bridge -- Probably on new alignment.
Progress Date Bridge Progress Text
24-Sep-2008 - Sent Preliminay Plans / study 2/14/05. Waiting for start package.
Bridge Work ltems Expected Date  Actual Date

Conceptual Plans:
Preliminary Plans:
Review PS&E:
Stamped Plans:
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Maniager_ffy.jnamiv.04.
AKSAS: 68727 .- Fed Proj #:NIA"
Name: - “JUNEAU < LYNN CANAL HIGHWAY . .

BRIDGE PILES

Remarks: These materials were originally purchased
with general funds appropriated for the
Juneau Access project. After the materials
were purchased the Legisiature re-
appropriated the funds to a project titled
"Statewide: Road and Bridge Construction
Materials” to allow the fiexibility to use the
materials on other projects if necessary.

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Menth Encumbrance Balance

4 9,168,384.65 8,785,652.12 7,733.64 209,208.00 172,824.53
Tolals 9,168,384.65 8,785,652.12 7,733.64 209,908.00 172,824.53
Scope Date Scope Text
01-Feb-2007 Procure steel piles for construction of eight bridges within the termini of the Lynn

Canal Highway project.

Progress Date Progress Text
30-Apr-2009 Purchased H piles are stored in the Juneau maintenance yard; the 24" and 48"

diameter piles are stored in Seattle. The Seattle storage agreement has been
extended to April 30, 2010.
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Remarks: These materials were originally purchased

with general funds appropriated for the
Juneau Access project. After the materials
were purchased the Legislature re-
appropriated the funds to a project titled
"Statewide: Road and Bridge Construction
Materials™ to allow the flexibility {o use the
materials on other projects if necessary.

Obligations {(amount in thousands of dollars)

Project Funding and Expenditure Summary {amounts in dollars})

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 624,894.35 624,3%4.35 0.00 0.00 0.00
Totals 624,894.35 624,894.35 00 .00 Rili]
Scope Date Scope Text
01-Feb-2007 Procure steel culverts for construction of 23.4 miles of new roadway (Lynn Canal

Highway project).

Progress Date Progress Text
30-Apr-2009 Purchased culverts are stored in the Juneau maintenance yard.
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-N.a.m'e:;':: JUNEAU al
" . ECHO.COVE TO'SWEENY CREEK AK077

Remarks: Includes Section 1702 Earmark ATP Type ATP DATE

CA Gonstruct 05/31/2008

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
1 27-Mar-2009 2,838.9 0.0
4 11-May-2009 -88,284.9 0.0
Praject Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 74,737,483.28 0.00 0.00 0.06 74,737,483.28
4 70,000.00 68,695.40 0.00 0.00 1,303.60
Totals 74,807,483.28 68,696.40 .00 .00 74,738,786.88
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
BIDS REJECTED 01-Aug-2007 0
Scope Date Scope Text
17-Feh-20086 Construct 23.4 miles of new roadway beginning near the end of the existing

roadway at Echo Cove and ending at Sweeny Creek. Work represents the first
stage of a project to provide access to the Katzehin ferry terminal per the Juneau
Access FEIS, preferred alternative 2B. Project includes approximately 2.7 million
cubic yards of excavation, 2.3 million cubic yards of embankment, grading,
drainage, and construction of 8 bridges. Five bridges are single-span, one bridge
is two-spans, and fwo bridges are muiti-span with approximate lengths of 2,700°

each.
Progress Date Progress Text
28-Aug-2009 This project was adveriised as a federal aid contract in May 2006, but was changed

by addendum to a state funded pioneer road in November 2006. A contract was
awarded in late November 2006 but was terminated in December 2006 at the
direction of the Governor. A lawsuit was filed in August 2006; the Alaska District
Court in Feruary 2003 rulad the FHWA EIS was invalid. This project is on hold
pending an appeal to the 9th Circuit. The FHWA advance construction funding
agreement has been withdrawn.

Environmental Information

Contact YOST, REUBEN M Document Eis Expected:30-Apr-2006 Approved 03-Apr-2006
Progress Date Environmental Progress Text
16-Apr-2009 DNR Title 41 Habitat permits and DNR Tideland permits have been obtained. An

ACMP Final Consistency Determination has been approved and CBJ local
concurrence has been granted. ACOE 404 permit was issued June 18, 2008.
The Alaska District Court has ruied the EIS was inadequate. FHWA and the state
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Progress Daie Environmental Progress Text
are reviewing the ruling. The ATP to construction has been withdrawn pending

resolution of the ElS isgue
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Remarks: ATP Type ATP DATE
PE through Final PSE 08/21/2006

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
2 10-Feb-2009 50.0 0.0
4 15-Mar-2009 450.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 125,000.00 73,282.18 2,243.84 6,816.00 44,901.82
Totals 125,000.00 73,282.18 2,243.84 6,6816.00 44,901.82

Estimated Advertising Date:  02/15/2010

Scope Date Scope Text

08-Aug-2006 Construct a warehouse for shoreside storage of ferry spare parts and supplies
adjacent to the AMHS ferry terminal in Homer. The warehouse is to be located on
existing paved uplands on AMHS property.

Progress Date Progress Text

24-Jul-2009 Survey of the proposed lease lot for the warehouse and proposed changes to ferry
terminal lease has been completed by the City of Homer. SER and DOL have
evaluated the proposed leases with regard to terminal parking and security needs.
A Phase 1 gite assessment has been conducted; no =oil contamination was found
or is suspected at the proposed warehouse location.

Environmental Information

Contact LOEWEN, WALTER M Document Ce Re- Expected:31-Dec-2009 Approved 31-Dec-2009

Progress Date Envirenmental Progress Text
28-Aug-2009 The Phase 1 environmental site assessment has been compieted. CE in progress.

Right of Way Information
Contact: MURPHY, ROBERT B

Scope Date Row Scope Text

17-Apr-200% The City of Homer has agreed to donate a long term lease for the warehouse
building.

Comment Date Row Comment Text

17-Apr-2009 The City of Homer has hired a surveyor to survey the warehouse site. Survey
expected in May. Awaiting environmental document before land conveyance can
take place.
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Manager ffy;rxmt v O 4 E Manager FFY?Sum;: ary'Reportf*”* T

AKSAS 71106 " Fed F’rOJ# HPRLGS-STP-000S ' Status: DESIGN RO N PrOJectED 5766
Name: ~ JUNEAU - JUNEAUACCESS ROUTE. .~ = ° Manager YOST REUBEN M.~ . S
' AKBTT ' v Constructlon Manager KREUZENSTEIN'SOC e

Remarks: originai Need ID #3000 ATP Type ATP DATE

Recon Study 09/17/1992
CA Env Doc 08/13/1993
CA Appraise Acquire 04/10/2006

PE through Final PSE 04/10/2006

Cbligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 8,951.3 2 14-Dec-2007 9.9 6.0
3 818.7 2 25-Oct-2007 -150.0 0.0
2 23-Feb-2008 7,801.1 7,298.1
3 23-Feb-2008 906.0 0.0
Project Funding and Expenditure Summary {(amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 38,556,500.25 22,833,503.08 35,336.96 1,129,729.00 14,593,268.17
3 1,611,334.52 85,250.40 0.00 1,408,000.00 117,084.12
Totals 40,167,834.77 22,918,753.48 35,336.96 2,538,729.00 14,710,352.28
Scope Date Scope Text
11-Dec-1595 Publish an Environmental Impact Statement that evaluates a road and ferry
options {o Haines and Skagway.
Progress Date Progress Text
28-Aug-2009 The FHWA Record of Decision was signed in April 2008, A lawsuit against the

project was filed in August 2006. In February 2009 the Alaska District Court ruled
that the EIS was not adequate as i had not considered an alternative of improving
service with existing assets. The state and FHWA have filed a Notice of Appeal,
Appeal briefs are due 8/21/09. Construction costs have been updated and a cost
report, including an independent cost estimate, was released in early July.

Problem Date Problem Text

16-Apr-2009 Design has been prepared for the first three zones (Echo Cove to Sweeny Creek)
but based on the lawsuit further design of the remainder of the project is on hoid.

Environmental Information

Contact YOST, REUBEN M Bocument Eis Expected:03-Apr-2006 Approved 03-Apr-2006
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 03-Mar-2006  29-Feb-2008

DNR TITLE 41 03-Mar-2006 30-Jun-2008

USCG ADVANCE APPROVAL

Progress Date Environmental Progress Text

16-Apr-2009 An ACMP Final Consistency Determination has been approved. ADR Title 41 and

Tidelands permits have been issued. The CBJ has granted local concurrence for
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Manager ffy erml v 0. 4 7
AKSAS 7‘[100 Fed PmJ # HPRLGS STP ODDS

Name: . JUNEAU JUNEAU ACCESS ROUTE“"
o AKO?7 o :

Progress Date Environmental Progress Text
the Echo Cove {0 Sweeny Creek segment. The ACOE 404 permit was issued in
June, 2008. In February 2009 the Alaska District Court ruled the EiS was not
adequate. The state and FHWA are reviewing the ruling. A 2009 cost estimate
report will be prepared based on a revised preliminary alignment for Zone 4 that
addresses remaining issues raised by the Golder geotechnical report. The report
will include an independent estimate prepared by FHWA Western Lands Division.

Utility Information
Contact; THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
20-Jul-2000 No utility involvement.

Right of Way Information

Comment Date Row Comment Text
01-Jun-1999 No ROW activity to date
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Engineering Manager: Bruce Brunette

Project # Project Name

68285 JUN CBJ Materials Testing
Coding Not Published

88478 HYD Salmon River Town Levee Evaluation
30263121

68487 YAK Airport Drainage and Subsurface Investigation
30263222
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T ——
AKSAS: 68285
Narme: - JNU

ct

Fed: Proj #
FIE, BRUCE

J FY06 MATERIALS TESTING

ianager: BRUNE

| Goristruction: Manager

Remarks:
Obligations {amount in thousands of dollars
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Pregrammed Expended Exp Last Month Encumbrance Balance

4 5,000.00 102.83 0.00 0.00 4,897.17
Totals 5,000.00 102.83 .00 .00 4,897.17
Scope Date Scope Text
22-Mar-2006 Provide materials testing for the City & Borough of Juneau,
Progress Date Progress Text
28-Nov-2008 Project is set up as an RSA with CBJ for materials testing as needed. No recent

activity.

Problem Date Problem Text
18-0ct-2007 None
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'Manager ffy;rxm] v O 4
_AKSAS 68478

Manager FFY-'Summary Report "'5/5'1'75@95 1 128AM

F"ngro; # NIA o

VName
Remarks:
Obligations {amount in thousands of dollars}
Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 10,000.00 5,851.20 0.00 0.00 4,148.80
Totals 10,000.00 5,851.20 .00 .00 4,148.80
Scope Date Scope Text
22-Jul-2008 inspect and evaluate the condition of the existing earthen dike. Prepare a

Progress Date

structural and hydrological condition assessment and evaluate whether repairs are
required. Establish a project scope and cost estimates for future or potential
required repairs.

Progress Text

26-Jun-2009

Problem Date

State funded mtce project to investigate existing conditions of Hyder town
protection dike and make recommendations for mtce repairs. Field inspection
completed. Draft final Inspection report completed and circulated for review in
11/08.

Problem Text

26-Jun-2009

Draft report needs to be finalized and discussed with Planning & Mtce. No project,
or funding for improvements identified in any DOT planning goals or objectives.
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Manager ffyjrxmiv D"4 M

AKSAS! 68487 . Fed PmJ# S gz

Na_me : YAKA!RPORT DRAINAGEAND _ ‘_: AR __anage BRUNETTE BRUCE S
SUBSURFACE INVESTIGATION o Construct ion Manager GEHRING, LOREN K -

Remarks:

Obligations {amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
2 22-Jul-2008 100.0 0.0
Project Funding and Expenditure Summary {amounts in doilars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 100,000.00 88,646.66 1,874.21 0.00 11,353.34
Totais 100,000.00 38,646.68 1,874.21 .00 11,353.34
Scope Date Scope Text
22-Jul-2008 Tepographic surveys on runway 11/29 to determine drainage patterns and

improvements. Improvements may include reestablishing existing drainage ways
that have become blocked with vegetation and sedimentation, subsurface drainage
facilities, elevating the runway, runway insulation, and remova! of frost susceptible

material.
Progress Date Progress Text
16-Apr-2009 Monitoring welis are instailed and receiving data to determine location of water

table. Data will be avaifable late May or early June.
Environmental Information

Contact SCHRADER, G CARL Document Undecide Expected: Approved
Progress Date Environmental Progress Text
01-Dec-2008 Groundwater and surface water monitering planned. needed T-16, ACMP, and

ACOE NWP to install in catalogued fish streams. Permiits received,
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Engineering Manager: Jim Petropuios

Project #

67844

68004

88311

88790

68883

80211

60218

69365

Project Name
Coffman Cove Terminal
30251742

HNS Highway Environmentai Monitoring & Remediation
30261342

KLW Airport Fill
30138041

SIT Japonski Island Utility & Road tmprovements
30095322 -

KLW Viking Lumber Co. Water Testing
Coding Not Published

PSG South Mitkoff Island Eel Grass Monitoring
30143442

HNH to Tenakee Infet Road
30144421

Elfin Cove Boardwaiks Repair (Denali Commission)
30103622

Port Alexander Boardwalk Repair (Denali Commission)
30104822

Gustavus Rink Creek Gravel Pits
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PROJECT MILESTONE REPORT - PETROPULOS

Sep 2009
Project Name AKSASID FFY Estimate Designer: Aug-09 Sep-08 Oct-08 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun~10 Jul-10 Aug-10 Sep-10

i e e T TR i

JNU - Brotherhood Bridge Widening 87987 >C9 $16,700,000 STAFF G D E 8 R

JNU - Salmon Ck. intersection 68475 Q07 - $13,900,000 STAFF- - . . .

improvs,

S{T-Japonski [s. Util. & Rd. Improvs. 68790 08 $2,006,000 STAFF OPUV,

CFC - Coffman Cove Roads Paving 69099 08 $275,000 STAFF A .

Elfin Cove Boardwalk Repairs 5921 09 $150,00 STAF A

A = Authority to Advertise E = Environmental Document Approvai LEGEND P = Environmental Permit U = Utility Agreement
B = Bridge G = Dratt Geotechnical L = Location Survey R = ROW Acquisition V = Reviews

C = Consultant Solicitation H = Hydrology M = Scoping Management Plan 5 = Fleld Surveying/Mapping X = Public Meeting

D = Design Study Repart | = Inventory O = Construction Obligation T = Traffic Y = Local Concurrence

Select Supervisor: {PETROPULOS
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MAN COVE TERW

Remarks: ATP Type ATP DATE

CA Env Poc 09/02/1898
PE through Final PSE 87/21/2004
CA Construct 03/16/2005

CA Fina! PSE to Award 03/16/2005

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date TotalPar$  Non-Par GF §
4 15-Nov-20067 =100.0 0.0

Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
1 1,681,652.90 0.00 0.00 0.00 1,681,652.90
2 746,000.00 678,139.78 0.00 0.00 37,860.22
4

9,708,377.00 9,628,738.46 511.50 54,565.34 25,073.20

Totals 12,106,029.80 10,306,878.24 511.50 54,565.34 1,744,586.32

Progress Date Progress Text

31-Aug-2009 . Consultant provided proposal and cost for brochures and other material needed to
satisfy MOA. Agreement for work in progress. Environmental analyst also is
coordinating efforts for proper storage or museum display of archaeological items
recovered,
Consuitant now under coniraci to provide brochures and other materials needed
to satisfy MOA.

Problem Date Problem Text

31-Aug-2009 None

Environmental Information

Contact GENDRON, JANE D Document Ea Expected:12-Jul-2004  Approved 12-Jul-2004
Environmental Permit Type / Number Application Expected Date  Received Date  Expiration Date
COE 404
COE SECTION 10 31-May-2004  30-Sep-2004  31-Jan-2003
Progress Date Environmental Progress Text
31-Jul-2009 Archaeological field work and report complete. Remaining items are an

interpretative brochure and curation of artifacts.
CRC given a notice to proceed for the interpretative material June 2009. Work has
started.
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Manager ffyjrxml v 04

AKSAS: 67844 3(6
*|Name: COFFMAN_COVETERMINAL -

Constructlon Manager S.COTT JOHN TH

Utility Information

Coniact: THORSTEINSON, FREDRIK Agreement Complete:

Utility Company Uiility Prelim Reloc Estimate

ACS of Alaska, Inc 7,000

Alaska Power & Telephone Company

Alaska Power & Telephone Company 26,188

Scope Date Utility Scope Text

27-Jul-2009 A 1400 foot line extension for power and telephone were required to provide
service to the terminal. A separate electrical service is required to separate cost
between IFA and the City of Coffman Cove

Progress Date Utility Progress Text

27-Jul-2009 Power and telephone line extensions are complete. A ufility line extension

agreement was issued to Alaska Power and Telephone Co to provide a new 15-
25kVa transformer nad instailation of primary power for the terminal office and
sewer liff station. A contract was awarded to Sitka Electric for $18,000 to modify
the terminal building and lift station meter bases and breakers and connect
secondary power to facilities. Competion of the project should be Sept 30,2009

Right of Way Information

Contact: MURPHY, ROBERT B

Scope Date Row Scope Text

26-Mar-2009 City of Coffman Cove donation of right-of-way.
Comment Date Row Comment Text

26-Mar-2009 Right of Way donation and MOA complete.
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Manager ffyjrxmlv 04 Manager FEY. Summary‘Report o 09/01/2009 11: 40 AM
AKSAS: 68004 .  Fed Proj #: MGE: MGSMGL ( '95 6 '-:-Status_DESiGN e PrOJect ID 25353 : ;
Name:. " HNS HWY ENVIRONMEN'{AL i Manage & PETROPULO

RS MONiTOR!NG&REMEDI Constmc n'M *age;'

Remarks: ATP Type ATP DATE
CA Construct 02/14/2000

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doltars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 355,683.00 291,060.78 192,07 0.00 64,622.22
Totals 355,683.00 291,060.78 192.07 .00 64,622.22
Scope Dale Scope Text
26-Jan-2000 Develop a monitoring plan and provide construction inspection and reports on

post-construction monitoring efforts with regard to mitigation work completed on
the Haines Highway MP 24 to border project. If evaluation shows a mitigation
action is not meeting objectives, then corrective action would be taken.
Progress Date Progress Text
31-Aug-2009 ADF&G is monitoring the project under an RSA.

Have completed 1st 5 years monitoring requirements. Working with Division of
Sport Fish Department of Fish and Game on finalizing the report for 2000-2005 and
setting up the requirements for the next 5 years of monitoring

Meetings and site visit accomplished. Consultant to be used fo continue the
monitoring plan.

Problem Date Problem Text

04-Dec-2007 None

Environmental Information

Contact SCHOLL, JAMES W Document Ea Re- Expected: Approved

Progress Date Environmental Progress Text

31-Aug-2009 No progress. Working on higher priority projects. Will assign project to Janet
Schempf.

Scope Dale Utility Scope Text

14-Jun-2000 No ufility involvement,

Right of Way Information

Scope Date Row Scope Text
12-Sep-2002 No ROW involvement.
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Manager ffy]rxml % D 4

. Summary Report |
AKSAS: 68311 . Fed Pro;# |

R -+ Status: DESIGN -+ =+ )5¢
Name: KLAWOCK AiRPORT F[LL R S Manager PETROPULOS "AMESJ
) ' o Construct[on ‘Manager: - : : i
Remarks:
Obligations {amount in thousands of dellars)
Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 210,000.00 209,977.86 0.00 0.00 22.14
Totals 210,000.00 2038,977.86 .00 .00 2214
Scope Date Scope Text
27-Jan-2005 Drill and blast rock and place over compacted wood waste from the Viking Lumber

Company to provide a flat area adjacent to the runway at Klawock Airport,
enhancing safety at the airport and assisting the lumber company with their wood
waste disposal problem.

Progress Date Progress Text
31-Aug-2009 Viking Lumber obtaining ACOE permit. Water testing plan completed (QAPP) and
submitted to DEC. Funds obtained to continue DOT portion of work.
Problem Date Problem Text
31-Aug-2009 None. ACOE mitigation resolved according to Viking Lumber.
Environmental Information
Contact BARNETT, JOHN C Document Undecide Expected; Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE 404
DNR (DCOM)} FINAL ACMP 02-Dec-2008
CONSISTENCY
Progress Date Environmental Progress Text
24-Jul-2009 Section 401 Certification received by Viking from ADEC. QAPP approved, now

awaiting review and signature by DOT&PF.
Funding now available fo address toluene contamination in Airport infield. Draft

cleanup plan in process. Need Title 16 and USACE approval to undertake
remediation plan.
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Manager ffyjrxml'v 0 :

iMPROVEMENTS #AKo'?.s

Remarks: AK023 DEMONSTRATION PROJECT ATP Type ATP DATE

CA Env Doc 04/20/2004

Obligations {amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$§  Non-Par GF §
4 15-Nov-2008 2,000.0 0.0
Profect Funding and Expenditure Summary {amounts in dollars)
Phase  Pregrammed Expended Exp Last Month Encumbrance Balance
1 223,500.00 0.00 0.00 0.00 223,500.00
2 370,000.00 326,191.94 15,807.59 0.00 43,808.06
Totals 593,500.00 326,191.94 15,807.59 .00 267,308.06

Estimated Advertising Date:  12/15/2009

Scope Date Scope Text

28-Jan-2004 Improve roads and utilities on Japonski Island in the west Seward and Tongass
Ave area {outside of PJ 67985/MGS-STP-0003(72)).
Task 2: Improve access to the UAS campus, the Mt. Edgecumbe High School
facilities, the USCG cutter dock, and the working float road from Airport Road.
Replace various utilities, improve drainage problems, and upgrade the Alaska
State Trooper driver training area.
Task 5: Improvements along Airport Road from Tongass Ave {o the O'Connell
Bridge, consisting mainly of upgrading the access road to the public working float
and electrical upgrades,

Progress Date Progress Text

31-Aug-2009 Environmental complete. Project wil proceed to Plans -in-hand review June 2009,
Field review planned for June 2009. Draft DSR completed.
Field review of project compieted June 11, 2009 with Utilies Engineer. Also met
with Sitka City & Borough staff and utilities representatives to review preliminary
design and field verify various utilities. Plan revisions underway.

PS&E review completed August 4 &5, 2009.
Environmental information

Contact BARNETT, JOHNC Document Ce Expected:05-Mar-2009 Approved 25-Mar-2009
Progress Date Environmental Progress Text
03-Apr-2009 CE and 4{f) de minimus signed by FHWA 3/25/08
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Utility Company Utility Prelim Reloc Estimate
GCl Communications 5,000
Sitka, City and Borough of 98,000
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Manager ﬁy;rxmf v O &

C nstructlon Manager ,GEHRIN LOREN )

Scope Date

Utility Scope Text

27-Jul-2009

Progress Date

New water and sewer mains and services and appurtenances will be installed as
part of this project. One utility pole will be relocated and one pole will be removed
in conjunction with installing power underground. Overhead telecommunications
facilities will also be relocecated underground.

Utility Progress Taxt

26-Aug-2009

The City and Borough of Sitka has contracted with Northstar Power Engineering to
design the electrical relocation which will be added to the ADOT&PF contract.
Conduit for telecommunications relocation wil also be included in the ADOT
contract. A ufility relocation agreement will be required for the City and Borough
of Sitka and GCI. Utility coordination should be completed on or about September
8, 2009,
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AKSAS 68883~ Fed Pro;# o
Name: - KLW VIKING LUMBER CO. WATER
& TESTING | -

andger: PETROPULOS, JAMES .-

7 .Cpn__stru'c_tlo_'n:'Ma

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 4,000.00 3,371.80 0.00 0.00 628.20

Totals 4,000.00 3,371.80 .00 .00 628.20

Scope Date Scope Text

19-Mar-2007 DNR will testing water @ Klawock Airport to comply with the Clean Water Act.

Progress Dale Progress Text

27-May-2009 This project is set up as an RSA to fund the water quality monitoring for the KLW
Airport Fill Project being constructed by Viking Lumber.
This project will continue as water quality monitoring for Phase I} of the Klawock
Airport Fill Project. Additional funds to be requested from Viking to continue the
program once the amended water quality plan is approved by DEC.
Additonal funds of $5,000 requested from Viking for water quality monitoring.
Water monitoring plan still under review by DEC.

Problem Date Problem Text

25-Feb-2009 Additional funding needed. Requested from Viking Lumber.

Environmental Information

Contact BARNETT, JOHN C Document Undecide Expected: Approved
Progress Date Environmental Progress Text
16-Nov-2007 See 68311,
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Manager ffyjrxm!v 04 i “Manader
AKSAS 68988 .
:Nar_ne SOUTH'MITKOF ISLAND EEL GRAS'
o MONITORING i

Remarks: ATP Type ATP DATE

CA Construct 04/09/2008

Obligations (amount in thousands of doliars)

Obligated in Estimate for Fufure Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF $
4 60.9 4 09-Apr-2008 67.0 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 67,000.00 27717 172.52 0.00 66,722.83
Totals 67,000.00 27717 172.52 00 66,722.83
Scope Date Scope Text
08-Jun-2007 Perform eel grass monitoring study for five years after construction of the new

South Mitkof island ferry terminal in accordance with the approved monitoring
plan in order to comply with environmentat commitments/permits for the project.

Progress Date Progress Text

31-Aug-2009 New project to perform eel grass monitoring study for five years after construction
of the new South Mitkof Island ferry terminal.. Environmental section to manage
project. Eelgrass monitoring event occuring this month.

Environmental Information

Coniact GENDRON, JANE D Document £a Expecied: Approved
Progress Date Environmental Progress Text
31-Jul-2009 Next eelgrass monitoring event will be in August 2009. Discussing the possibility

to substitute for aerial photos using obligue from other aircraft.
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Manager: fyjiv o4 Manager FFYSummary Report oemwzooeﬂmm

AKSAS: 69149 .. Fed Pro; #: NIA R S’tatus DESEGN S 'j Pro;ect ID: 47426
_Na__me. : HNH TO TENAKEE ENLET ROAD R TR Manager PETROPULOS JA_M_ES J
S e Construct[on Manager: o R
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 200,000.00 133,990.32 0.00 0.00 66,009.68
Totals 200,000.00 133,990.32 .00 .00 66,009.68
Scope Date Scope Text
02-Aug-2007 Evaluate the three mile gap between the Hoonah and Tenakee Inlet roads and
determine the most feasible roadway corridor to link the two segments. Provide
sufficient environmental information and engineering design to apply for an Army
Corps of Engineers permit io link existing forest roads with the new portion to be
constructed utilizing future funding.
Progress Date Progress Text
31-Aug-2009 Public meetings at Tenakee and Hoonah completed. Reconnaissance report to be

completed September 2009. Hoonah and Tenakee notified that project will not
proceed beyond reconnaissance stage.
Environmental Information

Contact SCHRADER, G CARL  Document Env Expected: Approved
Progress Date Environmental Progress Text
02-Oct-2007 Waiting on scope of work.
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Manager ﬁ’yjrxmi v 04 Man er FF S ary Report.

AKSAS 69211 Fed Pro; #: DC-238 06
|Name:  ELFIN COVE BOARDWALK REPAIRS o
(DENAU COMMISSiON) :" - Constructlon Manager GEHR[NG LOREN K

Remarks: Denali Commission Project (Section 1260)

Obligations (amount in thousands of doilars}

Obligated in Estimate for Future Cbiigations
FFY
Phase 2008 Phase Date TotalPar$  Non-Par GF §
2 25.2 2 02-Jun-2008 52 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 27,744.00 24,019.22 15.31 0.00 3,724.78
4 153,986.72 0.00 0.00 0.60 153,986.72
Totals 181,730.72 24,019.22 15.31 .00 157,711.50
Estimated Advertising Date:  08/15/2008
Scope Date Scope Text
17-Jul-20086 PE through environmental decument approval for boardwalk repairs at Elfin Cove.
Progress Date Progress Text
31-Aug-2009 CE completed. Project PS&E completed.

Project now advertised.
Problem Date Problem Text
31-Aug-2009 None

Environmental Information

Contact BARNETT, JOHN C Document Ce Expected:01-Feb-2008 Approved 13-May-2008
Progress Date Environmenial Progress Text
27-Mar-2009 All authorizations in hand.
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Manager ffy ]rme v 0 4

AKSAS: 69218 : ct ID:4341
Name:’ - Manager PETROPULOS J MES_

_ ::_Cons’{r _ctlon :anager GEHRING LOREN, o -

REPAIR_ : (DENA'L! COMMISSiON)

Remarks: Denali Commission Project (Section 1260}

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
2 91,000.00 83,443.51 14,495.89 0.00 7,556.49
3 10,000.00 5,519.30 13.46 0.00 4,480.70
4 340,855.00 5,276.64 5,276.64 257,768.56 77,809.80
Totals 441,855.00 94,239.45 19,785.99 257,768.56 89,846.99
Expiration Date
Contractor Award Date Award Amount or Calendar Days
BARANOF [SLAND ENTERPRISES, LLC. 17-Aug-2009 257,769
Scope Date Scope Text
17-Jul-2006 PE through environmentat document approval for boardwalk repairs at Port
Alexander.
Progress Date Progress Text
31-Aug-2009
Project contract awarded.
Problem Date Problam Text
16-Apr-2009

Environmental Information

Contact BARNETT, JOHNC Document Denali Expected: 20-Mar-2008 Approved 03-Mar-2009

Progress Date Environmental Progress Text
03-Mar-2009 CE Complete and signed. Received SHPO Concurrence 3/2/2009.

Right of Way Information

Scope Date Row Scope Text
26-Mar-2009 Acquire one parcel for boardwalk.
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Manager ffy Irxmi v O 4

" 6@15%}&2‘669% 1:40 AM

AKSAS:69365: * Fed Pro;# HPRM ono""141) Status DES!GN
Name GUSTAVUS RiNK CREEK GRAVE_ 'P!TS Ry s anager_PETROPULOS JAMESJ

Remarks: MOA with City of Gustavus

Obligations {amount in thousands of doliars)
Estimate for Future Obligations

Phase Date Total Par§  Non-Par GF
2 13-Jui-2009 24.6 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
1 77,625.23 0.00 0.60 0.00 77,625.23
2 24,585.00 0.00 0.00 0.00 24,595.00
Totals 102,220.23 00 .00 .00 102,220.23
Estimated Advertising Date:  01/15/0010
Scope Date Scope Text
13-Jul-2009 THE PROJECT IS A MITGATION FOR FILL IN THE WATERS OF THE U.8,

ASSOCIATED WITH THE GUSTAVUS CAUSEWAY REPLACEMENT PROJECT #
67599, AN EXISTING FORD TO THE ENTRANCE OF THE GRAVEL PITS WILL BE
REPLACED WITH A FISH PASSAGE CULVERT. ANOTHER INADEQUATE EXISTING
CULVERT WILL BE REPLACED ON WILSON ROAD ON RINK CREEK TC PROMOTE
FISH PASSAGE.

Progress Date Progress Text

31-Aug-2008 New project. Preliminary design starfed. Environmental work started.
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Engineering Manager: Carolyn Morehouse

Project #

67415

67442

68020

88057

68169

68678

68740

568750

69230

70647

78074

79077

Project Name
SIT Granite Creek Bridge Attenuator
30099642

KTN South Tongass Highway Guardrail Replacement
30098822

KTN Berth 4 Access Road TIA and Design Review
30256122

JNU Areawide Traffic Signal System Upgrades
30258342

PSG Mitkof Highway Coastal Path Handrail
30250822

SEA Region FFY09-11 HSIP/SMS
300875622

JNU Stephen Richards Safety & Capacity Improvements
30102222

JNU Egan Drive Utiiity Pole Relocation
30275322

KTN Port of Ketchikan Facility/Water Street Sidewalk
30253022

JNU Mendenhall Valley Traffic Study
30678622

SE Region Crossing Guard Visibility
30975042

SE Region Walking Route Map
30975142
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PROJECT MILESTONE REPORT - MOREHOQUSE
Sep 2009

Project Name AKSASID FFY Estimate Designer: Aug-09 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul10 Aug-10 Sep-10
KTN 8. Tongass Highway Guardrail || 67442 [ 09 | $25500,000 | Dionisic | AQ | _ _ 7 | _ v | _ _ _ _ _
Replacement . . . . . .
KTN-Berth IV Traffic Signal ~|[ 68020 | NA | $1.300,000 Faghant 0 A
JNU Areawide Traffic Signal System || 68057 09 $526,000 STAFF A
Upgrades
JNU Stephen Richards Safety & |[ 86740 | | $0 | sTAFF ] _ _ | Yy JE ] v VvioT AT _ _ _ _ ]
Capacily Improvements
JNU Egan Drive Utility Pole | 68750 | 10 | 50 | Dionisio | _ o 7 a _ _ | _ _ _ _ _ | _
Relocation
KTN-Port of Kin, Water St Sidewalks 69230 mw.moo_ooollumnlvzmcuuﬁb,z D B.V.XY
A = Authority to Adverlise E = Environmental Document Approval LEGEND P = Environmental Permit U = Utility Agreement
B = Bridge G = Draft Geotechnical L = Location Survey R = ROW Acquisition V = Reviews
C = Consultant Salicitation H = Hydrology M = Scoping Management Plan S = Field Surveying/Mapping X = Public Meeting
D = Design Study Report | = Inventory O = Construction Obligation T = Traffic Y = Local Concurrence

Print Date: | 8/31/2008] Select Supervisor: JMOREHOUSE |
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Manager ffyjrxmi v 04 : 10! B 5 :
AKSAS:67415 'Fed;-P'rojf'#:'HHE_-—_QQQ-@({S);- "':':T?:Status DESIGN
Narne: - SIT GRANITE CREEK BRIDGE =

- ATTENUATOR

 Manager. MORE _OUSE CAR YN:H

Const L ctton Manager

Remarks: ATP Type ATP DATE

PE through Final PSE 01/24/2008
CA Construct 05/G8/2008

CA Final PSE to Award 09/08/2068

Obligations (amount in thousands of doliars)

Obiigated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$ Non-ParGF §
2 13.5 2 24-Jan-2008 15.0 0.0
4 43.2 4  08-Sep-2008 48.0 0.0

Project Funding and Expenditure Summary {amounis in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
2 14,966.00 14,960.70 0.00 0.00 5.30
4 48,023.24 3,848.11 0.00 0.00 4417513
Totals 62,989.24 18,808.81 .00 .00 44,180.43
Scope Date Scope Text
02-Nov-2004 Install a nen-gating attenuator and updated bridge transition that will fit within
available space to replace the damaged and substandard end-treatment.
Progress Date Progress Text
14-Jul-2009 Supplement Agreement with S&S Construction to install the bridge attenuator for
$7000.
Problem Date Problem Text
14-Jul-2009 Awarded to S&S Contractors. No problems. Move to Construction.

Environmental Information

Contact MCL.EOD, AMY NICOLE Document Pce Expected:05-Jun-2008 Approved {5-Jun-2008
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE NWP 27 16-Dec-2003 02-Apr-2004  02-Apr-2006
DNR TITLE 41 16-Dec-2003 27-Feb-2004  31-Dec-2005
Progress Date Environmental Progress Text

01-Jul-2008 PCE "c” list complete and sent to FHWA. Not applicable to ACMP CPQ review.

Applicable to 2006 agreement between FHWA and SHPO for "program
undertakings with no potential to affect” cultural resources and historic properties.

Scope Date Utility Scope Text
17-Jan-2008 .

Progress Date Utility Progress Text
17-Jan-2008
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1E-0902(3

AKSAS: 67442
'HWY-GUARDRAIL

Remarks: ATP Type ATP DATE
CA Env Doc 01/10/2008
PE through Final PSE 08/04/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par§  Non-Par GF §
2 240.3 2 04-Sep-2003 167.0 0.0
2 10-Jan-2008 100.0 0.0
4 15-Mar-2009 2,850.4 0.0
Project Funding and Expenditure Summary (amounis in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 267,000.00 108,561.75 18,505.24 0.00 158,438.25
Totals 267,000.00 108,561.75 18,505.24 00 158,438.25
Estimated Advertising Date:  10/01/2009
Scope Date Scope Text
08-Nov-2007 Replace aging guardrail and end treatments along South Tongass Hwy between
MP 10.5 and MP 15.503.
Progress Date Progress Text
28-Aug-2009 Plans in Hand review in Ketchikan April 28, 2009, Office PIH May 5, 2009. PS&E on
July 23, 2009, Submitted Phase 4 funding request to project control August 21,
2009.
Problem Date Problem Text
14-Jui-2009 No problems to date.
Environmental Information
Contact SCHRADER, G CARL Document Pce Expected:01-8ep-2008 Approved 12-Aug-2008
Progress Date Environmental Progress Text
28-Jul-2009 ENV Doc. complete,
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Remarks:

Obligations {(amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars}

Phase Prcgrammed Expended Exp Last Month Encumbrance Balance
2 £80,000.00 57,288.42 41,703.26 0.00 22,711.58

Totals 80,000.00 57,288.42 11,703.26 .00 22,711.58

Estimated Advertising Date:  03/01/2010

Scope Date Scope Text .

19-Mar-2008 Review the traffic impact analysis and design of an access road to Berth 4 of the
cruise ship dock and approve or recommend mitigation and issue appropriate
permits.

Progress Date Progress Text

28-Aug-2009 Plans in Hand Field Review April 28, 2009. PIH Office review May 8, 2009. PS&E

held July 8, 2009. Finishing up changes from plan review. Project is awaiting
private funding.

Aug 27 Traffic performed a vehicle and pedestrian count Berth 4. We are working
to extent the temporary construction permit until full build out is finished.
Problem Date Problem Text

30-Jun-2009 This project has been developed using private funds. The community grant in the
legislature budget was vetoed. Project is scheduled to use Private funds.
Environmental Informaiion

Contact LOEWEN, WALTER M Document Ce Expected:15-Jan-2009 Approved 27-Mar-2009
Pregress Date Environmentat Progress Text

28-Jul-2009 Environmental Complete.

Scope Date Utility Scope Text

27-Jul-2009 Power and telecommunications line extensions will be requjired
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9/0112009 11; :32 Am|
F’ro;ect ID 49646

Manager_ffwrxmw 04 e
-_AK'sA_s 680’57- -

Name:
Remarks: ATP Type ATP DATE
PE through Final PSE 05/21/2608
CA Appraise Acquire 09/18/2008
CA Final PSE to Award 09/18/2008
Construction 08/18/2008
Obligations {amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date TotalPar$  Non-Par GF §
2 343 2 21-May-2008 37.7 0.0
4 478.5 4 18-8ep-2008 526.0 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Bailance
2 37,660.00 36,722.08 556.48 0.00 937.91
4 525,968.83 4,748.75 0.00 0.00 521,220.08
Totals 563,628.83 41,470.84 556.48 .00 522,157.99
Estimated Advertising Date:  09/30/2009
Scope Date Scope Texi
21-Apr-2008 Upgrade the valley traffic signal system which consists of five intersections. New

traffic signal controllers and detection sguinment will be installed, Vidso detection
equipiment will transmit still photos to the state internet site to provide traffic
condition information regarding capacity and accident data. Video camera will be
used to detect traffic for signal operation purposes obly.

Progress Date Progress Text

28-Aug-2009 Drawings are finished. Need to pay electrical consultant and then we wil)
advertise.

Problem Date Problem Text

30-Jun-2009 Tested different radios that will transmit better data. Need drawings from electrical

engineering contracior for the communication design. Naed specifications for the
new radios from the electrical contractor. We are integrating the electrical
engineer's drawings.

Environmental Information

Contact SCHOLL, JAMES W Document Pce Expected: Approved 13-Aug-2008
Progress Date Environmental Progress Text
31-0¢t-2008 Environmental document complete.
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AKSAS 68169 Fed Prc)}# N.fA S
Name: - PSG METKOF HWY COASTAL PATH

Manage MOREHOUSE CAROLYN

. HANDRAIL T S - Constructlor‘i Manage_ SCOTT JOHN T ll R
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbranca Balance
2 60,000.00 26,998.51 65.75 0.00 33,001.49
Totals 60,000.00 26,998.51 65.75 .00 33,001.49
Scope Date Scope Text
07-May-2008 Provide Final PS&E for approximately 3,623 feet of pedestrian handraii along the
Mitkof Highway pedestrian pathway from approximately 1,100 feet south of Skylark
Way to approximately 200 feet south of the intesections of Sharla Sue and
Westerly Streets with Mifkof Highway.
Progress Date Progress Text
14-Jul-2009 Project is constructed. Maintenance Agreement needs to be alterned. Andy
Hughes is working on the MA. Sent Andy the specifications July 8, 2009 11:22 am
via email
Problem Date Problem Texi
14-Jui-2009 maintenance agreement needs to be completed by Planning.

Environmental Information

Contact SCHOLL, JAMES W Document Pce Expected: Approved 18-Sep-2003
Progress Date Environmental Progress Text
31-Cot-2008 BIA funded project. Environmental revisw somplete.
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AKSAS:68678 - Fed Proj #: HHE-000S(654)
Name:  FFY09-11 SEA REGION HSIP/SMS: =

Remarks:

Obligations {amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Dale Totai Par$  Non-Par GF $
2 76.5 2 29-5ep-2008 85.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 85,000.00 40,852.87 . 1.38 0.00 44 14713

Totals 85,000.00 40,852.87 1.39 .o 44,147.13

Scope Date Scope Text

05-Sep-20038 Highway Safety !mprovement Program (HSIP) management for Southeast Region.
Perform studies and responses and safety related issues. Identify and develop
highway projects that improve roadway features on highway segments and
intersections with accident histories. Improve safety on highway segments or
intersections. Prepare Southeast Region annual traffic and safety report. Evaluate
accidents through the HSIP procedure. Update safety management inventoties.
Do safety related correspondence.

Progress Date Progress Text

28-Aug-2008 had internai HSIP meeting July 13, 2008, Submitted the package to HQ on July 15,
2009. HQ had comments recelved Aug 19. Traffic responded tc HQ? on Aug 25.
Annual report was submitted by the Aug 15 deadline.

Problem Date Problem Texi

27-Feb-2009 HQ should have accident data available soon. We are working off partial accident

data.
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Remarks: ATP Type ATP DATE
CA Env Doc 11/18/2608

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date TotaiPar$  Non-Par GF $
2 15-Nov-2008 100.0 0.0
2 15-Oct-2009 90.0 0.0
3 15-0c¢t-2008 125.0 0.0
4 15-May-2010 1,065.0 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 100,000.00 18,399.29 33.67 0.00 81,600.71
Totals 100,000.00 18,399.29 33.67 .00 81,600.71
Scope Date Scope Text
30-Oct-2008 Remove the protected-permitted phasing for left turning vehicles on Mendenhall

Loop Road and install protected-only phasing. Install a right turn lane on the
northbound Mendenhall Loop Road approach.

Progress Date Progress Text

14-Jui-2009 Submitted prefiminary drawings for environmental document. Other projects have
heen a priority.

Problem Date Problem Text

30-Jun-2009 Scope submitted to W. Loewen. Property and Duck Creek issues need to be
resolved.

Environmental Information

Contact LOEWEN, WALTERM Deccument Ce Expected: Approved
Progress Date Environmental Progress Text
02-Jul-2009 class of action under review, D list GE expected. ACMP review underway. Further

progress on hold: in redesign.
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INU EGAN DRIVE UT!L 'Y POLE :
© RELOCATION

Remarks: ATP Type ATP DATE

CA Env Doc 12/18/2008

Obligations {amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$ Non-ParGF §
2 24-Dec-2008 7.5 0.8
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 7,500.00 483.01 0.00 0.00 7,016.99

Totals 7,500.00 483.01 .00 .00 7,016.99

Scope Date Scope Text

24-Nov-2008 Relocate the utility pole cutside of the existing guardrail located at approximately

MP 0.97 egan drive.
Progress Date Progress Text
30-Jun-2009 Have CE. Design done and will set up RSA with AEL&P when we received phase 4

funding in FFY10,
Environmental Information

Contact LOEWEN, WALTER M Document Ce Expected:30-Dec-2010 Approved
Progress Date Environmental Progress Text

28-Jul-2009 No information provided. No progress.

Utility Company utility Prelim Reloc Estimate

Alaska Electric Light & Power Company 125,000

Scope Date Utility Scope Text

27-J3ui-2009 Install self supporting pole

Progress Date Utility Progress Text

27-Jul-2009 AEL&P given NTP for preliminary design of the pole.
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Manager ﬁyjrxml v O 4

AKSAS: 69230 Fed PrOJ# NIA
:Name. KTN F'ORT OF KETCHEKAN
 FACILITY/WATER STSIDEWALK

09!01120091132AM

Rernarks: Consultant - PN&D (under contract with the
City of Kefchikan)

Obligations (amount in thousands of doliars)

Project Funding and Expenditure Summary (amcunts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
2 62,425.00 41,233.79 13,901.59 0.00 21,131.21
Totals 62,425.00 41,233.79 13,901.59 .00 21,191.21

Estimated Advertising Date; 01/15/2016

Scope Date Scope Text

18-Sep-2007 Improve vehicle and pedestrian access routes for new and expanded berthing
facilities that will moor cruise ships visiting Ketchikan. Widen sidewalks, reduce
travel lane widths, modify curbs and related features.

Progress Date Progress Text

14-Jul-2009 Design and environmental activities are being conducted by City of Ketchikan's
design consultant with review by DOT&PF.

Scoping letters and SHIPO concurrence leiters sent from DOT&PF to FHWA for
review on July 29, 2009 for the viaduct only. Environmental is working on a SHIPO
document for the sidewalks. Waiting for letters to be send from DOT to FHWA for
the Water Street sidewalks. Sent PMP to Gary Watters (PND) for Review. Diane P
DOT&PF ROW went to Ketchikan to begin clearing the ROW.

Problem Date Problem Text
28-Aug-2009 The SHIPO clock has not started. The Aug 31 env. document complete date will
not be met.

Environmental Information

Contact GENDRON, JANE D Document Ce Expected:30-Oct-2008 Approved
Progress Date Environmental Progress Texi
29-Jun-2009 Dr. McClenahan/DOT&PF has prepared a draft DOE and recommended FOA for

both Water Street Sidewatks and Viaduct Corrosion Protection Projects. Combined
report has been separated into the stimulus viaduct project and the Water St
Sidewalk widening project. The Water Street Sidewalk portion of the repart will be
submitted to FHWA soon.

Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
27-Jul-2009 Waiting for plans to determine if relocation is required
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Manager ffy ermt v 0. 4

i 09/01/2009 11 32 AM

Manager FFY Summary Report

AKSAS: 70647

Fed Praj. # RS 0908(125)

Status DES!GN

Pro;ect ED 4969 : '; . :- R

Name:  JNU MENDENHALL VALLEY TRAFFIC CAROLYN H
STUDY S
Remarks: ATP Type ATP DATE
Recon Study 12/06/1981
Obligations (amount in thousands of doilars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

2 308,600.00 286,979.58 305.32 0.00 21,6820.42
Totals 308,600.00 286,979.58 305.32 .00 21,620.42
Scopa Dat Scope Text
25-May-1993 Publish a traffic study that evaluates deficiencies of and improvements for traffic

Progress Dale

conditions in the Mendenhal! Valley.
Progress Text

28-Aug-2009

Problem Date

Finished study and sent to CBJ Planning and Engineering on January 27, 2009,
Have not received any comments. Have offered to set up a meeting to go through
the document twice but CBJ has not accepted.

Submitted a letter on July 18, 2009 notifying CBJ that we are closing the project.
Dale Pernula wanted an extension to comment. Have not heard from the city as of
August 27, 2009,

Problem Text

27-Feb-2009

No problems.

Environmental Information

Contact PETROPULOS, JAMES Document

Progress Dafe

Undecide Expected: Approved

Environmental Progress Text

16-Apr-2009 No environmental document required
Scope Date Utility Scope Text
14-Jun-2000 No utility involvement.

Right of Way Information

Scope Date

Row Scope Text

15-Apr-2009

Ne Right of Way involvement
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_ SN Prolect 1D: 54771, _ :
S Ma ager: MOREHOUSE CAROLYN H oo
Construct;on Manager MOREHOUSE CAROLYN Hoooe s

Manager ffyjrxml v, 0 4. Manag_
AKSAS 79074 Fed PrOJ # SAFETY GRANT
Name: -'_.SE_-RE_G!QN;_QROSS..!NG_G__UAR_D S

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doifars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 47,165.00 5,134.27 0.00 0.00 12,030.73
Totals 17,165.00 5,134.27 .00 .00 12,030.73
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Manager ffyjrxml v O 4

AKSAS:79077 . " Fed F’roj_#_.‘SAFETY-GRANT _
|Narme: ~ SE REGION WALKING MAP ROUTE

Constructxon Manager MOREHOUSE CAROLYN H:

Remarks:
Obligations {amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
4 78,495.00 119.88 0.00 0.00 78,375.12
Totals 78,485.00 119.88 .00 .00 78,375.12
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Engineering Manager: David Epstein

Project #

67987

68287

68405

68428

68475

Project Name

JNU Brotherhood Bridge Widening
30260722

GST Airport Runway Safety Area Improvements
30278922

KTN to Shelter Cove
30096121

Kake to Petersburg Road & Shuttle Ferry Terminails
30096721

JNU Saimon Creek Intersection Improvements
30285522

e}

m

o
(u]

JNU Amalga Harbor t

30143022

Coffman Cove Road Paving
30089022
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Menagsr
AKSAS: 67987 = |
Name JUNEAU
' WiDENiNG

ffyjrxmlv 04

Remarks: ATP Type ATP DATE
CA Env Doc 0171072000

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
2 04-Jui-2009 3382.0 0.0

Project Funding and Expenditure Summary (amounts in dollars)

Programmed Expended Exn Last Month Encumbrance Balance

Phasa ogrammed  Expended L
2 3,401,000.00 262,958.76 32,641.94 0.00 3,138,040.24
Totals 3,401,000.00 262,959.76 32,641.94 00 3,138,040.24
Estimated Advertising Date: 06/30/2011
Scope Date Scope Text
15-Dec-1999 PE to widen Brotherhood Bridge to four lanes with a center furn lane for

intersection improvements at Vintage and Industrial Boulevards. Reconfigure the
Brotherhood Bridge Park access and parking lot.

Progress Date Progress Text
31-Aug-2009 Survey work underway. Wetlands delineation scheduled for September, 2009.
Problem Date Problem Text
31-Aug-2009 None
Environmental Information
Contact WHITE, BENJAMIN M Document Ea Expected:15-Jan-2011 Approvad
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404
DNR TITLE 41
USCG BRIDGE
Progress Date Environmental Progress Text
17-Apr-2009 Project assigned to Ben White @ DOT headquarters. Presently completing permits

needed for Geotech investigation at bridge site. Reviewed proposed project scope
and possible Section 106 and 4(f) issues to consider. PD&E to provide refined

scope and APE.
Utifity Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Scope Date Utility Scope Text

27-Jul-2002 Scope is unknown until the proposed alignment and typical sections have been
determined.

Progress Date Uiility Progress Text

27-Jul-2002 Waiting for plans
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Manager fnyrxml Vo4 Manager FFY Summary Repor’t
AKSAS: 67987 -+ Fed: Pro;# NH 093-3(19) Staius DESIGN o
Name:  JUNEAU 'BROTHERHOOD BR[DGE L Manager: B
LT G :onstruct[cﬁi\}'iénager”K _UZ

Right of Way Information

Comment Date Row Comment Texi
09-May-2001 Will involve asquisitions effecting businesses and possibly public land.
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Manager ffyjrxrnl v 04

AKSAS:68287 . F i Proj i AIB# 777 - Status: DI :
“|Name:. GST A!RPORT RUNWAY SAFETY AREA -~ ° Manager EPSTEIN, DAVID B
IMPROVEMENTS Lo _COnsiructlon_Manager.,_S_C._OTT, JOHNTH

Remarks: FAA funded...Grant application submitted
when project ready for construction

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary {amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
2 526,000.00 248,830.93 8,640.03 56,111.33 221,057.74
Totals 526,000.00 248,830.93 8,640.03 56,111.33 221,057.74
Estimated Advertising Date:  01/01/201¢
Scope Date Scope Text
12-Jui-2001 Construct runway safety area to current FAA standards.
Progress Date Progress Text
31-Aug-2009 Design thus far has been in support of Envirenmental Document. Draft

Environmental Document anticipated In September. Engineer will begin working
full time on this project on return from leave to put together the plans and specs.
Problem Date Problem Text

31-May-2007 No problems to report.

Environmental information

Contact SCHOLL, JAMES W Document Ea Expected:30-Nov-2009 Approved
Environmental Permit Type / Number Application Expected Date Recsived Date Expiration Date
ADFG TITLE 18 01-Dec-2009

COE SECTION 404 01-Dec-2009

DEC WATER QUALITY 01-Dec-2009

CERTIFICATION

DNR (DCOM) FINAL ACMP 01-Dec-2009

CONSISTENCY

NPDES NOI 30-May-2010

Progress Date Environmental Progress Text

01-Sep-2009 Site vislt by ADOT&PF personnel to determine extent of WWIl pavement revealed

Right of Way Information

only patches along runway 11-29. We are awaiting draft EA based on minor design
changes arising from that visit.

We have received and reviewed stream relocation and will add stream to EA.

Scope Date

Row Scope Text

12-8ep-2002

Waiting for scope; likely within existing airport.
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M nager ffy;rxmiv 04 o

AKSAS 65405 Feci Proj ' :
Name: . KETCHIKAN TOZI_HE_ ER. cov R

Constructlon Manager L WELL JAMESA S

Remarks: 2009 GO BOND Funds

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in deollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
2 1,500,000.00 877,994.41 36,682,39 64,026.48 557,979.11

Totals 1,500,000.00 877,994.41 36,682.39 64,026.48 557,979.11

Estimated Advertising Date:  05/01/2011

Scope Date Scope Text

13-Nov-2006 Construct eleven new miles of "island arterial” road across Revillagigedo {sland
beginning at the existing terminus of Harriet Hunt Rd to Shelter Cove on Carroll
inlet.

Progress Date Progress Text

31-Aug-2009

Arranging meeting with Cape Fox Corporation to negotiate purchase right of way.
Problem Date Problem Text
31-Jul-2008

Environmental Information

Contact SCHOLL, JAMES W Document Ea Expected:31-Dec-2009 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404 10-Mar-2010

DNRTHLE #1 10-Mar-2010

NPDES NOI 15-Jun-2010

Progress Dale Environmental Progress Text

04%-Sep-2009 Have received preliminary wetlands delineation. Awaiting resuits of household

survey - to be submitted this week. Will schedule public meeting after
negotiations with Cape Fox for purchase of White river road.
Right of Way Information

Contact: PRESTON, RAY C

Scope Date Row Scope Text

16-Apr-2009 Acquire right-of-way from Cape Fox/Sealaska, Alaska Mental Health Trust, DNR,
and the USFS.

Comment Date Row Comment Text

17-Apr-2009 Appraisal of Cape Fox land expected May 09.
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Manager ffyjrxmlv 04 3'”'1,5 e ANage

AKSAS: 68426 N Fed Pro;# GENERAL FU_

Name : KAKE TO PETERSBURG RD & SHUTT E
FERRY TERMINALS ¥ T

Remarks: Project is state funded

Obligations (amount in thousands of dollars)

Project Funding and Expanditure Summary (amounts in dollars)

FPhase  Programmed Expended Exp Last Month Encumbrance Balance

2 2900,000.00 588,873.32 226.64 73,818.73 237,307.95
Totals 960,000.00 588,873.32 226,64 73,818.73 237,307.95
Scope Date Scope Text
13-Nov-2006 Construct 81 new miles of "island sollector™ road across Kunreanof Island

(AL s L= el SLNLULLT TOa0 SULTOS: RLpTea

between Kake and Petersburg with shuttle ferry terminals on either side of
Wrangell Narrows near Petersburg.

Progress Date Progress Tex{

28-Jui-2009 ADOTA&PF Is pursuing this prolect as a separate but coordinated project from the
AEA interie project.

ADOT&PF is preparing to begin work on the NEPA document, funding permitting.
Work completed thus far includes:

LIDAR survey, air photos, preliminary analysis of alignments and cost estimates
along the northern route.

Siaif developing cost estimates for environmental effori and road construction.

Initial reconnaissance work inciuding preliminary geotechnical was done last
stimmer along Northern Route.

Staff to develop scope of work for consultant request for services to complete
scoping process.
Environmental Information

Contact GENDRON, JANED Document Eis Expected;31-Dec-2012 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 25-Feb-2013

DEC WATER QUALITY 25-Feb-2013

CERTIFICATION

DEC WATER QUALITY VARIANCE 25-Feb-2013

DNR (DCOM) - PROPOSED ACMP 25-Jan-2013

CONSISTENCY

DNR (DCOM) FINAL ACMP 25-Feb-2013

CONSISTENCY
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AKSAS: 68426
Name: . " KAKE TO PETERSBUR
.. FERRY TERMINALS

Environmental Permit Type / Number Application Expected Date Received Date  Expiration Dale

DNR TITLE 41 25-Feb-2013
Progress Date Environmental Progress Text
29-Jun-2009 FHWA has determined that the class of action for this road project is an EIS

hecause of probable significant impacts that are unavoidable. Road project will
proceed independently from Intertie project. Awaiting funding for road
evaluations/NEPA.

Right of Way Information

Contact: MURPHY, ROBERT B

Scope Date Row Scope Text
17-Apr-2009 There is an existing "reciprocal easement” across national forest land. Additional
right of way needs will be identified once an alignment is selected.
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T
AKSAS: 68475
| Name:  JUNEAU

Remarks:
Obiigations (amount in thousands of doilars)
Project Funding and Expanditure Summary {amounis in dollars)
Phase  Programmed Expended Exp Last Month Encurnbrance Balance
2 501,000.00 228,996.80 103.05 0.00 272,003.10
Totals 501,000.00 228,996.90 103.05 00 272,003.10

Estimated Advertising Date:  05/01/2011

Scope Date Scepe Text

24-Apr-2002 Improve the safety of the Salmon Creek intersection. lmprovements will address:
high accident rate; intersection's high skew angle; capacity constraints; lack of
acceleration lane to outbound Egan Drive on west side of intersection; and
inadequate left turn storage capacity from Twin Lakes area to inbound Egan Drive,

Progress Date Progress Text

31-Aug-2009
Project to be assigned to Carolyn Morehouse to continue Reconnaissance work
this fall.

Problem Date Problem Text

31-Jul-2008

Environmental Information

Contact PETROPULDS, JAMES Documenti Ea Expacied: Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE 404

DNR TITLE #1

Progress Date Envircnmental Progress Text

18-Apr-2008 Preliminary drawing received from Design. Waiting on Scope.

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Utility Company Utility Prelim Reloc Estimate

ACS of Alaska, Inc {Juneau, Douglas) 80,000

Alaska Electric Light & Power Company
GC! Communications
Scope Date Ulility Scope Text

26-Jan-2006 Project will require relocation of overhead power telephone and catv from the
AEL&P Salmon Creek Powerhouse to Salmon Creek Bridge including replacement
of the self supporting pole at the Glacier Hwy Twin Lakes intersection. Two self
supporting poles will be required to replace the existing pole. Existing
underground catv under Egan drive and existing water and sewer crossings may
require adjustment is Egan Drive grade is fowered. Extensive relocation of
telephone and electrical vaults, switch and carrier equipment at Hospital Drive will
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Manager_fiyjoanlv 04 - Manager FFY Summary Report ~~  09/01/2009 11:42 AM
AKSAS: 68475 ... Fed Proj #:NH:0008(425)" = Status:DESIGN =~ + - Project ID:37266 -
Narre: * ‘\JUNEAU SALMC | M3 'EPSTEIN, DAVID B

Scope Dale Utility Scope Text
be required.

Progress Date Utility Progress Texi
26-Jan-2006 Preliminary estimates for relocation of utilities is $1,000,000

Right of Way Information

Contact: MURPHY, ROBERT B

Scope Date Row Scope Text
17-Apr-2009 Right of way acqusition anticipated. Waiting on final project scope.

58




.Manager ﬁyjrxm] V. 0 4
AKSAS: 68832

Fed PFO} # ARA EBL;STP—0933

: Status DESIGN

Name: JUNEAU AMALGA HARBOR TO EAGLE Manager EPSTEIN DAV!D B - :
BEACH KAYAK LAUNCH -~ ' Constructlon Managﬂr }(REUZENSTEIN SOC -
Remarks: ATP Type ATP DATE
PE through Fina! PSE 04/26/2008
Obligations {(amount in thousands of doliars)
Obligated in Estimate for Future Obligations
FEY
Phase 2008 Phase Date Total Par$§  Non-Par GF §
2 45.5 2 08-May-2008 50.0 0.0
3 04-May-2008 10.0 0.0
4 13-May-2009 12,075.0 0.0
4 22-Jul-2009 -801.2 0.0
7 04-Jun-2009 28.8 0.6
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 401,0090.00 399,992.71 63.40 0.00 1,007.28
4 12,074,972.00 1,063.24 1,063.24 9,793,197.75 2,280,711.01
7 28,842.00 0.00 0.00 0.00 28,842.00
Totals 12,504,814.00 401,055.95 1,126.64 9,793,197.75 2,310,560.30
Expiration Date
Contractor Award Date Award Amount or Calendar Days
MILLER CONSTRUCTION CO. LTD. 23-Jul-2009 9,793,198
Scope Date Scope Text
12-Apr-2005 Widen and straighten the roadway as required by 3R analysis. Restore and

rehabilitate the pavement. Replace culverts and restore drainage where needed.
Provide for bicycles and pedestrians.

Progress Date Progress Text

31-Aug-2009
Environmental Information

Project advertised and contract awarded.

Contact LOEWEN, WALTER M Document Ce Re- Expected:15-Feb-2002 Approved 26-May-2009
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 12-Jul-2004 30-Jul-2007
DNR TITLE 41 24-Apr-2009
Progress Date Environmental Progress Text
31-Aug-2009 EV document complete;Pre-con complete

Utility Information

Contact: THORSTEINSON, FREDRIK
Utility Company

Agreement Complete:
Utility Prelim Reloc Estimate

ACS of Alaska, Inc
Alaska Electric Light & Power Company
Scope Date Uiility Scope Text

10,000
25,000
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Maﬂager ffyjrxmf v O 4
AKSAS 68832

Name:  JUNEAU AMALGA HARBOR TO EAGLE AT 2
BEACH KAYAK LAUNCH Lo Constructron Manager KREUZENSTEIN SOC

,'Manager EPSTEIN DAVIDB

Scope Date

Utility Scope Text

30-Oct-2007

Existing telephone conductor does not meet minimum vertical clearance
requirements. This will be corrected at the telephone company's expense. One
utilty pole will require replacement with a taller pole at ADOT expense.
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Manager ffy jrxm[ v D 4
sl PrOJec:tlD 45145
Manage EPSTEIN DAVID B

Constructlon Manager HANSEN MAUREENIA'-_:_ R

[)0225:_ 6 & DC396 oa AK']OQ

Remarks: Denali Commission providing match via two ATP Type ATP DATE

grants (Section 1260) CA Env Doc 12/21/2008
PE through Final PSE  08/17/2008
CA Construct 08/04/2008

CA Final PSE to Award 08/04/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$ Non-Par GF §
2 36.5 1 15-Apr-2009 -14.6 0.0
4 2941 2 14-Nov-2008 16.0 0.0
2 15-Apr-2009 16.0 0.0
2 17-Jun-2008 28.3 0.0
2 23-Jan-2008 8.2 0.0
4 04-Aug-2008 299.0 0.0
4 07-May-2009 -30.0 0.0
4 14-Nov-2008 -16.0 0.0
Project Funding and Expenditure Summary (amounts in dolfars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
1 16,531.40 0.00 0.00 0.00 16,531.40
2 107,473.00 107 ,408.20 3,134.86 0.00 64.80
4 1,038,885.43 0.00 0.00 0.00 1,038,885.43
Totals 1,162,88%.83 107,408.20 3,134.86 .00 1,055,481.63
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
BIDS REJECTED 06-0ct-2008 0
Scope Date Scope Text
17-Nov-2006 Complete environmental documentation, surveys, right of way certification, and

prefiminary design for a project to pave city streets to reduce dust, mud, and
maintenance effort, and to improve safety and quality of life within the community.
Construction will include drainage improvements and improvements to the
roadbed to support pavement.

Progress Date Progress Texi

31-Aug-2009 Project now advertising for bids.

Environmental Information

Contact LOEWEN, WALTER M Document Denali  Expected:01-May-2008 Approved 15-Apr-2008

Progress Date Environmental Progress Text
28-Jul-2009 Environmental Complete {Programmatic CE-E-mail concurrence noted in file.)
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Engineering Manager: Al Steininger

Projact #

67937 KTN Viaducis Replacement
30258922

Project Name
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PROJECT MILESTONE REPORT - STEININGER

Sep 2009
Project Name AKSASID FFY Estimate Designer: Aug-09 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-i0 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10
KTN-Viaducts Rep. (MSE {il)) _ 67937 11 $5,000,000 STAFF -
PSG - Airport RSA (Ph. Il Des. 68329 09 $25,000,000 CONSULTANT . - : -

LEGEND

A = Authority to Advertise £ = Environmental Document Approval P = Environmental Permit U = Utility Agreement
B = Bridge G = Draft Geotechnical . = Location Survey R = ROW Acquisition V = Reviews

C = Consultant Sdlicitation H = Hydrology M = Scoping Management Plan S = Field Surveying/Mapping X = Public Meeting

D = Design Study Report | = Inventory O = Consfruction Obligation T = Traffic Y = Local Concurrence

(P | DV—

Print Date: 8/31/2( ow Select Supervisor: W_m.:w INGER
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nager; S_TEININGER ALAN.::'
_ ,Manag_ riLOWELL; JAMES A:

Remarks; PE throu

approval

gh environmental document ATP Type ATP DATE
was accomplished under PJ 71111, PE through Final PSE 12/01/1999

KTN Viaducts Rehabilitation.

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 441,000.60 + 382,996.51 12,738.98 0.06 58,003.49
Totals 441,000.00 382,996.51 12,738.98 .06 58,003.49
Estimated Advertising Date:  12/31/2011
Scope Date Scope Text
17-Sep-1099 Preliminary engineering and construction of replacements for the Ketchikan

Progress Date

viaducts. Portions of both the Tongass Avenue and Water Street viaducts will be
replaced, The viaduct structure will be replaced with fill, which will be contained
behind a mechanically-stabilized embankment wail. The deck of the viaducts will
be removed and replaced with a new asphalt surface over aggregate hase,
Progress Text

31-Aug-2009

No Activity on this project. All activity under project 68571 Viaduct Rehabilitation,
Stage I

Environmental Information

Contact GENDRON, JANED Document Ce Expected:07-Aug-2009 Approved 03-Apr-1996

Environmental

Permit Type / Number Application Expected Date Received Date Expiration Date

COE 404 08-Mar-2002 31-Jul-2013
COE NWP 03 15-Jul-2009 15-Jul-2008
COE SECTION 10 31-Jul-2013

Progress Date

Environmental Progress Text

31-Jul-2009

Utility Information

FHWA agreed that this project was a programatic CE {communication with Al
Fletcher and Biil Batlard, July 2008). The rehabilitation/corrosion protection project
is covered under a USACE NWP #3(a) maintenance. Historic survey and
recommended DOE and Finding of no adverse effect agreed to by FHWA. Report
sent to SHPO on July 1, 2008, SHPO concurrence dated July 9, 2009,

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Utility Compan

Y Utility Prelim Reloc Estimate

GCl Commun

ications

Ketchikan Public Utilities Electric Division
Ketchikan Public Utilities Telecommunications

Division

Ketchikan Public Utilitles Water
Ketchikan, City of

Scope Date

Utility Scope Text
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AKSASIGTSST ©  Fed Proj# BRIOSO2(T)
 KTN VIADUCTS REPLACEMENT . " -

~ |Name: -

Scope Date

Utility Scope Text

27-Jul-200%

Progress Date

Relocate elecirical, telephone, CATV, water, and sewer facilities to provide for road
construction,
Utility Progress Text

28-Jul-2009

Right of Way Information

The consultant agreement with Dryden and LaRue for design of electrical
relocation has expired. Waiting for new project scope to determine utility impact
and requirements.

Comment Date

Row Comment Text

24-Apr-2002

Encroachment permit issued to adjoining owner.
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Engineering Manager: Kirk Miller

Project #

67802

67813

68008

68704

68751

68777

68938

60274

69292

72196

Project Name

HDY Inner Harbor Rehabilitation
30142921

HNH Ferry Terminal Improvements
302523272

KTN Lay-up Berth and Mooring Structures (FHWA)
30261522

KTN South Tongass Highway Ferry Terminal
30261922

GST Small Boat Float Design (Denali Commission 388-08)
30260322

GST Small Boat Flo

(Slvly i g |

30261022

HNS Terminal Improvements
30284022

Angoon Ferry Terminal improvements
30271322

KTN Lay-up Berth and Mooring Structures (State funds)
30275721

Wrangell IFA Ferry Terminal
30259622

JNU Auke Bay West Terminal Improvements
3054282

KODIAK Ferry Terminal
30272222

AMHS FFY09-10 Shoreside Condition Survey
30275122

POW Davidson Landing Float (City of Thom Bay)
30277422

MET Walden Point Road and Ferry Terminals
30084322
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PROJECT MILESTONE REPORT - MILLER
Sep 2009
Project Name AKSASID FFY Estimate Designer; Aug-09 Sep-08 Oct-08 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10¢ dun-10¢ Jul-10 Aug-10 Sep-10
HNH FT Improvments (UPLANDS) 673813 Q9 $3,500,000 STAFF [OATATA ¢ A
KTN tay-up Berth Study - 68008 08 -$5,000,000 CONSULTANT- D - . 1
KTN South Tongass Ferry Terminal 68336 | >09, $10,000,000 CONSULTANI d D
Study
GST Small Boat Float Design 58343 10 $2,000,000 STAFF v AC
HNS - Ferry Terminal Improvements 68433 (K $10,000,000 STAFF b E
ANG FT Improvements f 68502 co $8,000,000 STAFF O [PRAY A
WRG IFA Ferry Terminal _ 68751 [09/10] $10,000,000 STAFF S M D E
JNU - Auke Bay West Terminal _ B8777 | >10 $17,000,000 STAFF
Modifications
KDK - Kodiak Ferry Terminal 68938 | >10 $8,000,000 STAFF S M D X
FEY09-10 AMHS Shoreside 69274 {09-10] $2,500,000 STAFF b D
Condition Survey
IMET - Walden Pt Rd & Ferry Term 72198 $7,000,001 —I STAFF 0 P.RY v A A lv_EE I_
A = Authority to Advertise E = Environmental Document Approval LEGEND P = Environmental Permit U = Utility Agreement
B = Bridge G = Draft Geotechnical L = Location Survey R = ROW Acquisition V = Reviews
C = Consultant Sclicitation H = Hydrology M = Scoping Management Plan S = Field Surveying/Mapping X = Public Meeting
D = Design Study Report | = Inventory 0O = Construction Obligation T = Traffic Y = Local Concurrence

T R

Print Date: |  8/31/2009; Select Supervisor: m_sH_.rmw
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T
AKSAS:67802
Narme: . 'HYD' INNER HARBOR REHABILITATION:

Remarks: State funded Harbors project

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 40,205.47 37,382.28 2,866.99 0.00 2,823.19

Totals 40,205.47 37,382.28 2,866.99 .00 2,823.19

Estimated Advertising Date:  06/18/2009

Scope Date Scope Text

17-Apr-2008 Rehabilitate and replace the floats at Hyder inner Harbor.

Progress Date Progress Text

26-Jun-2009 Final design work ongoing. Some deiays In design. Expect to advertise for bids in

early July.

Problem Date Problem Text

01-Jun-2009 No issues or problems.

Environmental Information
Contact SCHOLL, JAMES W Document Env Expected:31-Mar-2009 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE NWP 03 13-Sep-2008 31-Jan-2009  19-Nov-2008  19-Nov-2013
DNR {DCOM}) - NO REVIEW REQUIRED 31-Jan-2009  15-Dec-2008
Progress Date Environmental Progress Text
{1-Sep-2009 Received confirmation from USACE that added scope of work Is not jurisdictional.

Have submitted final PIH/PS&E comments.
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Manager ﬂ‘yjrxml v 04
AKSAS 67813

.I_\%ame.
Remarks: ATP Type ATP DATE
CA Env Doc 0111812008
Obligations (amount in thousands of dollars)
Estimate for Future Obligations
Phase Date Total Par$  Non-ParGF §
2 15-Jun-2008 250.0 0.0
2 18-Jan-2008 250.0 0.0
4 15-Mar-2009 3,600.0 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phasea  Programmed Expended Exp Last Month Encumbrance Balance
1 3,400,000.00 0.00 0.00 0.00 3,400,000.00
2 550,000.00 332,062.86 25,626.22 8,495.00 209,442.14
Totals 3,950,000.00 332,062.86 25,626.22 8,495.00 3,609,442.14
Estimated Advertising Date; 10/15/0069
Scope Date Scope Text
18-Mar-2008 Construct improvements at the existing ferry terminal including
remodel/replacement of the terminal building, transfer bridge, mooring structures,
and expansion of the uplands parking and staging area.
Progress Date Progress Text
31-Aug-2009 Final design of new buiiding and staging area compieted. There wiil be another
project for replacement of mooring structures & bridge upgrade designs funded.
Adveriising date and estimate only includes upland and marine work.
Problem Date Problem Text
31-Aug-2009 Need COE permits to advertise uplands project.

Environmental Information

Contact SCHOLL, JAMES W Document Ce Expected:15-Sep-2008 Approved 22-Aug-2008
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE 404 14-Dct-2008 30-Sep-2009

DNR {(DCOM) FINAL ACMP 30-Sep-2009

CONSISTENCY

Progress Date Environmental Progress Text

01-Sep-2008 USACE requires in-lieu fee as mitagation for near shore habitat. Have negotiated

fee and notified USACE. Still awaiting permit.
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complste:
Scope Date Utifity Scope Text

25-Alg-2009 Project will require connection to City of Hoonah sanitary sewer system.
Progress Date Utility Progress Text

25-Aug-2009 An maintenance agreement needs to be developed for the portion of the ferry

terminal sanitary sewer within ADOT&PF right of way to transfer ownership and
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Menager fiyjomlv 04
AKSAS: 67813 . - - Fed Proj # AK
Name: - HNH FERRY TERMINAL |

Progress Date Utility Progress Text
maintenance to the City of Hoonah. City of Hoonah plans for the Marine Industrial
Center and the ferry terminal have been coordinated.
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Manager_ffyjonlv 04 Manager FFY Summary Repgrt - 09/01/2009 11 49 AM

AKSAS 68008 5 Fed ij 3 STP 0003(76) - Status: DESIGN 5 ' "_Pro;ect ID: 26923
Name: * KTN LAY-UP BERTH AND MOORING '
' STRUCTURES :
Remarks: ATP Type ATP DATE
CA Env Doc 02/14/2000

Obligations {amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par§  Non-Par GF §
2 15-Mar-2008 400.0 0.0
3 15-Mar-2009 1,150.0 0.0
4 15-Sep-2009 6,200.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 251,000.00 128,736.58 0.00 0.00 122,263.42
Totals 251,000.00 128,736.58 .00 .00 122,263.42

Estimated Advertising Date:  10/31/2011

Scope Date Scope Text

31-Jan-2000 1 ocate a suitable site and construct floating dock, bridges, and mooring structures
for lay-up of AMHS vessels.

Progress Date Progress Text

31-Aug-2009 Consultant is conducting an evaluation study of suitable sites in Ketchikan for an

AMHS lay-up facility to berth a minimum of two vessels, Expect to complete study
report by end of September/09.

Problem Date Problem Text

31-Aug-2008 Ongoing discussions with the AGC's office, KTN Gateway Borough and
consultants re environmental issues associated with potential use of the pulp mill
or North Ward Cove site.

Environmental Information

Contact GENDRON, JANE D Document Ea Expected: Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10
Progress Date Environmental Progress Text
29-Jun-2009 See 68704 (State funded project)

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Ulitity Scope Text
30-May-2000 No utility involvement.

Right of Way Information

Comment Date Row Comment Text
24-Apr-2002 KGB reluctant to donate ROW, as land was given as security for Gateway FP loan.
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Manager_fiyjomiv 04— 0 Manager FFYSummary Repcr‘t _ 1/2009 11:
. StatusiDESIGN " Pro;ect[D 50426

'AKSAS: 68336 Fed PrOj # SHAK-9500(118)

Name:  KTN S TONGASS HWY FERRY © " Manager: MILLER, KIRKD
TERMINAL _ Constructlon Manager LOWELL JAMES A

Remarks: ATP Type ATP DATE

Recon Study 098/18/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 200.0 2 18-Sep-2008 200.0 0.0
2 28-Jui-2009 300.0 0.0
2 28-Jul-2010 700.0 0.0
3 28-Jul-2010 2,000.0 0.0
4 28-Jul-2011 10,000.0 0.0
7 28-Jul-2010 300.0 0.0
Project Funding and Expenditure Summary (amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 200,000.00 96,972.78 31,820.04 58,109.00 44,918.22
Totals 200,000.00 96,972.78 31,820.04 58,109.00 44,918.22
Scope Date Scope Text
02-Feb-2009 Reconnaissance and Design for a new ferry terminal to be located between

Thomas Basin Boat Harbor and Mountain Point along South Tongass Highway.
The new terminal would accommodate shuttle ferry operations between Ketchikan
and Annetie isiand.

Progress Date Progress Text

27-Apr-2009 Consultant CH2M-Hili is proceeding with the Reconaissance Engineering Study.
Anticipated completion of Reconn Report is Mid-June 2009

Environmental Information

Contact GENDRON, JANE D Document Undecide Expected: Approved
Progress Date Environmental Progress Text
31-Jul-2009 Draft Reconnaissance Study submitted 6/29/09. DOT&PF has reviewed and

revisions being made. An additional site was identified and added. will work with
consultant on public involvement week of August 10, 2009.
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Manager ffy;rxml v 04 j Manager FFY Summary R T

AKSAS 68343 Fed Pro;# DENALI COMM!SSION “Status: D SIGN Pro;ect ID 50326
TName: GST SMALL BOAT FLOAT DESIGN (DC _ : ": Manager MiLLER KIRKD ' i

333 -08) - L _: S Constructlon Manager SCOTT JOHNTI!

Remarks: Denali Commission Funding

Obligations (amount in thousands of doliars}

Obligated in Estimate for Future Obligations
FFY
Phasg 2008 Phase Date Total Par$§  Non-Par GF §
2 76.0 2 15-Jul-2008 76.0 0.0
Project Funding and Expenditure Summary (ameunts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 76,000.00 31,054.82 585.61 0.00 44,945.18
Totals 76,000.00 31,054.82 595.61 5o 44,945.18
Estimated Advertising Date: 12/15/2009
Scope Date Scope Text
26-Jun-2008 Design of new small boat mooring floats and associated improvements to existing

mooring floats located at the Gustavus small boat harbor. Design a new, heavy
duty, 180 foot long moering float that will also serve as a floating breakwater.
Progress Date Progress Text
31-Aug-2009 Minimal design activity. Project scope developed. Public meeting held on 10/16/08.
Preliminary design of proposed float layout essentially complete. Permit drawings
completed and project is under environmental review - which is nearly completed.
Construction funding secured thru Fed sources. Design activity to resume Sept/08.
Problem Daie Problem Text
31-Aug-2009 No problems or issues.

Environmental Information

Contact LOEWEN, WALTER M Document Denali Expected:25-4un-2009 Approved 01-Jul-2009

Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 30-Apr-2009

DNR (DCOM) FINAL ACMP 30-Apr-2009

CONSISTENCY

Progress Date Environmental Progress Text

29-Jul-20069 EV Complete
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Manager ffy erm! v O 4 : . 09"911’200911491-\5#

Remarks: Denali Commission Funding

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$§  Non-Par GF §
2 19.2 2 15-Jul-2008 24.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 24,000.00 0.00 0.00 0.00 24,000.00
Totals 24,000.00 .oe .00 .00 24,000.00
Scope Date Scope Text
26-Jun-2003 Design of new smali boat mooring floats and associated improvements to existing

mooring floats located at the Gustavus small boat harbor. Design a new, heavy
duty, 180 foot long mooring float that will also serve as a floating breakwater.

Progress Date Progress Text
01-Jun-2009 Reference Project No. 68343 - this is another funding source for design of same
project.
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Manage fiyjmlviod

: Constructlon Manager KREUZENSTE!N, 850G

Remarks: ATP Type ATP DATE
CA Env Doc 01/22/2002

Obligations {amount in thousands of dollars)
Estimate for Future Obligations

Phase Date TotalPar§ Nop-Par GF §
2 15-Mar-2008 380.0 0.0
3 15-Mar-2008 1,000.0 0.0
4 15-May-2009 7,600.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
1 11,730,000.00 0.00 0.00 0.00 11,730,000.00
2 701,000.00 414,371.19 483.97 19,228.00 267,400.81
Totals 12,431,000.00 414,371.19 483.87 19,228.00 11,997,460.81
Estimated Advertising Date: 11/01/2010
Scope Date Scope Text
03-Jan-2002 Renovate and stabilize ferry dock and add a second berth for stern/bow loading of
the fast vehicle ferry and the Haines/Skagway shuttle vessel at the Haines Ferry
Terminal
Progress Date Progress Text
31-Aug-2009 Design work presently inactive. Project is anticipated to be designed and

constructed in two phases.1) Cell Remediation 2)Dual Stern Berth Shuttle Stern
Facility. Environmental scoping in progress. Consultant will be performing
analysis of anticipated dredge materials in 09,

Problem Date Problem Text

31-Aug-2009 Need to revisit project scoping and submit DSR type decision document to various
envirenmental agencies and the Haines Borough. Some confusion is evident from
permit agency perspective regarding project scope and purpose and need. Also
uncertain as to level of project to be constructed. Phase 1 is needed to prevent
further deterioration/failure of existing sheet pile cells.

Environmental Information

Contact GENDRON, JANE D Document Ea Expected:30-Jun-2010 Approved

Environmental Permit Type / Number Application Expected Date Received Date Expiration Daie

COE SECTION 404/10 30-Jul-2010

DEC WATER QUALITY 30-Jul-2010

CERTIFICATION

DEC WATER QUALITY VARIANCE 30-Jul-2010

DNR (DCOM) - PROPOSED ACMP 30-Jun-2010

CONSISTENCY

DNR (DCOM) FINAL ACMP 30-Jul-2010

CONSISTENCY

Progress Date Environmental Progress Text

31-Jul-2009 Sediment characterization is first task in preparation of NEPA. Draft Sediment
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Marnager. ffyjrant v 0
AKSAS: 68433 Fed Pr -095-5(14
Name: - HNS TERMINAL IMPROVEMENTS

Progress Date Environmental Progress Text
Sampling Plan submitted to USACE and EPA week of June 29, 2009 for review and
approval. Awaiting feedback from EPA.

Right of Way Information
Contact: MURPHY, ROBERT B

Scope Date Row Scope Text

29-Apr-2009 Anticipate acquiring property from one private property owner, and DNR tidelands.
Resolve title problems with Halnes Borough dock property.

Comment Date Row Comment Text

29-Apr-2009 Preparing right of way plans.
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Manager fiyjrcmlv 04 . Manager FFY Summary Report : 09]01!2009 1 14977 AM
AKSAS.68502 L Fed ij# AK-03-0078 - & L Status DESIGN R PI’OJeC'[ [D 50907-::_'
Name: . ANGOON FERRY TERM!NAL SRR Manager‘M!LLER KIRK D - '
1o IMPROVEMENTS i T IRE

Remarks:
Obligations (amount in thousands of dollars)
Estimate for Future Obligations
Phase Date Total Par$  Non-Par GF §
2 15-Mar-2009 350.0 0.0
2 20-Aug-2008 350.0 0.0
3 15-Mar-2009 50.0 0.0
4 15-Aug-2009 6,400.0 0.0
7 15-Aug-2009 100.0 0.0
Project Funding and Expenditure Summary (amounts in dollars})
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 700,000.00 230,705.30 34,965.41 0.00 469,294.70
Totals 700,000.00 230,705.30 34,965.41 .00 469,294.70
Estimated Advertising Date: 10/15/2009
Scope Date Scope Text
20-Aug-2008 Upgrade existing bridge, float, dolphins, and structures to accommodate the fast

ferry and LeConte class vessels. Includes construction of new marine structural
components and some uplands work. Improvements will provide more options for
ferry service to Angoon.

Progress Daie Progress Text

31-Aug-2009 Final design of new stern berth facility nearly completed.

Problem Date Problem Text

31-Aug-2009 No significant issues or problems...need COE permits by end of Sept/09.

Environmental Information

Contact SCHOLL, JAMES W Document Ce Expected:31-Mar-2008 Approved 09-Apr-2009
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE NWP 03 16-Apr-2009  15-Sep-2009
COE NWP 18 18-Apr-2002  15-Sep-2002
COE SECTION 404/10 16-Jul-2009 15-Sep-2009
Progress Date Environmental Progress Text
01-Sep-2009 Still awaiting USACE permit.

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
Utitity Company LHility Prefim Reloc Estimate
Inside Passage Electric Cooperative 80,000
Scope Date Utility Scope Text

25-Aug-2009 Upland electrical work will be added fo the contract
Progress Date Utility Progress Text
25-Aug-2009 No further utility work required
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Manager ffy erml v O 4

AKSAS: 68704 Fed Pro;# NfA,:GENE
Name: - KTN LAY-UP BERTH & MOORENG
STRUCTURES :

T Manager MILLER KIRKD SO
Constru__lon Manager" LOWELL JAMESA

Remarks: State funded

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Dats Total Par$  Non-Par GF $
2 18-Nov-2(08 0.0 500.0
Project Funding and Expenditure Summary {(amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

1 4,500,000.00 0.00 0.00 0.00 4,500,000.00

2 560,000.00 276,784,113 -25,903.91 60,211.62 163,004.25
Totals 5,000,000.00 276,784.13 -25,903.91 60,211.62 4,663,004.25
Scope Date Scope Text
27-Oct-2008 Design for two AMHS mainline vessels, administration/warehouse faciiity for

cperations, and operational/berth/staging area/terminal facility for cne AMHS
mainline vessel.

Progress Date Progress Text

16-Apr-2009 The Department is considering alternatives in Ketchikan for a consolidated AMHS
facility that includes a) Layup Berthing for 2 mainline vessels, b)operational
berth/staging arealterminal facility for one mainline vessel, and ¢)
administrativefwarehouse facility for AMHS operations.

A 2002 Site Evaluation Report for a Layup Facility is being updated to in provide
for a consciidated facility.

Concurrently the Department is conducting a specific site evaulation of Ward Cove
that includes a) site environmental assessment, b) bathimetric and topographic
surveys, c) land value apprasials and, d) condition survey of existing mooring
facilities. The Department is also consulting with EPA regarding committments
associated with site ownership and limitations fo operations.

Anticipated completion of this work is end of May, 2009,
Environmental information

Contact GENDRON, JANE D Document Undecide Expected: Approved
Progress Date Environmental Progress Text
31-Jul-2008 Phase | and 2, prop wash scour, and cost estimates completed. DOT&PF reviewing

final phase 2 and cost estimate. PND revising reconnaissance study to inciude the
KPC Ward Cove site along with other sites.
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:Manager ffy]rxmi v 0 4
AKSAS: 58704'“' - Fed P A : _ _

Name., c KTN LAY-UP BERTH & MOORING Sl Manager .M LLE K _K_D
: | STRUCTURES R S Construct:on Manager LOWELL JAMES A

Right of Way Information
Contact: PRESTON, RAY C

Scope Date Row Scope Text

17-Apr-2009 Acquire property from Ketchikan Gateway Borough.

Comment Date Row Comment Text

17-Apr-2009 Appraisals have been ordered for use in the determining whether or not the

property will be acquired, and purchase i that is the decision, Expect appraisals
to be complete by the end of May.
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_ Construction Manager:

Remarks:

Ohligations (amount in thousands of dollars)

Estimate for Future Obligations

Phase Date Total Par § Non-Par GF §
2 11-May-2009 282.6 0.0

Project Funding and Expenditure Summary {amounts in dollars}

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 282,582.00 4,885.59 4,692.05 0.00 277,696.41
Totals 282,582.00 4,885.59 4,692.05 .00 277,696.41
Scope Date Scope Text
28-Apr-2009 Construct new inter-Island Ferry {IFA) public ferry terminal in Wrangell. Project

Progress Date

costs will be reimbursed by Inter-Island Ferry Authority.
Progress Text

31-Aug-2009

Problem Date

Project encompasses the design and environmental document preparation for a
new IFA ferry terminal berth in Wrangell. Uplands and offshore bathymetry field
survey completed 8/09. Wil start design and environmental activities in Sept/09.
Problem Text

31-Aug-2009

No known construction funding allocated or planned for project.
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Manager_ffyjpmlv 04.
AKSASIB8777 ¢ :
Name: | JUNEAU AUKE BAY

© MODIFCATIONS -

{ - MILLER, KIRK |
Manager; KREUZENSTEIN, SOC

Remarks:

ATP Type ATP DATE
CA Env Doc 08/25/2003
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 10,460,000.00 0.00 0.00 0.00 10,460,000.00
2 451,000.00 26,464.47 0.00 0.80 424,535.53
Totals 10,911,000.00 26,464.47 .00 .00 16,884,535.53
Estimated Adveriising Date:  01/10/2011
Scope Date Scope Text
13-Aug-2003 Reconstruct the Auke Bay west berth and staging area to meet the needs of the
Southeast Alaska Transportation Plan.
Progress Date Progress Text
31-Auy-2009 No recent activity or work. Project Is to modify and add berths to Auke Bay West to
meet AMHS needs and the SATP. Concept drawings have heen developed. Low
priority for AMHS,
Environmental Information
Contact GENDRON, JANE D Document Ea Expected: Approved
Progress Date Environmental Progress Text
29-Jun-2009 Waiting on scope.
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Manager ffyjrxml v 04 L Manager FF Summary Repcrt 09!01!2009 11,

AKSAS: 68938 . Fed Pro_; #: HPRL 0003(109) Status DESIGN o PrOJeci 1D: 41079

_N_amt_a. KODEAK FERRY TERMINAL AK091 SRR Manager MILLER KiRK D.

P TR '  Gonstruction Manager: HANSEN, MAUREEN.A

Remarks: ATP Type ATP DATE
CA Recon Study 11/14/2005
CA Env bDoc 09/06/2006

Obligations {(amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Totat Par$  Non-FPar GF §
2 181.9 2 15-Dec-2008 300.0 0.0
2 20-May-2008 200.0 0.0
3 15-Mar-2009 850.0 0.0
4 15-May-2009 13,500.0 0.0
7 15-May-2009 100.0 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
1 6,375,000.00 0.00 0.00 0.00 6,375,000.00
2 401,000.00 254,615.05 410.87 0.00 146,384.95
Totals 6,776,000.00 254,615.05 410.87 .00 6,521,384.95
Estimated Advertising Date: 06/21/2012
Scope Date Scope Text
31-0Oct-2005 Provide a new ferry terminal in Kodiak dedicated to AMHS vessels and operations.

Provide a new transfer bridae and mooring structures for roll on-roll off capability
for AMHS vessels and a dedicated staging and parking area and terminali building.
Progress Date Prograss Text
31-Aug-2009 Project is being rescoped to evaluate projec alternatives at region of downtown
berth Pier 1 and City Transient Float jocations for Tustemena only. Previously
developed combined ferry terminal alternatives now not desired by City of Kodiak.
Preliminary analysis and studies to start 9/09 and an updated recon report is to be

prepared.
Problem Date Problem Text
31-Aug-2009 City of Kodiak has asked ADOT to examine improvements to City Dock or

placement of a new terminal on adjacent property near existing downtown
Tustemena berth using currently allocated funds. City has stated in a letter not to
pursue previous project alternatives.

Environmental Information

Contact GENDRON, JANED Document Ea Expected: 30-Jul-2011  Approved
Progress Date Environmenial Progress Text
31-Jul-2009 Awaiting new purpose and need and scope
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Manager ffyjs: mlv O 4 :
AKSAS 692?4 Fed PI’O_[# FB 0005(657)

.Na_n_'l_e_‘ FFYOQ 1(} AMHS SHORESIDE COND!TION |
' SURVEY ’ '

Status' DESIGN
' :Manage MILLER KiRKD 5

Canstruciuon Man ge

Remarks: ATP Type ATP DATE

CA Recon Study 11/10/2008

Obligations {amount in thousands of dollars)
Esfimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
2 15-Nov-2008 150.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 150,000.00 24,841.52 7,521.42 0.00 125,158.48
Totals 150,000.00 24,841.52 7,521.42 .00 125,158.48
Scope Date Scope Text
16-Cct-2008 A team of two qualified persons will visit each ferry terminal on an every other year

schedule. The compiete facility including marine structures, transfer spans,
terminal builidng, staging area, and utilities will be evaluated. Resuits and
recommendations will be compiled and published in a shore condition survey
report each year.

Progress Date Progress Text

31-Aug-2009 2009 facility Inspections of SE Alaska AMHS terminals is ongoing. Staff is
currently inspecting ferry terminai facilities in SE Alaska for updating the 2009
AMHS Shore Condition Report.
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Manager ﬁy;rxml v O 4
AKSAS 59292 ‘Fei _ R
Name_. ' POW AVIDSON LANDENG FI_OAT (CITY
: _ OF THORN BAY) : ' :

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars}
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 10,000.00 7,903.99 7,903.99 0.00 2,096.01

Totals 10,000.00 7,903.99 7,903.99 .60 2,096.01
Scope Date Scope Text

08-Mar-2049 Design a new timber float system for the Davidson Harbor Landing. Project will be

forward funded by the City of Thorn Bay.
Progress Date Progress Text
26-Jun-2009 City of Thorne Bay funded project. No activity to date. Anticipate starting design

late June/09. This project will not be advertised for construction by ADOT. City of
Thorne Bay to construct and administer project.
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Manager ffyjrxml v. 04 . Manager FFY:Summary:Report
AKSAS 72196 Fed P!’OJ# STP‘0003(49)
Name MET WALDEN PT RD & FERRY
TERM[NALS S '
Remarks: ATP Type ATP DATE

nv Doc g5/09/1097

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 15-Dec-2008 7,000.0 0.0
Project Funding and Expenditure Summary (amounts in doilars}
Phase = Programmed Expended Exp Last Month Encumbrance Balance
1 250,000.00 0.00 0.00 0.00 250,000.00
2 1,002,500.00 883,495.77 7,884.51 34,205.00 84,799.23
Totals 1,252,500.00 883,495.77 7,584.51 34,205.00 334,799.23
Estimated Advertising Date:  11/01/2009
Scope Date Scope Text
14-Mar-1997 PE and construction oversight for a road connecting Metlakatla with Walden Point
and construction of two new ferry terminals.
Progress Date Progress Text
31-Aug-2009 Final design nearly complete. Project entails new side berth ferry terminal facility

at Annette Bay. Project scope will maintain the existing terminal at Port Chester in
place for indeterminate period and utilize new materials for the new ferry terminal
at Annette Bay. Previcusly selected consultants for the design of a covered
waiting shelter and electrical utilities authorized to being work. Expect design
completion in October/09.

Problem Date Problem Text

31-Aug-2009 Need COE permits by Oct/09 to advertise project.

Environmental Information

Contact SCHOLL, JAMES W Document Ce Expected:30-Jul-2009 Approved

Environmenial Permit Type / Number Application Expecied Date Received Date Expiration Date

COE SECTION 404/10 17-Apr-2009  15-Oct-2009

Progress Date Envirgnmental Progress Text

01-Sep-2009 Sent USACE permit to HQ for signature 7/31/09. Awaiting submittal to USACE.
Utility Information

Contac THORSTEINSON, FREDRIK Agreement Complete:

Scope Date Utility Scope Text

25-Feb-2009 No identified utility requirements

Progress Date Utility Progress Text

06-Nov-2001 No utility involvement yet.
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Manager ffy jrxmtv 04 o :-' 109/01/2009, 1149

}AKSAS 72196 “'Fe
‘Name: MET WALDEN PT RD & FERRY .
TERMINALS ' S

Right of Way Information
Contact: MURPHY, ROBERT B

Scope Date Row Scope Text

29-Apr-2009 Acquire an easement or long term lease from Metlakatla Indian Reservation.
Comment Date Row Cemment Text

29-Apr-2009 Waiting for environmental document to request authority to appraise and acqulre.

96




Engineering Manager: Chuck Tripp

Proiect #

67526

88345

Project Name

JNU North Eagle Beach Kayak Launch to Bessie Creek
30252122

YAK FFY05 Areawide Paving
30141622
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PROJECT MILESTONE REPORT -

TRIPP

Sep 2009
Project Name AKSASID FFY Estimate Designer: Aug-09 Sep-09 Oct-09 Nov-08 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-1¢ Jul-10 Aug-10 Sep-10
JNU - Glacier Highway Stage Il! 67526 | >00 ] $13,180,000 | STAFF | oV ] v T T _ _ _ | ﬁ ﬁ ;
Kayak Launch o Bessie Creek . . . . .
GST - Airport Runway Safety Area || 68287 | 10 | §14,741,000 | STAFF | [ m JEPF ] b | v T AY ] | _ [ _ _ _ L]
Improvements
YAK - Areawide Paving 68345 08 $9,000,000 STAFF o A _ -

A = Authority to Advertise E = Environmental Document Approval LEGEND P = Environmental Permit U = Utility Agreement

8 = Bridge G = Draft Geotechnical L = Location Survey R = ROW Acquisition V = Reviews

C = Consultant Sclicitation H = Hydrology M = Scoping Management Plan S = Field Surveying/Mapping X = Public Meeting

D = Design Study Report I = inventory O = Construction Obligation T = Traffic Y = Local Concurrence
T A R Sy

Print Date: ,imﬁm‘:mooom Select Supervisor: m.:ﬂ_u_u
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Maﬂager ffYJi'Xm!v 04 e

AKSAS: 67526 - Fed F’rOJ # ACIM-003-3(28) - 1§ :
[Namer . JUNEAU N RTH EAGL BEACH KAYAK: ~ Manager: TRIPP CHARLES
LAUNCH TO BESSIE CREEK Cons’truc’cmﬂ Manager KREUZENSTE!N SO

Remarks: ATP Type ATP DATE
E through Final PSE 07/28/2005

Obligations {amount in thousands of doliars)

Project Funding and Expenditure Summary (amounts in dollars)

Fhase  Programmed Expended Exp Last Month Encumbrance Balance
2 700,000.00 297,493.49 9,322.99 0.00 402,506.51

Totals 700,000.00 297,493.49 9,322.99 0o 402,506.51

Scope Date Scope Text

26-Jun-2005 Widen and straighten Glacier Hwy from the north Eagle Beach kayak launch site to
Bessie Creek. Repave and improve or repair highway drainage as needed.

Progress Date Progress Text

31-Aug-2009 Preliminary design was heen completed under the parent. Geotechnical field work
to be done with respect to rock cuts and certain problem fill sections and awaiting
report.

Pian on completing package to have ready for inventoring by the end of the year.
Environmental Information

Contact LOEWEN, WALTER M Document Ce Re- Expected: Approved 26-May-2009
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 03-Apr-2007 12-Jan-2004  30-Apr-2012
DNR TITLE M
Progress Date Environmental Progress Text
29-Sep-2008 CE complete. Need Fish permits. Trail heads are in another CE document approved

7-13-04. COE permit has been extended to 4/30/2012.

Waiting on final fish culvert drawings and then will apply for ADF&G permits

Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
26-Jan-2006 No utility involvement
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Manager fiyjsmiv04 . Manager FEY
AKSAS: 683457 . "Fed Proj #: STP-000S(528)
Name: -~ YAKUTAT AREAWIDE PAVING = ..

Remarks: ATP Type ATP DATE

CA Env Doc 03/02/2005
PE through Finai PSE 1170412008
Obligations {amount in thousands of dollars)
Obligated in Estimate for Future Cbligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 31.8 2 07-Aug-2008 35.0 0.9
2 10-Nov-2008 25.0 0.0
2 11-May-2009 75.0 0.0
4 03-Aug-2009 7,815.7 0.0
4 15-Nov-2008 2,000.0 0.0
Proiect Funding and Expenditure Summary (amounts in dollars)
Phase  Prograrmmed Expended Exp Last Month Encumbrance Balance
2 450,000.00 435,767.94 20,837.20 0.00 14,232.06
4 7,531,579.79 0.00 0.00 0.00 7,531,579.79
Totals 7.981,579.79 435,767.94 20,837.20 .00 7,545,811.85
Estimated Advertising Date:  09/15/2009
Scope Date Scope Text
18-Feb-2005 Airport Rd: Overlay existing pavement, may required membrance and paving on

Ophir Creek Bridge; Dangerous River Rd: Extend paved surface fo entrance of city
landfill; Mallott Ave: Replace two existing culverts and overlay existing pavement;
Ocean Cape Rd: Pave existing gravel road; and Max Halio Rd: pave existing

gravel road.
Progress Date Progress Text
31-Aug-2009 Awaiting Phase 4 funding in order to advertize. Anticipate advertizing in early
September.
Environmental Information
Contact SCHOLL, JAMES W Document Pce Expected;01-Aug-2008 Approved 31-O¢t-2008
Environmental Permit Type / Number Application Expected Date Received Date  Expiration Date
COE NWP 23 13-Aug-2007  30-Aug-2008  21-Aug-2007
DNR (DCOM) - NO REVIEW REQUIRED 22-Aug-2007
DNR TITLE 41 17-Apr-2009  30-Jul-2006 23-Aug-2007
NPDES NOI
Progress Date Environmental Progress Text
31-May-2009 Environmental will attend PS&E on June 2, 2009,
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AKSAS:68345. . - Fod Proj # STP-0005(528)
Name: " 'YAKUTAT AREAWIDE PAVING: ~

oo :
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scops Text
27-Jul-2009 The City and Borough of Yakutat has requested that ADOT&PF add approximately

9,500 If of 6" electrical conduit and 360 If of 4' HDPE pressure sewer to the confract
under a reimbursable services agreement with additive alternates for an additonal
2,400 i of electrical conduit and 19 primary power tap boxes.

Progress Date Utility Progress Text

25-Aug-2009 The reimbursable services agreement has heen completed for review by the
Yakutat Borough Assembly on 8-20-08. Waiting for signed agreement from the
borough
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Engineering Manager: Arne Oydna

Project #

87879

58644

88707

58816

89055

Project Name

PSG Road Improvements (AK104)
30269922

JNU Bridge Repair and Upgrade
30278122 - Trout Street Bridge #1786
30278222 - Basin Road Trestle Bridge #948

POW Thorn Bay Road Bridges Painting
30137622

JNU LAM Facility
30998022

AMHS HQ Facility
30107822
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PROJECT MILESTONE _“Nm_uO_N._._ - OYDNA

Sep 2009

Project Name AKSASID FFY Estimate Designer: Aug-08 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul10 Aug-10 Sep-10
PSG Road Improvements 67879 10 $3,530,000 LONSULTANT 8X = DHV Y
JNU « Basin Road Treslle Bridge - 68644 10 $1,145,700 DONSULTANT . E DUV o] A -
#0438
POW - Thome Bay Road Bridge 68707 | 10 | $2,000,000 BRIDGE | v ol Al ] 7 [ _ v _ _ [ _ |
Painting
LAM - Facility Consulting & Design 68816 | 12 | $72,000,000 CONSULTANT c _
JNU - Trout Street Bridge #1786 68979 10 $763,800 CONSULTAN & DUV o}

LEGEND

A = Authority to Adverlise E = Environmental .DOQE,:mE Approval P = Environmental Permit U = Utility Agreement
B = Bridge G = Draft Geotechnical L = Location Survey R = ROW Acquisition V = Reviews

C = Consultant Solicitation H = Hydrology M = Scoping Management Plan S = Field Surveying/Mapping X = Public Meeting

[} = Design Study Report | = Inventory O = Construction Obligation T = Traffic ¥ = Local Concurrence

& T g

8/31/2009: Select Supervisor: %O<Uz>

| ENTR-

Print Date:
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Manager ffyjrxml Vi 04_'_'. G
AKSAS 67879 :
Name PSG. ROA

Pro;ect ID 50726,

Remarks: This scope of work will be compieted under ATP Type ATP DATE
three projects: PJ 67878/ TI-HPRM-
0003(137) Section 1702 Earmark AK104
Design; PJ 69237 / HPRM-0003(138) Section
1702 Earmark AK136 Phase TBA; and PJ
69238 /TI-0003(139) Section 1934 Earmark
AK156 Phase TBA.

CA Env Doc 09/09/2008

Obligations {amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par Non-Par GF &
2 161.9 2 09-Sep-2008 177.9 0.0
2 14-Apr-2009 152.1 0.0
3 15-Apr-2009 55.0 0.0
4 15-Jun-2009 3,450.8 0.0
7 15-Jun-2009 50.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
1 3,238,144.36 0.00 0.00 0.00 3,238,144.36
2 177,922.00 17,967.62 675.51 159,509.00 445.38
Totals 3,416,066.36 17,967.62 675.51 159,509.00 3,238,589.74
Scope Date Scope Text
06-Aug-2008 Improvements to roads in Petersburg including resurfacing, sub-base

replacement, new sidewalks, storm drain repairs, utility upgrades, etc., as
determined by the City's priorities and available funding.

Progress Date Progress Text

27-Aug-2009 Project Management Plan & Public Involvement Plan under review. Survey work
approximately 75% complete. identification of the Area of Potential Effect (APE) is
the next step. Meeting scheduled on 9Sep09 to explore alternatives to minimize
the cost proposed for Section 106 analysis.

Environmental Information

Contact GENDRON, JANE D Document Undecide Expected: Approved
Progress Date Environmental Progress Text
31-Jui-2009 DOWL HKM is selected consultant. Class of Action is likely a CE buf must verify

this with FHWA. Environmental issue expected fo be historic resources.
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Manager ffyjrxmlv O 4 Manager FFY Summary Repeﬁ : ' 09[01!2_':'9 11 54 AM
AKSAS: 68644 - - - Féd Pm;# DBP-{}003(140) - Status: DESIGN. e PrOjeCHD 50971
- JNU BRIDGE REPAIR AND UPGRADE e Ma" ger OYDNA ARNE :

Name: _ T
Constructlon Manager KREUZENSTE[N,- SOC

Remarks: ATP Type ATP DATE
CA Env Doc 09/16/2008
Obligations (amount in thousands of dollars}
Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 1,539.0 2 16-Sep-2008 1,691.8 247.2
Project Funding and Expenditure Summary (amounts in dellars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 248,600.00 0.00 8.60 8.0 246,600.00
2 1,170,658.40 226,097.34 88,189.87 68,032.37 876,528.69
Totals 1,417,258.40 226,097.34 88,189.97 68,032.37 1,123,128.69
Estimated Advertising Date:  02/28/2010
Scope Date Scope Text
27-Aug-2009 ldentify and remedy deficiencies, including possible replacement of two City and

Progress Dafe

Borough of Juneau owned bridges. One of the structures cresses Jordan Creesk
{Trout Street Bridge), and the other is loacated on a hillside of Basin Road (Basin
Road Trestle Bridge)..

Progress Text

28-Aug-2009

Basin Road Trestle Bridge - SHPO did not concur with FHWA's recommendation
that Basin Read is not efigible for historic registry. An amendment to the contract
has been issued due to the additional analysis now required. 4(f) issues need to
be resolved.

Trout Street Bridge - Environmental Document expected to be completed by end of
September 2009

Environmental Information

Contact GENDRON, JANE D

Progress Date

Document Ce Expected: 30-Sep-2009 Approved

Environmental Progress Text

31-Jui-2009

{resign and environmental documentation for Trout Street Bridge and Basin Road
trestle being prepared by PND . Basin Road Trestle report on historic resources
was submitted fo FHWA April 7, 2009 for submittal to SHPO & CBJ. Response from
SHPO and CBJ is that the Basin Road Trestle is eligible for listing. consultant is
working on railing design that will not adversely affect that eligibility. USACE asks
for a verification that there are no waters of the U.S. affected by this project.

Trout Street bridge report on historical resources submitted and reviewed.
Recommended no historical resources. Comments from DOT&PF back to

consultant for revisions to the report.

This was combined with 68979 & 68699,
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Manager -ffy.jrumi v 04 Manager FFY Summary Report e 09101/2009'1’

AKSAS: 68707 ;1' Fed Pro;# cA- -0929(3) Stasus' 'ES_IGN' o Pro;ecﬂs 46737

Neme:  POW THORNE BAY ROAD! BRIDGES. TR Manager OYDNA ARNE . L
PA’NT‘NG R . Constructlon Manager HANSEN MAUREENA _ . T

Remarks: ATP Type ATP DATE

CAEnv Doc 05/2412007

PE through Final PSE 10/11/2007

Obligations (amount in thousands of dollars)

Obiigated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 71.8 2 11-Oct-2007 78.9 0.0
4 15-Apr-2009 2,000.0 0.0
Proiect Funding and Expenditure Summary (amounts in dollars}
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 95,800.00 22,055.52 2,505.78 0.00 73,744.48
Totals 95,800.00 22,055.52 2,505.78 00 73,744.48
Estimated Advertising Date:  11/15/2009
Scope Date Scope Text
17-May-2007 Paint the steel superstructure of Rio Roberts, Rio Beaver, and Thorne River
Bridges to prevent further section loss of the structural steel to extend service life,
Progress Dale Progress Text
27-Aug-2009 Bridge inspected has been completed. A letter from Bridge Design to the FHWA

Bridge liason outlining the need, pricrity, tfiming and cost effectivness of
preventative maintenance {bridge painting) is pending; approval for federal
funding is likely. Preliminary plans nearing completion.

Environmental Information

Contact BARNETT, JOHN C Document Ce Expected:30-Aug-2007 Approved 16-Aug-2007
Progress Date Environmental Progress Text
17-Aug-2007 CE complete.

Bridge Information

Bridge Engineer: LEE, STEPHAN H

Bridge Name: RIO BEAVER Bridge Number; 1458
Scope Date Bridge Scope Text

10-Oct-2007 Repaint the existing steel bridge.

Progress Date Bridge Progress Text

24-8ep-2008 See Br. No, 1458
Bridge Work ltems Expected Date  Actual Date

Conceptual Plans:

Preliminary Plans:
Review PS&E: 01-Apr-2009
Stamped Plans:  §1-Jun-2009
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Manager ffy;rxm] v 0. 4 Manager' FFY Summary Report

AKSAS: 68707 Fed ij #:CA0925(3) _-_Stétus DESIGN
'Name: -~ POW THORNE BAY ROAD BRIDGES Y _”;Manager OYDNA; ARNE
' PNNTING o : L Construcﬂon Manager HANSEN MAUREENA

Bridge Information

g

Bridge Engineer: LEE, STEPHAN H

Bridge Name: RIC ROBERTS Bridge Number:1456
Scope Date Bridge Scope Text

10-Oct-2007 Repaint the existing steel bridge. Deck removal may be required.
Progress Date Bridge Progress Texi

24-5ep-2008 Currently investigating federal bridge funds eligibility for this work.
Bridge Work lterns Expected Date  Actual Date

Conceptual Plans:

Dhealiraimap s DI lmems
rrenm i l[ﬂ?y Flans,

Review PS&E: 01-Apr-200G
Stamped Plans:  §1-Jun-2008

Bridge Engineer:

Bridge Name: THORNE RIVER Bridge Number: 1462
Scope Date Bridge Scope Text

10-Oct-2007 Repaint the existing steel bridge.

Progress Date Bridge Progress Text

24-3ep-2008 See Br. No. 1456

Bridge Work ltems Expected Date  Actual Date

Conceptual Plans:

Preliminary Plans:
Review PS&E: 01-Apr-2009
Stamped Plans; §1-Jun-2009
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Remarks: State funded

Obligations (amount in thousands of dollars)

Proiect Funding and Expenditure Summary (amounts in doltars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

2 1,450,000.00 380,112.37 14,809.76 69,217.67 1,000,669.96
Totals 1,450,000.00 380,112.37 14,809.76 69,217.67 1,000,669.56
Scope Date Scope Text
17-Feb-2008 RSA with Department of Education & Early Development to assist with the RFP

process to develop the scope of work, deliverables, timelines, scoring criteria,
critical qualifications, participate in the procurement evaluation committee and
award a consuiting contract and design contract for the Libraries, Archives and
Museums facility.

Progress Date Progress Text

27-Aug-2009 Consultant is under contract for the development of a RFP for the design of a new
LAM facility. Advertising the RFP will be dependent en funding, which has not
been established. Additional work in preparation for the RFP has been requested
by the LAM group and a contract amendment has been issued. RFP completion
date moved to end of October 2009.

Environmental Information

Contact SCHRADER, G CARL  Document Undecide Expected: Approved
Progress Date Environmental Progress Text
27-Feb-2008 Waiting on scope.
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Manégér_'%fy.j:xmti_vi 04 Manager FF‘{ Summary Report 0910112009 ‘1 54 AM
AKSAS:69055  Fed Proj #: AK-03-0074 ~ Status: DESIGN o ProjectED 43746‘.:
Narfie: AMHS HQ FAC!LITY (WARD COVE AK) ' "'ager OYDNA ARNE 5 <

b 'Cdﬁ'sft‘rfajbfidh A

Remarks:
Obligations (amount in thousands of doliars)
Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

1 440,000.00 0.00 0.00 0.00 440,000.00

2 50,000.00 28,249.99 0.00 0.00 21,750.01

3 1,950,000.00 1,179.83 0.00 0.00 1,948,820.17
Totals 2,440,000.00 29,429.82 .00 .00 2,410,570.18
Scope Date Scope Text
01-Aug-2006 Complete environmental documentation required prior to acquisition of

approximately 3.64 acres of property at Ward Cove for the AQMHS HQ facility.

Progress Date Progress Text
26-Jun-2009 Project on hold pending further direction from AMHS.

Environmental Information

Contact GENDRON, JANE D Document Ce Expecied:30-Apr-2607 Approved 07-May-2007
Progress Date Environmental Progress Text
29-Jun-2009

See 68704.
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Engineering Manager: Greg Lockwood

Project # Proiect Name Page

87789 Wrangell Utilily Improvements 112
30138122

88688 Kilawock io Hollis Pavement Rehabilitation 113
30142422

88708 Pelican Boardwalk Repairs Phase {ll 115
30100622

58828 Wrangel Road Improvements 116

30137722
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PROJECT MILESTONE REPORT - LOCKWOOD

Sep 2009
Project Name AKSASID FFY Estimate Designer: Aug-09 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10
WRG - Utility Improvements 67789 08 $2,37C,000 CONSULTANT Ep v 0 A
KLW - Klawock to Hollis Pymt 68688 10 $13,000,000 STAFF - M5 . EV P | -
Rehab
Pelican Boardwalk Repairs Phase Il 68708 09 $400,000 STAFF A

WRG - Road Improvements

68828 08 $4,000,00 CONSULTANY

LEGEND

A = Authority to Advertise E = Environmental Document Approval P = Environmental Permit U = Utility Agreement
3 = Bridge G = Draft Geotechnical L = Location Survey R = ROW Acquisition V = Reviews

C = Consultant Solicitation H = Hydrology M = Scoping Management Plan S = Field Surveying/Mapping X = Public Meeting

D = Design Study Report I = Inventory O = Construction Obligation T = Traffic Y = Local Concurrence

e

8/31/2009! Select Supervisor: [TOCKWOOD |

Print Date: |
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Manager ffy erm] \2 0 4

i Manager FFY Summary Report
AKSAS: 67789 " Ve

Fed F’I‘GJ # NIA Status DESIGN PrOJect ID 49046 .

WRANGELE.. UT!L!TY IMPROVEMENTS

Manager LOCKWOO ZGREGORYK

Name:: ,
Constructlon Manager GEHRING LOREN K
Remarks:
Obligations {amount in thousands of dollars)
Estimate for Future Obligations
Phase Daie Total Par$  Non-Par GF §
2 30-Jan-2009 133.6 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 133,590.00 03,601.69 1,363.84 32,460.20 7,528.11
Totals 133,590.00 93,601.69 1,363.84 32,460.20 7,528.11
Estimated Advertising Date:  05/15/2010
Scope Date Scope Text
04-Mar-2008 The utility improvements preject is a financially separate but integrated municipal

Progress Date

utility project. This project will replace all water and sewer main lines, services,
and appurtenances within the road right-of-way not impacted by Project 68828.
The utility project will be entirely funded by the City, utilitizing grants obtained
from the Alaska Department of Environmental Conservation (ADEC) and the
federal Environmental Protection Agency (EPA)}.

Progress Text

31-Aug-2009

PIH review has been completed. The PS&E meeting will occur this winter at the
same time as Project 68828 PS&E.

Environimental information

Contact GENDRON, JANE D

Progress Date

Document Ea Expected:15-Nov-2009 Approved

Environmental Progress Text

31-Jul-2009 Consultant preparing the draft EA. Primary issues are historic properties and
historic district - impacts related to the road portion of the project; not utilities.
See 68829 - combined project.

Scope Date Utility Scope Text

26-Nov-2008 Replace all water and sewer main lines and services within the road right of way

Progress Date

not impacted by the road improvements (not eligible for reimbursement from
federal-ald highway Section 1702 earmark)
Utility Progress Text

27-Jul-2009

Completed preliminary review of water and sewer plans
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Manager ffy}rxmlv 04 : ManagerFFY mr
AKSAS: 68688 ‘Fed ij# STP-0924(18) T S
Name: KLAWOCK TO HOLLIS PAVEMENT

'REHABILITATION ..~ . Coﬂstructlon Manager HANSEN MAUREEN A R
Remarks: ATP Type ATP DATE
CA Env Doc 03/09/2005
PE through Final PSE 03/20/2007
Obligations {amount in thousands of doliars)
Estimate for Future Obligations
Phase Date Total Par$ Non-ParGF §
4 15-Mar-2009 10,000.0 0.0
Project Funding and Expenditure Summary (amounts in doliars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 451,800.00 361,835.19 1,873.81 0.00 85,164.81
Totals 451,000.00 361,835.19 1,973.81 .00 89,164.81
Estimated Advertising Date:  12/061/2010
Scope Date Scope Text
03-Mar-2005 Pulverize old pavement and recycle into the structural section. Resurface with 27
of hot asphalt pavement. Improve trailheads at the Harris River and 20 Mile Spur
and improve turnouts/puliouts to enhance access to Klawock Lake and the
Klawock River.
Progress Date Progress Text
31-Aug-2009 A new environmental document will need {o be prepared due to the increased
project scope. ADF&G has completed fish survey for all streams. We are begining
culvert design work and will send survey crew to site for topo work on fish steam
locations in November.
Problem Date Problem Text
28-May-2009 There currently is no construction funding source idenfified.

Environmental Information

Contact SCHOLL, JAMES W Document Ce Re- Expected:15-Nov-2008 Approved

Environmental Permit Type / Number Application Expected Date Received Daie Expiration Date
ADFG TITLE 16 16-Feb-2010

COE NWP 23 16-Feb-2010

DEC WATER QUALITY 16-Feb-2010

CERTIFICATION

NPDES NOI 06-Jun-2011

Progress Date Environmental Progress Text

01-Sep-2009 Awalting survey data to finish fish culvert design. Will send out agency scoping

letter this month as time permits.
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TR T TR
AKSAS: 68688 © - Fed Proj #: STP-0924(1
Name: * KLAWOCK TO HOLLIS PAVEMENT |

 REHABILITATION - -

Right of Way Information

Contact MURPHY, ROBERTRB

Scope Date Row Scope Text
17-Apr-2009 No right of way acquisition anticipated.

Bridge Information

Bridge Engineer: SIELBACH, DREW

Bridge Name: HARRIS RIVER Bridge Number:481

Scope Date Bridge Scope Text

02-0ct-2007 3R Project.

Progress Date Bridge Progress Text

02-Oct-2007 Sent 3R memo 11-23-05. No other work to date. Will re-evaluate 3R needs prior {o PIH
Reviaw.

Bridge Work ltems Expected Date  Actual Date

Conceptual Plans:
Preliminary Plans: 01-Feb-2008

Review PS&E:

Stamped Plans:

Bridge Engineer: SIELBACH, DREW

Bridge Name: MAYBESO CREEK Bridge Number:482
Scope Date Bridge Scops Text

02-0ct-2007 3R Project.

Progress Date Bridge Progress Text

02-0Oct-2007 See Br. No. 481.

Bridge Work ltems Expected Date  Actual Date

Conceptual Plans:
Prefiminary Plans: 01-Feb-2008

Review PS&E:

Stamped Plans:
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Manager fnyrxml vod4 o Manager FFY Summary Report
AKSAS 53703 “Fed PrOJ# DG 0103700 = Status DESI__:

T N__ame PEL BOARDWALK REFA!RS PHASE HI

: l{'f:Cic‘;rié’t"ruxﬁit_._.._. farager GEHRING, LORENK

Obligations {amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Totael Par$  Non-Par GF §
2 01-Dec-2008 52.3 0.0
Project Funding and Expenditure Summary {amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 52,330.00 29,906.73 5,180.08 0.00 22,423.27
4 366,824.73 0.00 5.00 0.00 66,824.73
Totals 419,154.73 29,908.73 5,180.08 .00 389,248.00
Estimated Advertising Date:  06/19/2008
Scope Date Scope Text
29-0ct-2008 Reconstruct timber sections of the boardwalk that are the most deteriorated or

structurally inadequate to improve safety for both pedestrians and vehicles.
Timber sections that may need to be replaced or added include piles, pile caps,
stringers, cross bracing, and handrail supports.

Progress Date Progress Text

31-Aug-2008 This project is currently out to bid
Problem Date Problem Text

30-Apr-2009 No problems to report.

Environmental Information

Contact LOEWEN, WALTERM Document Ce Expected: 31-Mar-2009 Approved 21-May-2009
Environmentat Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 30-Dec-2008  28-Feb-2008
DEC WATER QUALITY 28-Feb-2009
CERTIFICATION
Progress Date Environmental Progress Text

29-Jui-2009 EV Complete
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Manager ffy ‘D(ml V 0 4 IR e T i
AKSAS: 68828 - Fec : |
Name: - WRANGELL ROAD IMPROVEMENTS

' AK135 SERE SRR Construct:on ManagerzGEHRlNG- LOREN K L
Remarks: ATP Type ATP DATE
CA Env Doc 04/07/2008
Obligations (amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY

Phase 2008 Phase Date Total Par$  Non-Par GF $§
2 157.1 2 07-Apr-2008 172.7 0.0
2 15-Jun-2009 84.8 0.0
2 15-Nov-2003 334.0 0.0
3 15-Jun-2008 26.2 0.0

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
1 2,939,065.02 0.00 0.00 0.00 2,939,065.02
2 506,689.00 324,970.99 5,723.63 113,037.20 68,680.81
Totals 3,445,754.02 324,970.99 5,723.63 113,037.20 3,007,745.83
Estimated Advertising Date:  05/15/2010
Scope Date Scope Text
04-Mar-2008 Reconstruct Front St from the approach frestle at the cruise ship dock to the

turnaround at the causeway to Shakes Island. Reconstruction of all or portions of
Lynch St and Shakes St will be individual additive alternates.

Progress Date Progress Text

31-Aug-2009 Preliminary engineering and work to complete the environmental document in
progress. The draft scoping summary report and draft preliminary engineering
report have been compieted.

Environmental Information

Contact GENDRON, JANE D Document Ea Expected:15-Nov-2009 Approved
Progress Date Environmental Progress Text
31-Jui-2009 Dowl HKM is the consultant. Joint FHWA/EPA NEPA. FHWA is the lead agency,

EPA is cooperating. DEC will be an agency reviewer only.

D. Gasek/SHPO office staff toured project week of Feb 16, 2009. SHPO/tribal
consuitation letiers sent to FHWA for transmittal 2/28/2009, Letters sent out March
20, 2009. Primary issue is historic structures and historic district. Public meeting
held 5/11/09 in WRG. Consultant working on DOT&PF comments to draft EA and
historic structures report.
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Engineering Manager: Pat Carroll
Project # Project Name
88025 PS(G South Mitkef Highway Fish Passage Improvements

30256822

68028 POW Hydaburg Highway Fish Passage Improvements
30256922

88027 YAK Highway Fish Passage Improvements
30257522
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Name: PSG soum .MiTKOF HWYFISH
: PASSAGE !MPROVEMENTS

Remarks:

Obligations {amount in thousands of doilars)

Project Funding and Expenditure Summary {amounts in doliars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

2 70,600.00 35,607.25 0.00 0.00 34,392.75
Totals 70,000.00 35,607.25 00 .00 34,392.75
Scope Date Scope Text
24-Mar-2008 Planning, preconstruction, and construction for removal of existing culverts and

installation of new culvert to facilitate fish passage at MP 25.4 and MP 28.0 on
South Mitkof Hwy, Forest Hwy AK-T.

Environmental Information

Contact SCHRADER, G CARL Document Undecide Expected: Approved

Progress Date

Environmental Progress Text

30-Jan-2009

Will assign to an analyst when we receive a scope of work.
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Manager ffyjrxm I C :

AKSAS: 68026 L NIA : St o ST :VPFOJGG’[ ID:4

Narne: POW HYDABURG vas FiSH PASSAGE-Z_'_ R Manager CARROLL-iL 'PAT
IMPROVEMENTS ' g

g Construcilon Manager

Remarks:
Obligations (amount in thousands of doliars}
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 30,000.00 495,19 0.00 0.00 29,504.81
Totals 30,000.00 495,19 00 .00 29,504.81
Scope Date Scope Text
24-Mar-2008 Provide environmental documentation and design oversight and approval of USFS

design & permitting for double culvert replacement and installation on Fubar Creek
with a new structure for flood and fish flows. Minor stream refocation will be
required outside of the right of way on USFS land.
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Manager_ffy.jrxmiv 0.4 - o Manager FFY Summary Report '_ 0910112009 11:57 AM

AKSAS: 68027 . Fed Proj#: NIA SRR Status DESIGN =~ " PmJectiD 49335
_'Na'm'e; YAK HWY FISH PASSAGE R _' S Manager CARROLL L PAT :

o iMPROVEMENTS EEAE T S Construcnon Manager p
Remarks:

Obligations {amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

2 30,000.00 2,278.82 0.00 0.00 27,721.18
Totals 30,000.00 2,278.82 .00 .00 27,721.18
Scope Date Scope Text
24-Mar-2008 Provide environmental documentation and design oversight and approval of USFS

design & permitting for removal of existing culvert and installation of new culvert
to facilitate fish passage on Yakutat Hwy, Forest Highway AK-10, between National
Forest boundary and the end of the read, south of Dangerous River.

Environmental Information

Contact SCHRADER, G CARL Document Undecide Expected: Approved
Progress Date Environmeniai Progress Text
30-Jan-2009 Wil assign an analyst when we receive a scope of work
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Engineering Manager: Chad Howard

Project #

87424

67600

68471

68834

88837

68801

538909

658973

69003

69086

Project Name

SGY Dyea Road Improvements
30095722

KTN Ward Cove to Whipple Creek Widening/Realignment
30108522

JNU Fritz Cove Road to Harbor Drive Roundabouts & Sidewalks
30263021

SEA Region Highways Alignment Analysis
30144721

JNU FFY09 Areawide Paving
30141022

JNU Egan/Glacier Highway Resurfacing: Riverside to Auke Bay Terminai
302766-21, 22

HNH Airport Road Paving: Ferry Terminal fo Airport
302767-21, 22

KTN North Tongass Hwy: Ward to Refuge Cove Pavement Rehab
30102721

JNU Glacier Highway: Back Loop Road Safely improvements
30136321

KTN North Tongass Highway Emergency Slope Stabilization
30107421
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PROJECT MILESTONE REPORT -

HOWARD

A = Authority to Advertise
B = Bridge

E = Environmental Document Approval

G = Draft Geotechnical

L = Location Survey

P = Environmental Permit

R = ROW Acquisiticn

Sep 2009
Project Name AKSASID FFY Estimate Designer: Aug-09 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10
SGY -Dvea Road Improvements 67424 10 $3,187,800 STAFF EPY oV AD
KTN - N, Tongass Hwy Stage H 67800 10 $11,000,00C STAFF -P RU VY vV A - -
JNU Fritz Cove Road to Harbor 68471 09 $5,000,000 STAFF E SRY R A0
Drive Roundabouts & Sidewalks
JNU FFY09 Arsawide Paving 68837 | 09 $2,000,000 STAFF DOV A
FINH - Fetry Terminal To Alrport 88909 09 $4,000,0G0 STAFF A
Paving
KTN - North Tongass Highway . 68073 | 09 | $8450,000 | STAFF [ PUV [ RY ] | A0 ] _ _ _ _ ~ _
Ward Cove to Refuge Cove-
Pavement Rehabilitation
Ketchikan North Tongass Hwy [ 60086 | 09 | $735000 | STAFF | D.EV [ AOR | _ _ _ _ _ | _ _
Emergency Slope Stabilization A
LEGEND

U = Utility Agreement

V = Reviews

C = Gonsultant Solicitation H = Hydrofogy M = Scoping Management Pian S = Field Surveying/Mapping X = Public Meeting
D = Design Study Report | = Inventory O = Construction Obligation T = Traffic Y = Local Concurrence
e Gl A ST
Print Date: 8/31/2009;  Select Supervisor: m_.._oéym@.é
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Manager fiyismivio4 0 Mai
AKSAS:67424  ~ Fed Proj # HHE-0997(8)
'Neme: . -SGY DYEARD IMPROVEWENTS .

Remarks: ATP Type ATP DATE
CA Env Doc 12122007

Obligations (amount in thousands of dollars}

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$ Non-Par GF §
2 338.8 2 09-Sep-2008 150.0 0.0
2 12-Dec-2007 226.6 0.0
2 15-Dec-2008 300.0 0.0
3 15-Dec-2008 20.0 0.0
4 15-May-2009 3,187.8 0.0
Project Funding and Expenditure Summary (amounts in doliars}
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 376,603.00 148,944.24 17,680.79 0.00 227,658.76
Totals 376,603.00 148,944.24 17,680.79 .00 227,658.76
Estimated Advertising Date:  01/22/2010
Scope Dale Scope Text
07-Nov-2007 Improve the most unsafe tocations along Dyea Rd by widening narrow sections of

road, adding guardrail, and flattening and widening severe curves fo reduce run-
off-the-road, head-on, and sideswipe accidents.

Progress Date Progress Text .

01-Sep-2009 The project funding comes from HSIP with construction funding in FFY10. A Draft
Project Management Plan has heen prepared to identify project issues. A field trip
to the project was completed on July 30th, 2008 to identify areas for safety
improvements. Cultural resource and topographic surveys have been completed.
Survey completed in January. Preliminary engineering has resumed. Alternative
alignments are being considered. The preferred alignment would reroute the
section of road at Hackett Hill along the river. The Regional hydraulics engineer is
evaluating the riprap design. Project scope will be delivered to environmental in
August. A project site visit should happen soon.

Environmental Information

Contact SCHOLL, JAMES W Document Ce Expected: Approved
Progress Date Environmental Progress Text
01-Sep-2009 No new progress. Awaiting scope.
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
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Remarks: ATP Type ATP DATE

CA Env Doc 84/13/1998
PE through Final PSE 09/20/1999
CA Appraise Acquire 02/28/2002

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FEY
Phase 2008 Phase Date Total Par$  Non-Par GF §
3 284.3 3 18-Sep-2008 312.5 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 300,000.00 0.00 0.00 0.00 300,000.00
2 2,453,000.00 2,348,267.48 12,736.60 16,204.08 88,528.44
3 1,511,490.00 1,335,164.37 625.96 11,500.00 164,825.63
Totals 4,264,490.00 3,683,431.85 13,362.56 27,704.08 553,354.07
Estimated Advertising Date:  04/10/201D
Scope Date Scope Text
27-Mar-1998 PE for widening, horizonta! and verticat realignment, improving drainage, and
rehabilitating pavement on North Tongass Highway from Ward Cove to Whipple
Creek.
Progress Date Progress Text
01-Sep-2009 The project will be constructed in three phases. Stage 1 (Refuge to Totem) has

been constructed (PN 68536). Stage 2 (Totem to Whipple) is not programmed but
has been identified as a possible stimulus project. Stage 2 design has been
reactivated to complete plans so ROW can begin clearing remaining
encroachments and acquiring ROW, Stage 3 (Ward to Refuge) has been funded by
the GO Bond package passed in November, see project no. 68973. Stage 3 design
has been activated. The project will rehabilitate the existing pavement and replace
extisting drainage. Held a meeting with ROW in October to discuss remaining
Stage 2 Encroachments and formulated plans for each. A HSIP project No. 67423
is under construction within the limits of Stage 2 of this project. Re-evaluation of
the environmental document was completed in September. ROW reviewing
encroachments. A project site visit is scheduled for August 6-7th. A public
meeting should be held in October fo keep the public informed of the upcoming

projects.
Probiem Date Problem Text
31-Jan-2003 Nene

Environmental Information

Contact GENDRON, JANE D Document Ce Re- Expected:29-Dec-2008 Approved 08-Sep-2008

Environmental Permit Type / Number Application Expsacted Date Received Date Expiration Date
COE SECTION 404 30-Jul-2009
DNR (DCOM) - PROPOSED ACMP 30-Jui-2009
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AKSAS 67600 - 0092
Name: KETCH!KAN__WARD COVE TO WHEPPLE

: _ Manager HOWARDV CHAD
Cons’tructlon Manag r-HANSEN; MAUREEN A

: j CREEK WI_EN!NGIREALIGN

Environmental Permit Type / Number Applicaﬁon Expected Date Received Date  Expiration Date

COMEBISTENCY

DNR (DCOM) FINAL ACMP 30-Jul-2009
CONSISTENCY

DNR TITLE 41 30-Jul-2009
Progress Date Environmental Progress Text

28-Jul-2009 wetland delineations underway. USACE permit pending JD

See Project #67423.

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:  81-Apr-2000

Utility Company Utility Prelim Reloc Estimate

GCIl Communications 25,000

Ketchikan Public Utilities Electric Division 1,310,000

Ketchikan Public Utilities Telecommunications 75,000

BDivision

Scope Date Utility Scope Text

28-Jul-2009 Relocation of 15 mainline transmission poles or adjustment of power circuits and
telecommunications conductors and relocation of 14 service/guy poles will be
required.

Progress Date Utility Progress Text

28-Jul-2009 Requires revision of existing Professional Services Agreement with Northstar

Power Engineering to update electrical relocation. Will require relocation
agreements with KPU Eiectric and Telecommunications and GCU. Utility
attachment heights at poles and sag points is being done the last week of July
2009 to determine extent of relocation required.

Right of Way Information
Contact: MURPHY, ROBERT B

Scope Date Row Scope Text

29-Apr-2008 Acquire right of way for three phases of construction, and the safety project.
Comment Date Row Comment Text

29-Apr-2009 Right of Way acquisition is complete for phase 1 and the safety project. Awaiting

final declgn for phase 2 and 3 fo hegin right of way acquisition.
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Remarks: 2009 GO Bond funds

Obligations (amount in thousands of dollars)

-Project Funding and Expenditure Summary {(amounts in doliars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
2 750,000.00 140,963.78 6,053.65 0.00 609,036.22
Totals 750,000.00 140,963.78 6,053.65 .00 609,036.22
Estimated Advertising Date:  02/20/2010
Scope Dale Scope Text
22-Jul-2008 Construct intersection improvements in the Auke Bay area including addition of

pedestrian improvements and repair or repiacement of three box culverts under
Giacier Highway at Auke Creek.

Progress Date Progress Text

18-Aug-2009 State funded design from the FY 09 Capital Budget. Preliminary design was
started, put on hold for higher priority projects, and has since restarted last week.
A PMP will be prepared next month in conjunction with Project No, 69003 JNU-
Glacier Highway - Back Loop Intersection Improvements which falls within the
limits of this project. Additional areas requiring survey will be identified.
Developing preliminary estimate to develop total project cost. GO Bond funding
of $5,000,000 passed for project no. 69003 - Backloop intersection improvements
which is within the limits for this project. Project design on hold {pending
completion of economic stimulus projects). When design resumes we will be
working on preparing scoping for environmental start-up. Construction
anticipated in 2010.

Progress Date Environmental Progress Text
30-Jan-2009 Will re-assign to an analyst when we receive a scope of work
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
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AKSAS: 68834 " Fed Pro;# NIA EETIEE T Status DESIGN g '_ Pro;ect ED 40753
‘Name:  SEA REGION HIGHWAYSALIGNMENT Manager HOWARD CHADJ

Manager_ffy.jrxmiv 0.4 E Manager FFY Summary Report 09/01/2009 11:57 AM

ANAL‘I’S’S R T 7Construc§mn Manager el PR EER
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 150,0600.00 104,300.00 0.00 0.00 45,700.00
Totals 150,000.00 104,300.00 .00 .00 45,700.00
Scope Date Scope Text
03-May-2005 Project will perform optimized earthwork analysis on major highway projects

included in the Scutheast Alaska Transportation Plan.

Progress Date Prograss Text
31-Jul-2008 No progress.
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WMarnagarfy.oimi v.04 - © ' Manager FFY_Summary_‘ ”eport _' L 0910172009

AKSAS:68837 - Fed Proj #: HPP-OGOS(GQB)' _--_-'Status DESIGN pmject I 53133,_ _

Name:  JUNEAU FFY09 AREAWIDE PAVING - S Manager HOWARD, CHAD J. R
AKO74 - Cons%ructmn Manager

Remarks:

Obligations {amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
2 07-Apr-2009 280.0 0.0
Project Funding and Expenditure Summary (amounts in dolfars)
Phase Programmed Expended Exp Lasi Month Encumbrance Balance
2 120,000.00 0.00 0.60 0.00 120,000.00
Totals 120,000.00 .00 .00 00 120,000.00

Estimated Advertising Date: 08/M17/2069

Scope Date Scope Text

07-Apr-2009 Rehabilitate pavement at locations within the Juneau area. Projects will be
selected and constructed at locations identified by M&O based on priority and
available funding.

Progress Date Progress Text

31-Jui-2009 The preject is a Federal Aid Maintenance project. The project wili be submitted for
a one-step ATP. Project locations will be indentified by priority of maintenance
and selected within the budget. Funding request submitted and now waiting for
phase 2 funding to be programmed. The target for obligation of construction
funds is August.
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Manager ffy }rxmlv 0 4 £ 09/01/200911:57 AM
AKSAS:68901:  Fed Proj# STP-ARA- -0933(036) - Status: ERRE Pro;ectiD i
“IName: - JUNEAU: EGAN DR'& GLAC!ER HWY R o Manager HOWARD CHAD J
RESURFACENG o R Construc:t on Manager S

Remarks:
Obligations {(amount in thousands of dollars)
Estimate for Future Obligations
Phase Date Total Par$  Noen-Par GF §
2 27-Mar-2009 0.0 20,0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 200,000.00 70,247 .66 7,677.83 0.00 129,752.34
4 3,416,667.00 0.00 0.00 2,878,170.00 538,497.00
Totals 3,616,667.00 70,247.66 7,677.83 2,878,170.00 £68,249.34
Expiration Date
Contractor Award Date Award Amount or Calendar Days
SECON 03-Aug-2009 2,878,170
Scope Date Scope Text
27-Mar-2009 Rehabilitate the highway, replace drainage improvements as required and add
shoulders as funding allows.
Progress Date Progress Text
26-Jun-2009 Economic Stimulus Project. Project initiated with State funds and now being

completed with FHWA funding., Project development completed using a One-step
ATP. The design study report, PS&E reviews have been completed. Construction
funding request has been submitted. Project will be advertised after receipt of
ATP to construction.

Environmental Information

Contact LOEWEN, WALTER M Document Ce Expected:30-Jun-200% Approved 03-Jun-2009
Progress Date Environmental Progress Text
02-Jui-2009 EV doc. complete
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Ma“"“ge" fyjoanly 04 Manager FFY'Summary R”Eport
AKSAS 68909 . r-"ed Pro;# STP 0918(7} i

Name ' HNH AIR?ORT ROAD PAVING FERRY
TERMINAL 1O THE AiRPORT

Remarks: Economic Stimulus Project

Obligations {amount in thousands of doliars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 2(0,000.00 62,430.77 26,928.04 0.00 137,569.23
4 2,999,988.00 0.00 0.00 0.00 2,599,988.00
Totals 3,199,938.00 62,430.77 26,929.04 .00 3,137,557.23
Estimated Advertising Date:  08/06/2009
Scope Date Scope Text
i8-Mar-2008 Rehabilitate the roadway from the Ferry Terminal to the Afrport, including drainage
improvements as required.
Progress Date Progress Text
31-Jul-2009 Economic Stimulus Project. Project initiated with State funds, subsequently a One

-Step ATP and a design funding request were submitted to FHWA. A PMP was
completed on March 25, 2009. An initial site with FHWA was completed on April
29th. A PCE has been completed and final design has been started. A combined
PIH/PS&E review has been completed. The construction funding request has been
submitted. Project will be advertised after receipt of ATA.

Environmental Information

Contact LOEWEN, WALTER M Document Pce Expected: 29-May-2009 Approved 03-Jun-2009
Environmental Permit Type / Number Appiication Expecied Date Received Date Expiration Date
COE NWP 18

Progress Date Environmental Progress Text

02-Jul-2009 Programmatic CE Signed 6/3/09. Will use NWP 18 and NWP 41 to correct drainage

problem. No wetlands, oniy waters of the U.S. {ditches)
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Manager ffyjrxml v: 0 4 ': Aar
AKSAS 68973 Fed Pro; # .
| Name: KTN N TONGASS WARD TO REFUGE

it -Manager HOWARD CHADJ .
'COVE PAVE_M_ENT_REHAB?UTATION- Censtrucﬂon Manager e B

Remarks: Funded by Match $%, Will swap funds with
GO Bonds when HQ estahlishes funds

Obiigations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
2 450,000.00 45,019.09 8,175.45 0.00 404,980.91
Totals 450,000.00 45,019.09 B,175.45 .00 404,980.91
Estimated Advertising Date:  11/09/2009
Scope Date Scope Text
28-Apr-2009 Rehabiiitate pavement and improve drainage from Ward Cove to Refuge Cove in
Ketchikan.
Progress Date Progress Text
01-Sep-2009 State Funded Project from the sale of GO Bonds. Environmental document

completed under Project No. 67600. Design on going. ROW, utilities, and
permitting to be completed this summer. Construction anticipated to start late this

fall or early next spring with completion the summer of 2010.
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Scope Date Utitity Scope Text

27-Jul-2009 Reiocation of 16 transmission poles, 35kV and 12.5kV circuits, copper telephone
conductors and fiber optic cables,

Progress Date Utility Progress Text

27-Jul-2009 Existing Professional Services Agreement 36803014 with Northstar Power

Engineering for electrical relocation will require amendment due to revised plans
and estimate. Utility Relocation Agreements will need to be developed with KPU
Electric, KPU Telphone and GCl. Waiting for slope limits and alignment.
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AKSAS: 69003 - Fed Proj#:-
Narne:  JNU GLACIER _
' SAFETY IMPROVEMENTS

Remarks:

Obligations (amount in thousands of doilars)

Project Funding and Expanditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

2 450,000.00 4,750.58 0.00 0.00 445,249.42
Totals 450,000.00 4,750.58 A0 .00 445,249.42
Scope Date Scope Text
28-Apr-2009 Reconstruct intersection between Glacier Highway and Back Loop Road, including

pedestrian improvements for safety.

Progress Date Progress Text
31-Jul-2009 State funded project from the sale of GO Bonds. The project will reconstruct the

intersection of Glacier Highway and Backloop Road. Design on hold pending
completion of economic stimulus projects. Preliminary design estimated to
resumse in late August. Construction anticipated to begin in spring 2010.
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Manager ffy}rxmiv 04 Manager FFY Summary Report * “08/01/2009 1157AM

AKSAS: 69086 - Fed Proj #: Co . Sta’tus DESiGN -~ - . Project iD: 52930
Nam_e_: KETCHiKAN NORTH TONGASS HWY ' SRR EEe Manager HOWARD CHAD J '
o .EM_ER.QENCY SLOPE STABILIZATION. - Construction Manager '
Remarks:
Obligations (amount in thousands of dollars)
Estimate for Future Obligations
Phase Date Total Par$  Non-Par GF §
2 12-Mar-2009 130.0 0.0
3 12-Mar-2009 785.0 0.0
4 12-Mar-2009 735.0 0.0
7 12-Mar-2009 50.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 130,000.00 81,072.92 11,655.93 0.00 48,927.08
3 785,000.00 436,510.22 21,113.70 27.420.35 321,069.43
4 735,000.00 101.12 16.73 0.00 734,898.88
7 50,000.00 149.28 .00 0.00 49,850.74
Totals 1,700,000.00 517,833.52 32,186.36 27,420.35 1,154,746.13
Estimated Advertising Date:  09/04/2009
Scope Date Scope Texi
12-Mar-2009 STABLIZE THE ROCK SLOPE AT AND SURROUNDING THE FEBRUARY 10, 2009
SLOPE FAILURE ARFA. TO MAKE PERMANENT REPAIRS AND STARILIZE THE
UNSTABLE ROCK CUT SLOPE
Progress Date Progress Text
01-Sep-2009 Project alternatives have been reviewed. Selected alternative includes acquisition

of two residential properties. ROW acquisitions in progress, expected that ROW
will be available for entry by Contractor in September. Project will be developed
with State Funds. Preparation of the PS&E underway. Additional topo survey
completed 7/24 evaiuating the possible need for additional ROW. A project site
visit has been scheduled for August 6-Tth, Project reviews and advertisement will
ba ASAP.
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Engineering Manager: Matthew Van Alstine

Project # Project Name Page

67571 KTN Saxman to Surf Street Pavement Rehabilitation 138
302522-21, 22

68226 KTN Airport Creek Bridge (USFS) 137
30142222

68303 HNH Airport Runway Extension 138
30279122

68602 HYD Salmon River Road Rehabilitation 140
30293422

69070 HYDER Causeway Reconstruction & Extension 142
30097322
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PROJECT MILESTONE REPORT - VAN ALSTINE

Sep 2009

Project Name AKSASID FFY Estimate Designer: Aug-09 Sep-09 Qct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-t0 Aug-10 Sep-10
KTN - 8. Tongass Hwy. Saxman fo _ 67571 _ >09 _ $6,810,000 STAFF _ _ D _ _ _ E _ _ _ _ _ _ ' _ _
Surf Street Paverment Rehab | . ] . . .
KTN - Airport Creek Bridge (USFS) || 68226 $1,200,000 STAFF E
HNH Airport Runway Extension 68303 10 $3,300,000 STAFF EpP RY A
HYD - Salmon River Road 68602 10 $5,500,000 STAFF EPV u AOR
HYD - Causeway Reconstruction 60070 10 $9,000,000 STAFF E,PV B,R AQ

CEGEND

A = Authority to Advertise E = Environmental Document Approval P = Environmental Permit U = Utility Agreement
B = Bridge G = Draft Geotechnical L = Location Survey R = ROW Acquisition V = Reviews

C = Consultant Solicitation ) H = Hydrology M = Scoping Management Pian S = Field Surveying/Mapping X = Public Meeting

D = Design Study Report | = Inventory ( = Construction Obfigation T = Traffic Y = Local Concurrence

R SR

Print Date: |  8/31/2008] Select Supervisor: VAN ALSTINE ;

oo ettt gt st o)
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Manager fiy ;rxmf v 0 4 | x 6916&)5665?4-% 58
AKSAS 67571 : S O

Name:  KTN SAXMAN TO SURF STPAVEMENT Manager: “VANALSTiNE MATTHEWJ"'"

REHABILITATION - SOUTH TONGAS - : Constructlon Manager LOWELL JAMES A
Remarks: ATP Type ATP DATE
CA Env Doc 67/28/2005

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 351,000.00 158,168.15 1,701,14 912.38 191,919.47
Totals 351,000.00 158,168.15 1,701.14 912.38 191,919.47
Scope Date Scope Text
26-Jun-2005 Stage 2 of the overall project to rehabilitate South Tongass Highway from

Deermont St to Herring Cove. This segment is from the end of the existing path
{Saxman) to Surf Street, approximately one mile. Project will provide a smooth
safe surface for the traveling public. Repair deteriorated pavement, bring guardrail
ends to standard, and provide for pedestrians and bicyclists. Replace existing

culverts.
Progress Date Progress Text
28-Aug-2009 Preliminary design to be continued. Project to be developed to complete
environmental document stage and inventoried. Prefiminary field trip scheduled
for 9/1/2009.
Problem Date Problem Text
28-Aug-2009 Construction funding not atlocated in STIP.
Environmental Information
Contact GENDRON, JANE D Document Ce Expected:30-Dec-2009 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404
DNR TITLE 41
Progress Date Environmental Progress Text
31-Jui-2009 HDR provided draft report on historic structures based on original scope of work.

Reviewing draft document. This report will not provide adequate information for
finding of effect because scope of project is not known yet. Once scope of work is
known, environmental work can proceed.

Utility Information

Contact: THORSTEINSCON, FREDRIK Agreement Complete:
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AKSAS 68226

Y Names: KTN AIRPORT CREEK BRIDGE (USFS)

Fed Pro; #

Construc’uon Manager LOWELL JAMES A

Remarks:

Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary {amounts in doliars)

Phase  Programmed Expended Exp lLast Menth Encumbrance Balance

2 116,148.90 84,446.91 0.00 0.00 31,701.99

4 775,000.00 0.00 0.00 0.00 775,000.00
Totals 891,148.90 84,446.91 .00 .00 806,701.99
Scope Date Scope Text
10-Feb-2006 Design 24' road bridge {including aditional widths needed for guard rails and

Progress Date

associated structural supports/abutiment system) in the Forest Service road (FSR
81A-Lewis Reef Road) crossing Airport Creek on Gravina Island and assoclated
Geotech investigations.

Progress Text

28-Aug-2009

Problem Date

No work ongoing. Two agreements or MOA’s batween USFS and ADOT&PF signed.
One MOA was for initial bridge design and geotechnical studies. The other MOA is
for completion of remalning civil & bridge design and censtruction of the project.
Geotech has completed drilling and geotech repts. drilled proposed bridge
abutment sites.

Bridge design for 24' wide bridge approx 95% complete, Bridge may be redesigned
to 36" width to match Gravina Access project - pending further resolution and
completion of Gravina Access EIS. No design activity underway at present.
Problem Text

28-Aug-2009

Project status awaiting completion of Gravina Access suppiemental EIS, Project
may be expanded to provide for 36’ wide road to match ongoing Gravina Access
project. Staff has completed preliminary design and cost estimates to facilitate
environmental evaluation. USFS funding will not be increased beyond present
funded amounts. Stifl unresolved whether bridge is to be 36" or 24' and need
environmental document, USFS will hold funding secure until ADOT determines
outcome of updated EiS. Draft supp E!S expected April/2010.

Envirenmental Information

Contact GENDRON, JANE D Document Undecide Expected:01-Jun-2011  Approved

Progress Date

Environmental Progress Text

31-Jul-2009

Bridge is combined funding from USFS and FHWA but selected Gravina Access
alternative de-selected by Governor. FHWA is not allowing funding for this bridge
until a new alternative is selected and evaluated. Supplemental EIS is in
development. Reuben Yost is the environmental coordinator on that effort.
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Manager fnyrxrnl v 04 L ManageFF
AKSAS: 68303 Fed PrOJ# RP# 222
Namé: HNH AiRPORT RUNWAY EXTENSION'_'

":-_--Cbré?st‘ﬁu_dtioﬁ Manager: :EHR!NE;E,LGREN & ':37 i

Remarks: FAA funded...Grant application will be
submitted when project ready for

[ SETRRRS

CONSLrucuon

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 15-Feb-2009 3,300.0 g.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended £xp Last Month Encumbrance Balance
1 3,400,000.00 0.00 0.00 0.00 3,400,000.00
2 376,000.00 358,472.40 10,656.93 0.00 17,527.60
Totals 3,776,000.00 358,472.40 10,656.93 .00 3,417,527 .60
Estimated Advertising Date: 12/15/2009
Scope Date Scope Text
12-Jul-20(1 Construct runway expansion.
Progress Date Progress Text
28-Aug-2009 Final design and environmental analysis/permit activities ongoing. Environmental
document has been revised and submitted fo FAA.
Problem Date Problem Text
28-Aug-2008 Meed environmental document approved by FAA - expacted Sept/0a,
Environmental Information
Contact BARNETT, JOHN C Document Ea Expected:31-Aug-2009 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE 404 01-Jul-2009
DNR (DCOM) FINAL ACMP 30-Jui-2009
CONSISTENCY
DNR TITLE 41 29-Jui-2009
NPDES NOI 30-Aug-2009
Progress Date Environmental Progress Text
27-Jui-2009 Received Section 4f comments from FAA on Draft EA. Final EA expected io be

submitted back to FAA early August. SHPO Concurrence received. MOA and
Permit Aplications in process.

Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
06-Nov-2001 No utility relocation has been identified.
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Mariager_fiy. erm! voa Manager FFY Summary Report
AKSAS 68303 Fed Pro;# AIP #9970 ' ' e
Name: HNH AIRPORT RUNWAY EXTENSION et Manager _-VANALSTENE MATTHEWJ i
| o LT e Constructzon Manager: GEHRING, LORENK -

 03/01/200911:58 AM

Right of Way Information

Contact: MURPHY, ROBERT B

Scope Date Row Scope Text
23-Apr-2009 No right of way acquisiton required.
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AKSAS: 68602

;Manager ﬁyjrxmlv 04 Manager FFY'_.:._ ummaryRep'"_rt

" Fed Proj:#: STP- -0003(86) - Statu

Name: HYDERSALMONRIVERROAD - . .
- REHABILiTATION .

09/01/2009 11:58 AN
DESIGN B Pro;ecuo 38198

. Manager: VANALSTINE MATTHEWJ '
- Construction Manager: LOWELL, JAMESA

Remarks:

ATP DATE
1171872002
Obligations (amount in thousands of dollars)
Obligated in ‘ Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 204.7 2 06-May-2008 225.0 0.0
2 13-Jui-2009 115.0 0.0
2 30-Jan-2009 75.0 0.0
4 15-Feb-2009 6,000.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
1 7,100,000.00 0.00 0.00 0.00 7,100,000.00
2 968,500.00 804,615.12 32,334.89 19,197.29 84,687.59
Totals 8,008,500.00 804,615.12 32,334.89 19,197.29 7,184,687.59
Estimated Advertising Date:  02/15/2010
Scope Dale Scope Text
10-Apr-2009 Reconstruct the Salmon River Road and International Street from the Canadian

Progress Date

Border at International Street to the bear viewing area at Fish Creek. Project
includes resurfacing with asphait concreie; minor widening as required to obiain
the required fand and shoulder widths; repair/rehabilitate the Fish Creek Bridge
structure abutments and guardrail; repair/re-establish rip -rap fill slepes and
drainage ditches; and replacement of cuiverts,

Progress Text

28-Aug-2009

Problem Date

Praliminary design and scope of work established. Project to extend from town to
Fish Creek Bridge. Field inspection & public comment meeting held on 7/25/07.
Geotechnical exploration completed 5/08, Environmental level designfanalysis and
archaelogy/historical investigations completed. Comments on Arch/Historical
reports will be incorporated by the archeologist. Field trip is scheduled for August
31, 2009.

Probiem Texi

28-Aug-2009

Need to complete Section 106 analysis and environmental document. Project will
be FY 10 due to delays in completion of environmental work.

Environmental Information

Contact BARNETT, JOHN C Document Ce Expected:30-Aug-2009 Approved
Environmental Permit Type / Numbar Application Expected Date Received Date Expiration Date
COE 404 30-May-2009

DNR (DCOM) FINAL ACMP 30-May-2009

CONSISTENCY

PNR TITLE 41 30-May-2009

Progress Date

Environmental Progress Text

27-Jul-2009

DOT HQ review of archeologists report complete. Waiting on archeologist to
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Manager- fiynmiv 0.4

AKSAS: 68602 = FedF
“IName: " " HYDER SALMON RIVER ROAD
-  'REHABILITATION . =

Progress Date Environmental Progress Text
submit final report with changes. Finding of No Adverse Affect letter drafted -
waiting on DOT HQ review. Draft CE and permit applications complete. COE
Preapplication Meeting completed 2/25/09,

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Utility Company Utility Prelim Reloc Estimate

Other Electric utility - see comments 30,000

Scope Date Utility Scope Text

26-Nov-2008 Relocate 1 utility pole and reattach power and telephone at the intersection of
International Street and Premier Avenue, Relocate transformer and power service
to Sealaska Inn and Log Cabin Gift Shop.

Progress Dale Utility Progress Text

27-Jul-2008 Conflicts with proposed design have been identified. BC Hydro has heen given

notice to proceed for relocation of their facilities and is currently developing plans
and estimates for thie work.. AP&T has been notified of noncompliance with
vertical clearace requirements of the Alaska Administrative Code and their
responsiblity to relocate their service lines at their own expense

Bridge Information

Bridge Engineer: LEE, STEFHAN H

Bridge Name: FISH CREEK Bridge Number:1217
Scope Date Bridge Scope Text

18-Mar-2008 Recnstruct the deteriorated bridge abutments,

Progress Date Bridge Progress Text

24-Sep-2008 Waiting for authority to proceed.
Bridge Work ltems Expected Date  Actual Date

Conceptual Plans:
Praliminary Plans: 01-Dec-2008
Review PS&E: 01-Feb-2009
Stamped Plans:  01-Mar-2009
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AKSAS 69070

Manager ﬁyjl'xmlv 04 R e S e

Name. HYDER CAUSEWAY RECONSTRUCT]CN
- & EXTENSION '

Fed Pm;# MGS 0003(113) ,

Remarks: ATP DAYE
(4/258/2008
Obligations (amount in thousands of dollars)
Obligated in Estimate for Future Obtigations
FFY
Phase 2008 Phase Date Totat Par$  Non-Par GF §
2 2274 2 15-Dec-2008 200.0 0.0
2 16-Apr-2008 250.0 0.0
2 30-Jan-2009 75.0 0.0
3 15-Dec-2008 20.0 0.0
4 15-Feb-2009 8,000.0 0.0
Project Funding and Expenditure Summary (amounts in dolfars)
Phase Programmed Expended Exp Last Monih Encumbrance Balance
2 616,000.00 542,370.22 21,653.83 5,037.07 68,592.71
Totals 616,000.00 542,370.22 21,653.83 5,037.07 £8,592.71
Estimated Advertising Date:  12/15/2009
Scope Date Scope Texi
25-Mar-2008 Project encompasses widening the existing causeway to minimum two-lane

Progress Date

standards to allow safe vehicle passing and the placement of new fill materials for
a causeway and a new pile supported bridge structure to replace an existing
deteriorated timber trestle that extends from the end of the existing causeway to
Harbor Island. The length of the proposed new pile supported bridge structure
depends on environmental conditions and is expected to be 500 to 800 feet in
tength. The project further includes placement of additional fill materials for the
expansion of Harboer Island as needed to accommeodate the new causeway/bridge
structure alignment and to provide for safe vehicular turning movements and
associated parking on Harbor Island.

Progress Text

28-Aug-2009

Problem Date

Preliminary design & environmental work continues. Draft recon level report for
identification of preferred alternatives completed 4/12/07. Final recon report
compieted 5/31/07. Public comment meeting and fTeld inspection hsld on 7/25/07.
Environmental agency meeting held on 8/24/07. Scoping and recon reports
completed. Alt 4 is preferred alternative (750" bridge structure). Geotechnical
exploration work completed 5/08. Archaeology field inspection conducted 5/08 and
final archeslogical reports have been submitted. MOA letter submitted to SHPO
2/09. EA has been revised and submitted to FHWA. Field trip is scheduled for
8/31/09.

Problem Text

28-Aug-2009
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:Manager ffy ermlv 04 - 09/01/200911:58 AM
;AKSAS 69070 "

 Name: HYDER CAUSEWAY RECONSTRUCTEON
& EXTENSION

Environmental Infermation

Contact BARNETT, JOHNC Document Ea Expected: 15-Sep-2009 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 36-Jun-2009
DNR TITLE 41 30-Jun-2009
Progress Date Environmental Progress Text
27-Jui-2008 Revised Draft EA submitted to FHWA. Fine tuning USACE drawings for coastal

wetland impacts between HTL and MHW. SHPO concurrence received. Need
FHWA approval to Public Notice, Public review and FONSI next.

Utility Information
Contact; THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
29-Qct-2008 No utility relocation reguired

Bridge Information

Bridge Engineer: MARX, ELMER E

Bridge Name: HYDER DOCK TRESTLE Bridge Number:1238
Scope Date Bridge Scope Texd
18-Mar-2008 Replace the existing irestle.
Progress Date Bridge Progress Text
24.8ep-2008 Provided preliminary plans to support environmental process and foundation investigation.
Waiting for ATP.
Bridge Work ltems Expecied Date  Actual Date

Conceptual Plans:

Preliminary Plans:
Review PS&E: 01-Mar-2009
Stamped Plans: 01-Apr-2009
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Engineering Manager: Rob Murphy

Project #

67875

68089

VOLudd

68800

680943

69032

68242
88263
58516
70134
70168
71047
71811

Project Name

KTN KPU Telecernmunications Conduit - Lewis Reef
30103042

JNU Telephone Hill Property Mangement
30264532

JNU Glacier Hwy Pt. Stephens Rd. to Bessie Creek

JNU North Douglas Highway Sewer Phase Il Inspection
30262272

HNS Airport ROW
30275632

PSG South Mitkof Highway Fiber Optic Inspection
30262372

Prince Rupert Ferry Terminal Replacement
30271422

HNS Highway Milepost 24 to Border
30380232

SIT Sawmill Creek Road/Halibut Point Road Roundabout
30270432

KTN South Tongass Highway Water Main Inspection
30262472

Complefed Projects

PSG Mitkof Highway Ferry Terminal South Resurfacing
Cordova Ferry Terminal Modifications

JNU Oid Dairy Road Shoulder Widening

JNU Thane Road Reconstruction

JNU Egan Drive/10th Street Intersection Improvements
KTN Tongass Avenue Lane Improvements

KTN Third Avenue Extension

iy
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Wiaiager_ ﬁ”""m' Vo4 . Manager FF::"', Summary R port' . 0omi72009
AKSAS: 67875 -  Fed Proj # NA Status'Rup o Projectl
Name: KTN KPU TELECOMMUNICATIONS B Manager THORSTE!NSON FREDR]KJ

Remarks:
Obligations {(amount in thousands of dollars)
Project Funding and Expenditure Summary (amounis in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
4 30,700.00 27,658.85 0.00 0.00 3,041.15
Totals 30,706.00 27,658.85 .00 .00 3,041.45
Scope Date Scope Text
17-Nov-2006 Construct approximately 4,400 finear feet of 4 inch teilecommunicgations conduit for
future access through the Lewis Reef Rd underpass.
Progress Date Progress Text
30-Sep-2007 Closure recalled. Project to continue as initlally established.
Utility Company Utility Prelim Reloc Estimate
Ketchikan Public Utilities Telecommunications
Division
Scope Date Utility Scope Texi
25-Feb-2009 Install 4,000 If of 4™ conduit in Lewis Reef Road Underpass
Progress Date Utility Progress Text
25-Feb-2009 Work is completed should be closed out by construction
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: Manager FFY Summary Report - 09/01/2009 12:00
AKSAS 68089 o Fed Prcu# R Status RUP o Project ED-291'84
Name: " .JNU TELEPHONE_H{LL PROPERTY i Manager MURPHY ROBERTB i
S MANAGEMENT | e g -

Manager ﬁ rxml v 0 4 o

Cons‘frucﬂon Manager

Remarks:
Obligations {amount in thousands of dollars)
Project Funding and Expenditure Summary (amcunts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
3 500,000.00 116,014.14 982.54 0.00 383,985.86
Totals 500,000.00 116,014.14 982.54 .00 383,985.86

Right of Way Information

Scope Date Row Scope Text

27-Feh-2009 Management account for managing Telephone Hill properties acquired in 1984 for
a new government complex.

Comment Date Row Comment Text

27-Feb-2009 L ower portion of the property has been leased to CBJ for parking garage.

Remaining houses are being managed as an interim use.
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Mianager. fy.jomi v 04 Manager FFY Summary' Report | i
AKSAS: 68097 - Fed PFOJ# IM:093-3(24) Status RUP e

_ P"'JectED 40104
Name:  JUNEAU GLACIER HWY PT STEPHENS e Manager MURPHY ROBERTB '

RD TO BESSIE CREEK = f' L Constructlon Manager
Remarks: Project engineer - Al Culbreath ATP Type ATP DATE
PE through Final PSE 03/30/2004
CA Appraise Acquire 05/18/2604
CA Construct 10/05/2004
CA Final PSE to Award 10/05/2004
CA Utility Relocate 10/05/2004
Obligations {amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
1 51,962.41 0.00 0.00 0.00 51,962.41
2 298,370.14 298,370.14 0.00 0.00 0.00
3 115,000.00 114,886.31 170.06 0.00 103.69
4 8,236,816.00 8,208,167.25 79.74 0.00 28,648.75
7 556,581.00 417,578.02 0.00 6.00 139,002.98
Totals 9,258,728.55 9,039,011.72 249.80 .00 219,717.83
Scepe Date Scope Text
03-Mar-2004 PE to widen, straighten, and repave Glacier Highway from Point Stephens Rd to
Bessie Creek to 3R standards. Improvefreplace drainage structures as required.
PE through environmental document approval was accomplished under PJ 68096,
JNU Glacier Hwy and Trailhead {Foresi Highway Program). Forest Highway
Program will also fund right of way, utilities, and construction of the project.
Progress Date Progress Text
03-Feb-2009 Received Final Estimate Package from Construction. Closure pending final
contractor payment, expenditures, ICAP processing, and final billing. Expect to
close late March to mid-April.
Environmental Information
Contact MCLEOD, AMY NICOLE Document Ce Expected: Approved 18-Feb-2004
Progress Date Environmental Progress Text
04-Jan-2005 Complete.
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Manager ffyjrxml v 04
AKSAS: 68158 Fed Pro; # i
N_ame. JNU NORTH DOUGLAS H[GHWAY

SEWER PHASE H lNSPECTiON :'::_ y ._ Construc{lon Manager

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dolfars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

7 10,000.00 1,450.72 0.00 0.00 8,549.28
Totais 10,000.00 1,450.72 .00 .00 8,549.28
Scope Date Scope Text
04-Aug-2008 Construction inspection for City & Borough of Juneau's Nort th Douglas Sewer

Phase !l by DOT&PF's Utility and Bridge Design sections.
Utility information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
25-Feb-2009 This project is for reimbursable inspection cost incurred by ADOT in conjunction

with construction of the North Douglas Sewer Phase Il Area D project in
accordance with ADOT Utility Permit 3-296150-07-87.

Progress Date Utility Progress Text

28-Jui-2009 Sewer main line in right of way and Cowee Creek Bridge attachment is completed.
Service lines remain to be installed and resurfacintg of the shoulder will be
completed by 9-30-09
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Manager ﬁyjrxml v 04 BRI Manager FFY Sum‘mary Report o 09/01!20.@.9:: 2 00 PM
AKSAS: 68233 - Fed Pro;# - o Status RUP T Pro;ectlD 34163'=-

Nam_e. HNS AIRPORT RIGHT OF WAY *[Zi.; _ Manager MURPH___;_, ROBERT AR
[ L s Construcixon Tanager: o e
Remarks:
Obligations {amount in thousands of doiiars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
3 20,500.00 19,914.30 0.00 0.00 585.70

Totals 20,500.00 19,914.30 .00 .00 585.70

Scope Date Scope Text

09-May-2001 Finalize workidocumentation assoclated with closed AIP Grant #3-02-0112-03(90).

Right of Way Information
Contact: MURPHY, ROBERTB

Scope Date Row Scope Text

27-Feb-2009 Project was set up to clear a remaining land title issue, so that the large AIP Grant
#3-02-0112-03(90)

Comment Date Row Comment Text

29-Apr-2009 All work is complete. Request nonpar to cover costs incurred and closeout.
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Manager - ffy;rxmtv 04 Manager FFY Summary Report Do 09[0”20091201 PM

AKSAS: 68282 -~ Fed Pro;# IR - Status RUP .- Project {D:SQ?":’:’
'N__ame: PSG soum METKOF HIGHWAY F!BER .j Manager THORSTEINSON' 'F'R'EDRIK
OPTIC INSPECTION e :;' R Construction Manager
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

7 10,000.00 4,790.57 1,446.36 0.00 5,209.43
Totals 10,000.00 4,790.57 1,446.36 .00 5,209.43
Scope Date Scope Text
04-Aug-2008 Preliminary and final Inspection for installation of overhead fiber optic cable and

seven miles of new pole line
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
25-Feb-2009 Reimbursable agreement with GCI for cost associated with preliminary

engineering and inspection for installation of approximately 7 miles of overhead
and underground fiber optic cable on South Mitkof Highway from Crystal Lake
Hatchery to the Ferry Terminal

Progress Date Utility Progress Text

28-Jul-2009 Project has been completed. Will request closure
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Manager ﬁerxml voa - Manager FFY Summary Report

09:01/2009’:12 00, M
AKSAS: 68531 Fed PrOJ# MGS-9500(122) i Status: RUP -~ & - PrOJectID 50908 - .

Name:  PRINCE RUPERT FERRYTERMINAL S BER Manager MURPHY ROBERTB . 5
REPLACEMENT Ll Constructlon Manager f ' b

Remarks: ATP Type ATP DATE

CA Env Doc 09/02/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phass 2008 Phase Date Total Par$  Non-Par GF §
2 91.0 2 02-Sep-2008 100.0 0.0
2 15-Mar-2009 228.0 0.0
2 15-Mar-2010 300.0 6.0
3 15-Mar-2010 3,000.0 0.0
4 15-Jun-2011 15,000.0 0.0
Project Funding and Expenditure Summary {amounts in doffars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 100,000.00 64,843.00 1,794.86 0.00 35,157.00
Totals 100,400.00 £4,843.00 1,794.86 00 35,157.00
Scope Date Scope Text
20-Aug-2008 Replace existing deteriorated ferry terminal marine structures with new marine

structures at the existing site. Items to include new transfer bridge, abutment,
float/life system, amd mooring structures with new access catwalks. Purchase
right of way to obtain full ownership of facility.

Progress Date Progress Text

17-Dec-2008 Researching ROW options for Prince Rupert ferry terminal

Envirocnmental Information

Contact SCHOLL, JAMES W Document Ce Expected:03-Feb-2009 Approved 12-Feb-2009
Progress Date Environmental Progress Text
15-Apr-2009 CE Approved 2/12/08. No permits required.

Right of Way Information

Contact: MURPHY, ROBERT B

Scope Date Row Scope Texi

27-Feh-2009 Acquire a long term lease or fee simple title to the existing ferry terminal.
Comment Date Row Comment Text

29-Apr-2009 The contract survey is complete. Working with AMHS and our Marine Engineering

section to establish the boundary of the property to be acquired, Will need to get
concurrance with the Prince Ruperty Port Authority prior to finalizing the boundary
and updating the right of way cost estimate. ATP to Appraise and Acquire will be
requested once funding for property acquisition is available.
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Manager fiy.jocilv 04 -~
AKSAS:68800°  Fed Proj # NH-F:0986(10) '
Neme: ~ HNS HWY MP24TOBORDER .. > = ' . Manager MURPHY, ROBERT B.

. Project ID:4415

Remarks: PE, ROW, and utility relocation

ATP Type ATP DATE
PE to Location Apprv 08/14/1985
PE to Design Apprv 08/03/1989
Title and Plans 08/02/1990
Utility thru Location 01/18/1991
Utility Agreement 02/02/1993
Acquire 05/02/1994
Appraise 05/02/1994
PE thru PSE prep 05102/1994
Utility Replace 05/02M1994
Utility Relocate 06/19/1995

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-ParGF §
3 66.5 3 17-Sep-2008 75.0 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 4,361,622.00 4,361,605.15 0.00 0.00 16.85
3 767,000.00 706,772.27 0.00 31,500.00 28,727.73
7 1,132,035.61 1,132,035.61 8.00 0.00 0.00
Totais 6,260,657.61 6,200,413.03 .00 31,500.00 28,744.58
Estimated Advertising Date:  10/01/1899
Scope Date Scope Text
26-May-19983 Reconstruction of Haines Highway between Milepost 24 and the Canadian Border

to current AASHTO standards for a rural principal arterial highway. Bridges at
Little and Big Boulder Creeks are not included but Muncaster Bridge #0743 is
included in the project.

Progress Text

ROW zudit initiated.

Progress Date
05-Mair-2003

Environmental Information

Contact SCHOLL, JAMES W
Environmental Permit Type / Number

Ea Re-
Application

Document Expected:31-May-1899 Approved 10-Nov-1999

Expected Date Received Pate Expiration Date

ADFG TITLE 16 25-0ct-1999 31-Dec-2001
COE 404 26-0ct-1999 30-Sep-2002
Progress Date Environmental Progress Text

28-Jan-2000 All permits and mitigation details transmitted to construction. RFP for mitigation

monitoring pfan advertised - proposals due 2/3/00.

152




O R e = i
| AKSAS: 68800 Fed Proj # NH-F-0956(10)
|Name: - HNS HWY MP24TOBORDER =, . Manager: MURPHY, ROBI
R Ry N e ‘-551*‘5;'5Cé‘n‘s'_tﬁjbtié‘nMéhéger:'f;::'

Utility Information

Contact; THORSTEINSON, FREDRIK Agreemeni Complete:  01-Jun-19899
Utility Company Utility Prelim Reloc Estimate

GTE Alaska Incorporated 1,080,000

Tlingit-Haida Regional Electrical Authority 43,852

Scope Date LHility Scope Text

17-Apr-2001 Relocate GTE lead shield buried telephone cable from Mosquito Lake Road to 38.5

mile & relocate 1000' of electrical cable on the Mackenzie Loop to the Border
section. Total estimated utility relocation cost is estimated to be $1,130,243 in

Phase 7.

Progress Date Utility Progress Text

25-Feb-2009 This project is complete and can be ciosed

Right of Way Information

Scope Date Row Scope Text

26-Feb-1999 Acquisition of BLM, MEntal Health Trust, DNR and 1 privaie parcel by eminent
domain.

Comment Date Row Comment Text

27-Feb-2009 ROW Certified 11/99.

Working with the Alaska Mental Heaith Trust {0 clear seiection interest prior to
issuance of the Federal Highway Easement across BLM lands.




AKSAS 68943 o

Name SETKA SAWMILL CREEK RDIHALIBUT PT'
RD ROUN DABOUT '

Construction Manage

- GEHRING, LOREN K

Remarks: SA 402 Project

ATP Type ATP DATE
CA Env Doc 12/14/2005
CA Appraise Acquire 07/10/2007

PE through Final PSE 07/10/2007

Obiligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 75.0 2 17-Jun-2003 45.0 0.0
3 3375 2 25-Febh-2008 20.0 0.0
2 30-Jan-2008 30.0 0.0
3 17-Jun-2008 375.0 0.0
4 28-Feh-2009 1,797.1 0.0
7 28-Feb-2009 129.7 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 321,000.00 320,636.98 -9.67 0.00 363.02
3 600,0600.00 300,346.45 3,393.70 22,450.00 277,203.55
Totals 921,000.00 620,983.43 3,384.03 22,450.00 277,566.57
Expiration Date
Contracior Award Date Award Amount or Calendar Days
SOUTHEAST EARTHMOVERS 06-Apr-2009 1,983,405
Scope Date Scope Text
21-Nov-2005 Reconstruct the Sawmill Creek Rd and Halibut Point Rd intersection to improve
capacity and safety by constructing a roundabout.
Progress Date Progress Text
02-Mar-2009 Project advertised February 25, 2009 with a bid opening schedufed for March 19,
2009,
Problem Date Problem Text
11-Dec-2008 No problems....
Environmental Information
Contact SCHRADER, G CARL. Document Ce Expected:28-Feb-2007 Approved 07-Jun-2007
Progress Date Environmental Progress Text
27-Feb-2009 Determined that re-evaluation not needed for the changes in utility work.
Utility Information

Contact: THORSTEINSON, FREDRIK

Utility Company Utility Prelim Reloc Estimate

ACS of Alaska, Inc
GCl Communications
Sitka, City and Borough of
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Agreement Complete:




109/01/2009
_ e IRy '=PrOJectlD 41108
'Manager MURPHY ROBER B

Manager ffy jrme v 0 4

AKSAS 68943 Fed PI'OJ# ACHHE_—OOUS(549)- :
Nar_ne._ : SITKASAWM!LL CREEK'RD!HALIBU )
~ RDROUNDABOUT

Utility Company Ulility Prelim Reloc Estimate

Sitka, City and Borough of
Scope Date Utility Scope Text
25-Feh-2009 The Department will construct upgrades to water and sewer utilities within the

project limits under reimbursable service agreement 3-68043-09-01 Project #
68943. The existing wood transmission pole on the NE corner of Samill Creek
Road and Halibut Point Road intersection will be replaced with a self supporting
steel pole under reimbursable service agreement 3-69059-09-04 Project 69059,
Existing telecommunications will be transfered to the new pole under the ADOT

contract
Progress Date Utility Progress Text
25-Feb-2003 Utility Agreements are complete for the City and Borough of Sitka water and sewer

improvements and transfer of GCi telecommunications facilities. ACS agreement
is waiting for signature. The ufility relocation and reimbursable services
agreement for the self supporting pole is incomplete waiting for a cost estimate
and revision of the foundation plan. Anticipated completion date is March 5, 2009.
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:Manager ffy]rxmiv 04 S Manager FFY S'ummary R_ p'ort _ I :

AKSAS:69032 Fed PrOJ# Sy Status: RUP L PrOJectiD 50749

Name:  KTN SOUTH TONGASS WATER MAIN 0 Manager THORSTEINSON, FREDRIKJ
INSPECTION - ' Constructlon Manager:

Remarks:

Obligations {amount in thousands of dollars}

Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
7 10,000.00 3,465.22 362.76 0.00 6,534.78
Totals 10,000.00 3,465.22 362.76 00 6,534.78
Scope Dale Scope Text
D4-Aug-2008 Consiruction inspection for Ketchikan Gateway Borough's South Tongass water
_ main from Mountain Point to Whitman Creek.

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Scope Date Utility Scope Text

29-Oct-2008 Reimbursable project for design review and construction inspection for Ketchikan

Gateway Borough water main from Mountain Point to Whitman Creek
Progress Date Utility Progress Text
25-Feb-2009 Project currently being advertised by Ketchikan Gateway Borough.
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Manager. . jranl v 04 Manager FFY Summary Report 091012009 12:01 P
 |AKSAS: 68242 - e "~ Fed PrOJ 4 STP-0937(29) s Status C'O'MPLE"TED ' Pro;ect iD: '33642 e
Name:  PETERSBURG MITKOF HWY FERRY RO Manager MURPHY ROBERTB AR

TERMINAL SOUTH RESURFAC[NG s Cons{rucﬂon Manager e ’ S
Remarks: Construction Engineer - Al Steininger ATP Type ATP DATE
CA Env Doc 04/20/2001
CA Appraise Acquire 07/12/2004
PE through Final PSE 07/12/2004
CA Construct 04/11/2005

CA Final PSE to Award 04/11/2085

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Totat Par$ Non-Par GF §
4 15-Nov-2007 -20.0 0.0
Project Funding and Expenditure Summary (amounts in doliars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
1 5,447.77 0.00 0.00 0.00 5,447.77
2 391,000.00 390,958.27 0.00 0.00 41.73
3 261,560.00 257,810.93 0.00 0.00 3,749.07
4 6,735,603.00 6,723,458.58 0.00 0.00 12,144.42
7 2,390.00 0.00 0.00 0.00 2,390.00
Totals 7,396,000.77 7,372,227.78 .00 .00 23,772.99
Estimated Advertising Date:  04/01/2005
Scope Date Scope Text
02-Apr-2001 PE to remove the existing pavement surface and resurface the Mitkof Highway with

a new layer of asphalt concrete. Some cuivert crossings may be replaced due to
degradation. The length of resurfacing will coincide with the length of
Petersburg’s new water line construction.

Progress Date Progress Text
05-0ct-2007 Will lockdown phases 2 & 4. Pending closure documents from ROW & Utilities
10/3/07
Problem Date Problem Text
09-Jul-2007 Project final out is complete and project can be removed from active project status
reporting.
Environmental Information
Contact ANDERSON, MARKC Document Pce Expected: Approved
Progress Date Environmental Progress Text
14-Jun-2005 Project is included in the Coastal Path project. Complete.
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
06-Nov-2001 No utility involvement has been identified.

187




Manager. ffy;rxmiv 04 Manager FFY Su mmary' Réport
AKSAS 68242 ' Fed Pro_[# STP-0937(29) Status COMPLETED
Name. PETERSBURG MITKOF HWY FERRY -:_ '_ '_ :_ Manager MURPHY ROBERT B B
TER_MINAL S-OUT.H RE_SURF_ACI_NG . | : Constructlon Manager B
Progress Date Utility Progress Text
25-Feb-2009 There is no utility invoivement in this project

Right of Way Information

Scope Date Row Scope Text

27-Feb-2009 Acqguired parcels required for bike path construction.
Comment Date Row Comment Text

27-Feb-2009 Right of Way closeout in progress.
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Manager ffy;rxmi v 0 4

AKSAS: 68263 Fed ij # ""AK MGS-0851 (63)
Name: - CORDO‘JA TERMINAL MODIFICATIONS

Constructlon Manager

Remarks: Project Engineer - Greg Browning ATP Type ATP DATE

CA Env boc 05/31/2001
PE through Final PSE 09/23/2003
CA Appraise Acquire 01/06/2004
CA Construct 07/21/2004

CA Final PSE to Award 07/21/2004

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

1 414,601.26 0.00 0.00 0.00 414,601.26

2 426,000.00 425,054.00 0.00 0.00 946.00

3 499,015.00 446,797.88 0.00 11,000.00 41,217.12

4 12,057,947.00 12,043,784.84 0.00 0.00 14,162.16
Totals 13,397,563.26 12,915,636.72 .00 11,000.00 470,926.54

Expiration Date
Contractor Award Date Award Amount or Calendar Days
STRIDER CONSTRUCTION 24-Sep-2004 10,894,750
Scope Date Scope Text
16-May-2001 PE to construct a separate side loading and berthing facility for a fast vehicle ferry
plus necessary uplands improvements.

Progress Date Progress Text
08-Mar-2007 Final release given and Contract complete.
Problem Date Problem Text
08-Mar-2007 Awaiting removal from Status Book.

Environmental Information

Contact SVANCARA, THERESA Document Ce Expected: Approved 22-Sep-2003
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE NWP 23 25-Nov-2003  25-Nov-2008
Progress Date Environmental Progress Text
01-Jul-2004 CE, permit done.

Utility Information
Contact; HUBER, JOHN H JR Agreement Compiete:
Scope Date Utility Scope Text
06-Nov-2001 No utility relocation has been identified.

Right of Way Information

Comment Date Row Comment Text
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Manager fiyjoxmiy 04~ Manager FFY.Summary Réport .~ . 0
AKSAS:68263 - Fad Proj # SHAK-MGS-0851(63)
Naie;  CORDOVA TERMINAL MODIFICATIONS: i Aot

Comment Date Row Comment Text
27-Feb-2009 Right of Way acquired by Northern Region. Close out in progress.
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Manager_fyjonl v 0.4 ‘Manager FFY Summary Report ~~  09/01/2009 12:01 FM

AKSAS: 68516 Fed Pioj #: MGS-MG "_0956(030) Status: COMPLETED:_T e F’ro;ect ID:37858
'Nam._e: . ._ JUNEAU OLD DAIRY ROAD SHOULDER S Manager”MURPHY ROBERT B
WlDENlNG RS Constructlon Manager' TR

Remarks: Project Engineer - Tina Bergam ATP Type ATP DATE
CA Env Doc 05/21/2002
PE through Final PSE 07/18/2003
CA Appraise Acquire 12/02/2003
CA Construct 11/18/2004

CA Final PSE to Award 11/18/2004

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 111,020.73 111,020.73 0.00 0.00 0.00

3 29,750.00 27,014.45 0.00 1,400.00 1,335.55

4 195,437.99 195,437.99 0.00 0.00 0.00
Totals 336,208.72 333,473.17 00 1,400.00 1,335.55

Expiration Date
Contractor Award Date Award Amouny  or Calendar Days
ARETE CONSTRUCTION 26-Jan-2005 179,630
Scope Date Scope Text
16-May-2002 PE to provide sidewalk, bike path, curb, and gutter and drainage improvements on
O1d Dairy Rd from the Glacier Hwy intersection to Yandukin Dr.

Progress Date Progress Texi
25-Jan-2006 Project is complete. Contractors Release has been sent and returned,.

Environmental Information

Contact SVANCARA, THERESA Document Pce Expected: Approved 02-May-2003
Progress Date Environmental Progress Text

04-Jan-2005 Environmental documentation complete. No permits needed,

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
24-Nov-2004 No utility relocation required

Right of Way Information

Scope Date Row Scope Text

27-Feb-2009 Acquired Right of Way for widening.
Comment Date Row Comment Text

27-Feb-2009 Project to be closed March 2009.
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'Maﬁégé.r ﬁyjrxml v 04
AKSAS: 70134

_Manager "F'_’F’Y Summary Report
 Fed Proj #: STP-F-M- 0'9'63('1) . Status: COMPLETED L

| 09/01/2009 12:01 PM
_ F’rOjectED 4787 ; .
Manager MURPHY ROBERTB '

Name: JNU THANE ROAD RECONSTRUCT!ON :
S.E. REG Construct[on Manager CORREA CHUCK ' L o
Remarks: ATP Type ATP DATE
Recon Siudy 511871850
Title and Plans 03/27/1990
PE to Location Apprv 01/05/1993
PE through Final PSE 05/15/1996
CA Appraise Acquire 08/12/1996
CA Utllity Relocate 09/11/1996
CA Construct 02/1111997
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 4,430,217.09 1,430,217.09 0.00 0.00 0.00
3 2,534,129.91 2,531,998.21 0.00 0.00 2,131.70
4 3,433,508.17 3,433,508.17 0.00 0.00 0.00
Totals 7,397,855.17 7,395,723.47 .00 .00 2,431.70
Scope Date Scope Text
11-Dec-1995 Publish a Location Study Report that addresses the upgrade of Thane Road from

Progress Date

the downtown ferry terminal to the rock dump access road.

PE and reconstruction of Thane Road from the ferry ferminal to Mt. Roberts Read,
Work to include 8.5 meter wide roadway, sidewalks, curbing, and drainage.
Progress Text

02-0ct-2003

Utility Information

Final estimate package from Construction 8/27/1999, Pending ROW audit, financial
reconcilitation & plans.

Contact: THORSTEINSON, FREDRIK

Agreement Complete:

Scope Date Utility Scope Text

04-Jan-2000 Relocate electrical, telephone, and CATV from overhead to underground.
Progress Date Utility Progress Text

04-Jan-2000 Utility relocation and audits are compiete.

Right of Way Information

Comment Date

Row Comment Text

27-Feh-2009

Project closeout in progress.
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Manager ffyjrxml v o 4 Manager FFY Summary Report 09!01/2009 _12 01 PM

AKSA_S 70168 ' Fed Pi‘O} # NH F-093 2{29} Status COMPLETED R PrOJect ED 316
. Name: JUNEAU EGAN DR!1D ST INTERSECTION '_ e Manager MURPHY ROBERT B
IMPROVEME ' : : ' Construct[on Manager L
Remarks: Project engineer - John Hollatz ATP Type ATE DATE
PE to Location Apprv 08/151990
PE through Final PSE 05/15/2003
CA Appraise Acquire 09/18/2003
CA Construct 06/28/2004
CA Final PSE to Award 06/28/2004
CA Utility Relocate 06/28/2004

Obligations {(amount in thousands of dollars)

Project Funding and Expendifure Summary (ameunts in doliars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
1 6,993,522.00 0.00 0.00 0.00 6,993,522.00
2 4,356,098.00 1,314,771.81 0.00 0.00 41,326.19
3 345,325.00 115,146.56 8.86 0.00 230,178.44
4 2,841,227.00 2,837,452.14 0.00 0.00 3,774.86
7 45,939.00 41,647.34 0.00 0.00 4,291.66
Totals 11,582,111.00 4,309,017.85 8.86 .00 7,273,083.15
Expiration Date
Coniractor Award Date Award Amount or Calendar Days
SECON 13-0ct-2004 2,371,081
Scope Date Scope Text
25-May-1993 Publication of a location study report that addresses improvements for the Egan
Dr./10th St. intersection.
Progress Date Progress Text
30-May-2008 Received Final estimate package from construction and final contractor payment

has been made. Need to verify contractor payment. Project moved to ROW
pending their clostre process.
Problem Date Problem Text

15-Nov-2007 Clearance guage Issuas have been resolved, Braeze In Corp issues remain,

Environmental Information

Contact SVANCARA, THERESA Document Ce Expected: Approved 17-Mar-2003
Progress Date Environmental Progress Text
16-Aug-2004 Final permits obtained. Complete.
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Utility Company Utility Prelim Reloc Estimate

ACS of Alaska, Inc
Alaska Electric Light & Power Company
GCI Communications
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Manager ﬁyjrxmi v 0 4

N:ame _.UNEAU EGAN DRHO ST iNTERSECTlON C i Manager:
 IMPROVEME - * . :Construction Manager:

Utiiity Company Utility Prelim Reloc Estimate

Juneay, City and Borough of

Scope Dale Utitity Scope Text

24-Nov-2004 Project requires relocation of a guy pole and telephone and catv pedestals at the
intersection of the Douglas Highway and Cordova St and a service pole in front of
the Breeze Inn. A CBJ water manhole vent pipe and SCADA antenna require
relocation

Progress Date Utility Progress Tex{

25-Feb-2009 Relocation of utilities Is completad

Right of Way Information

Scope Date Row Scope Text

27-Feb-2009 Acquire Right of Way for Douglas roundabout and 10th & Egan intersection
improvements.

Comment Date Row Comment Text

27-Feb-2009 Acquired right of way for roundabout. 10th and Egan right of way to be acquired

for a separate construction project when needed.
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Manager ffy}n(ml v 04 , N]anager FFY Summary Repo"” L 99101/2009 12 01 PM
AKSAS: 71047 - Fed Pro;# MGS-STP- NH-0902(17) Status: COMPLETED_ o - Project 1D: 5300
N_a__me_.: _ KTN TONGASS AVENUE LANE ;.- ERT Manager MURPHY,-ROBER’T B S

IMPROVEMENTS R Construct;on Manager SHEPARD ALLEN K
Remarks; Construction contract is combined with PJ ATP Type ATP DATE
; 1594, KTN ‘it'ongass Ave. Pedsstrian PE to Location Apprv 05/05/1992
mprovemsnts. CA Appraise Acquire 10/26/1995
PE through Final PSE 05/21/19986
CA Construct 09/26/1998

CA Final PSE {o Award 09/26/1998

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 28,461.52 0.g0 0.00 0.00 28,461.52
2 4,501,912.45 4,501,912.45 0.00 0.00 0.00
3 2,619,682.00 2,617,761.01 6.00 0.00 1,920.99
4 1,797,376.26 1,797,376.26 0.00 0.00 0.00
Totals 8,947,432.23 8,917,049.72 00 .00 30,382.51
Expiration Date
Contractor Award Date Award Amount or Calendar Days
- GLACIER STATE CONTRACTORS 15-Dec-1898 1,394,408
Scope Date Scope Text
23-Jul-1999 PE and construction for the Iane reconfiguration of Tongass Ave. between Third

Ave. and West First St. Work to include sidewalks, transit facilities, pedestrian
improvements, right of way acquisition, and parking facilities. Work shall also
include grinding of the existing asphalt pavement and an overlay with new hot
asphalt pavement.

Progress Date Progress Text

02-0ct-2003 Final estimate package from construction 12/20/2001. Pending ROW financial
reconciliation.

Problem Date Problem Text

05-Feb-2001 City of Ketchikan concerned with premature failure on concrete collars around

manholes convers. ADOT investigating the problem.
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
14-Jun-2000 No ufility involvement.

Right of Way Information

Comment Date Row Comment Text
27-Feb-2009 Closeout in progress, anticipate completion Aprit 2009.
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AKSASI 71811 Fed Proj HPRL-Z_ TP-
Neme:  KETCHIKAN THIRD AVENUE EXTENSI N

AK074 i _ _Constru ___lo'n Manager
Remarks: Need ID 14119 for completion of the ATP Type ATE DATE
extension. CA Appraise Acquire §5/08/1996
PE through Final PSE 05/08/1996
CA Utility Relocate 09/15/1998
CA Construct 08/20/1999
CA Final PSE to Award 08/20/199%
Obligations (amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$ Non-ParGF $
3 22,7 3 18-Sep-2008 25.0 0.0
4 18.2 4 18-Sep-2008 20.0 0.0
Project Funding and Expenditure Surmmmary {amounis in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 3,125,350.00 3,123,545.41 0.00 0.00 1,804.59
3 3,413,365.00 3,393,599.12 0.00 0.00 19,765.88
4 8,751,926.00 8,749,255.09 0.00 0.00 2,670.91
Totals 15,290,641.00 15,266,399.62 .00 .00 24,241.38
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SECON 02-Feb-2000 11,832,018
Scope Date Scope Text
22-Apr-1996 Provide preliminary engineering and construction for the extension of Third

Avenue. Work to include sidewalks, drainage, bridges, noise barriers, pedestrian
overpass, right of way acquisition, and parking facilities.

Progress Date Progress Text

02-Qct-2003 Final estimate package from construction 6/30/2003. Pending ROW audit, financial
reconciliation & plans.

Environmental Information

Contact MCLEOD, AMY NICOLE Document Ea Re- Expecied: Approved 10-Jan-2002
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE 404 31-Jan-1996  31-Oct-2002
Progress Date Environmental Progress Text
01-Jul-2002 Permit modification received from ACOE,
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Manager_fiy. ermEV 0.4 o Manager FFY Summary Report 0910112009 12 01 PM

AKSAS: 71811 Fed PrOJ# HPRL STP-MGE- MGS- Status: COMPLETED ey PrOJect (D:9068

Name KETCH]KAN THIRD AVENUE EXTENS!ON Manage : MURPHY ROBERT B
Sh AK074 s T Ty Construct[on Manager o :
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete: 01-May-1202
Utility Company Utility Prelim Reloc Estimate
GGl Communications 1,688
Ketchikan, City of 139,803
Scope Date Utility Scope Text
14-Jun-2000 Relocate existing overhead electrical transmission and distribution, telephone, and
CATV.
Progress Date Utility Progress Text
06-Nov-2001 Relocation is complete.

Right of Way Information

Comment Dale Row Comment Text

27-Feb-2008 Project ready for certification of ROW as of 4/18/02
Project to be closed after Tremont Drainage project is complete and transfer
agreement with the City of Ketchikan has been executed.
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